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From wartime heritage 
to peaceful community 

Camp Croft 

Restoration Advisory Board  
Update August 2020  

Camp Croft Formerly Used Defense Site 

Spartanburg, South Carolina 
7 August 2020 

The US Army Corps of Engineers (USACE) is providing an update for the Camp Croft FUDS to 
the Restoration Advisory Board (RAB) in lieu of conducting the RAB meeting in person due to 
concerns regarding COVID-19. This update summarizes progress at the Camp Croft FUDS since 
the last RAB meeting held on 6 February 2020 (May 2020 RAB meeting was cancelled due to 
COVID-19).  

1. Project 03 Munitions Debris Area and Project 05 Complex Remaining Lands: 

The remedy identified in the January 2019 Decision Document (DD) consisting of Public 
Education for Projects 03 and 05 has been implemented.  The Public Education tools 
implemented consists of signage and educational materials, to enhance the community’s 
understanding of site conditions. 

The signage was designed to inform the public of the potential presence of MEC and what to do 
if possible MEC is encountered.  Sign design was based on the following considerations: 

 The primary message is the Army’s standard 3Rs (Recognize, Retreat, Report) message 
for Unexploded Ordnance (UXO) awareness 

 Fitting the message to a sign size of at least 12 inches wide by 18 inches high 
 Adjusting background color and information to be compatible with other park signs to 

maintain effectiveness. 

Figure 1 depicts the two sign designs installed under this effort. The signs were installed from 22 
June to 24 June 2020.  Ninety-four signs were installed according to direction with UXO 
avoidance safety protocols.  Each of the sign GPS coordinates were recorded to support future 
inspection and maintenance activities. Figure 2 Camp Croft Sign Placement Map shows the 
location of the sign installed.  
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Sign A Sign B 

Figure1: Signage 

 

Figure 2. Camp Croft Sign Placement Map 
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In addition, a trifold brochure developed for the Camp Croft FUDS (outside and inside material) 
and distributed to the Spartanburg Library and Croft State Park’s Office is presented in Figure 3 
and Figure 4.  On June 23 2020, 500 Tri-folds were delivered to the Library and the remaining 
4,500 were delivered to the Croft State Park’s office. 

The remedial action has been implemented for Project 03 and 05. Future inspection and 
maintenance activities will be conducted in accordance with long term maintenance protocols. 

 

Figure 2: 3Rs Tri-Fold Exterior 
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Figure 3: 3Rs Tri-Fold Interior 

 
2. Project 07 Maneuver Area/Croft State Park:  

The remedy identified in the September 2019 Decision Document (DD) consists of Advanced 
Geophysical Classification & Analog supported Surface and Subsurface Munitions Removal, 
Long Term Management (LTM) and Public Education (3Rs Program).  Implementation of the 
remedy requires several plans to be submitted and approved by project stakeholders within the 
Department of Defense (DoD) and South Carolina Department of Health and Environmental 
Control (SC DHEC) and SC Parks, Recreation, and Tourism (SCPRT). These plans are in 
various stages of review and approval. Due to FUDS program funding limitations, USACE has 
created 19 subareas within Project 07 boundaries for award/clearance in increments. Currently, 5 
subareas (1-4 and 6) have been awarded for implementation of the remedy (see Figure 4).  Field 
work for survey/clearance is tentatively scheduled for late April 2021. Signs similar to those 
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produced for Projects 03 and 05 will be installed within the Project 07 boundaries and additional 
brochures will be produced for distribution. 

 

Figure 4: Camp Croft FUDS Project 07 Subareas 
 

3. Future Work/Contract Award for Project 07: 

USACE is planning to award a task order in FY21 for the current contract at Project 07 to 
implement the remedial action at additional subareas. 
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4. Decision Documents: 

Decision Documents (DD) for Projects 08 (60/81MM Mortar Area), 09 (Grenade Maneuver 
Area), and 10 (105MM Area) are currently being reviewed by USACE Headquarters and 
tentatively scheduled to be approved in FY20. 

 

5. Next RAB Meeting: 
The next RAB meeting is tentatively scheduled for November 5, 2020.  USACE will 
continue to coordinate with the Camp Croft RAB members regarding the viability of 
conducting the RAB meeting in person and provide project updates as needed. 


