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EXECUTIVE SUMMARY 
Zapata Incorporated (ZAPATA) under contract W912DY-12-D-0049, Task Order 0005, with the 
US Army Corps of Engineers, Huntsville (USAESCH), was tasked to provide all Military 
Munitions Response Program (MMRP) services under the Single Award Task Order Contract 
(SATOC) necessary to remove Munitions and Explosives of Concern (MEC) and Material 
Potentially Presenting an Explosive Hazard (MPPEH), to include munitions debris and range 
related debris from an area identified during the 2012 RI conducted by Zapata Incorporated, at 
the Former Camp Croft, Spartanburg South Carolina. 
 
The time critical removal area is located South and east of Dairy Ridge Road just West of 
Southport Road. The former range appears to run north and south through the center of the Time 
Critical Removal Action (TCRA) area.  This former range was used for rocket and grenade 
training. Future land use of this private track is expected remain the same. 
 
The objectives of the PWS were to remove MEC and MPPEH (to include munitions debris and 
range related debris) from the TCRA project site as identified in the Action Memorandum dated 
August 20, 2013 to a depth of 6 inches.  The removal of all MEC and MPPEH on the surface, 
regardless of size, excluding small arms ammunition (.50 cal and smaller), and all MD and RRD 
equivalent to, or greater than the smallest item used during training at the Former Camp Croft.  
This was determined to be 2 inches in diameter and associated with a Mark II grenade.  

 
An initial Notice to Proceed was received March 2013 and during mobilization it was determined 
that the property was recently sold and rights of entry would be needed by the new owner. 
Personnel demobed pending rights of entry by the new owner. On 28 March 2013 rights of entry 
was granted by the new owner and personnel mobilized 30 April to begin work May 1, 2013. 
Brush clearing began on May 2, 2013 followed by survey of the boundary and grid areas on May 
7, 2013 and completed on May 10, 2013.  After site-specific training was completed intrusive 
teams began clearance on May 13.  A total of 50 acres were cleared and all cleared grids/lots 
passed QC/QA evaluation prior to UXO personnel demobilization. All munitions debris (MD) 
scrap was inspected and certified as Material Documented as Safe (MDAS), and shipped to 
Omni Source for treatment and final disposal. (Certificate of Destruction-Appendix A) 
 
The removal action of the 50 acres was completed on June 26, 2013 and resulted in the disposal 
of 173 MEC items. There were 9,600 pounds of MD scrap inspected, certified, verified, and 
removed from the project site. The removal of natural vegetation was limited to the areas within 
the TCRA boundaries. No re-vegetation or reseeding was necessary. 
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1.0 PROJECT ACTIVITIES AND OBJECTIVES 
ZAPATA worked in close coordination with the USAESCH while developing the project scope, 
work plan, technical directives, and when executing the removal. The USAESCH PWS outlined 
the USAESCH guidance for the overall project.  ZAPATA completed the work in accordance 
with the PWS and the approved project work plan entitled “Time Critical Removal Action, 
Former Camp Croft Spartanburg South Carolina”, dated January 3, 2013.  

1.1 TECHNICAL SCOPE AND APPROACH 
As the prime contractor, ZAPATA utilized a team approach consisting of in-house capabilities 
and subcontractors. This team conducted site preparation, survey operations, surface anomaly 
removals, QC checks, and scrap management within the boundaries of the TCRA footprint. Field 
activities began with site preparation on May 1, 2013, and concluded after the final QA 
inspection on June 26, 2013. 

1.2 PROJECT BACKGROUND 
A Remedial Investigation was conducted at the Former Camp Croft during 2012. The area that 
encompassed the TCRA site had significant anomalies of which many were MEC and MD. 
Based on this finding the area was designated for a time critical removal action clearance. The 
site contained 2.36 antitank rockets, M9 rifle grenades and Mark II hand grenades.  

1.3 OVERALL SITE ACCESSIBILITY AND IMPEDIMENTS  
Site accessibility was unimpeded through most of the project. Several times during the project 
heavy rains cause flooding and the property was inaccessible. All of the grids investigated could 
be accessed from the team vehicles parked on the side of the road or in cleared areas within the 
site.  

1.4 AREA OF INVESTIGATION  
The TCRA clearance area consists of 50 acres located within the Former Camp Croft range 
complex south of Dairy Ridge Road.  The area was initially divided into 100 x 100’ grids. Then 
5 lots measuring approximately 10 acre per lot were developed for QC purposes.  Each lot and 
sub grid was assigned a unique alpha numeric identifier. 

1.5 MAJOR WORK STAGES 
The project consisted of several work stages:  

• Site Preparation  
• Surveying 
• Vegetation Removal  
• Surface and Subsurface Clearance  
• Munitions Debris and Range-Related Debris Management 
• MEC Disposal    
• Site Restoration 

1.5.1 Site Preparation  
ZAPATA set up an office at a location on Cedar Springs road next to the Camp Croft Fire 
Department. Utilities were provided as part of the rental agreement. Voice communications were 
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conducted via cellular phones and portable radios. Equipment storage was located within the 
office area.  A dedicated storage was also contracted as part of the rental agreement to secure 
MD. Drinking water and ice were provided by ZAPATA with an adequate supply maintained on 
site at all times. Permanent toilet facilities were available at the office and portable toilet 
facilities were located at the work site. ISOs were buried at various depths up to 6 inches in a 
cleared area at the TCRA site for operational checks of the magnetometers. On-call explosives 
were provided through the Spartanburg County bomb squad which also assisted Zapata during 
demolition operations.  

1.5.2 Surveying   
CDS Muery Services, a licensed surveyor in the state of South Carolina, used an RTK-GPS to 
locate grid corners and establish TCRA clearance boundaries.  The survey crew met 
personnel/work standards as described in DID WERS-007.01, and certified all surveying 
requirements, which included all control points, boundaries, and grid corners as required 
(Appendix H). This data was incorporated into the project GIS for maps detailing the required 
clearance depths within each grid and defining the construction footprint. A UXO escort was 
provided during all surveying operations.  

1.5.3 Vegetation Removal 
In the approximately 50 acres where the brush affected our ability to effectively mag the lanes, 
two tracked skidsteers with a brush hog attachment were used to cut the heavy vegetation within 
the staked TCRA clearance area and five foot outside the footprint to ensure proper clearance of 
the perimeter area after the area was surface swept. 

1.5.4 MEC Clearance 
1.5.4.1 The area was divided into lots then surveyed and divided into 100’ x 100’ grids. 
Supervised by the UXO Technician III and working as a team, members surface cleared each 
grid using a Schonstedt® Magnetic Locator. 

1.5.4.2 All clearance operations were performed under the general supervision of the on-site 
SUXOS.  A UXO Technician II, working under the direct supervision of a UXO Technician III, 
identified and marked all potential MEC items with crossed pin flags or stakes with flagging 
tape.  Ordnance items found that were designated to be detonated in place were clearly marked 
with a wooden stake painted with florescent paint. Ordnance items that were acceptable to move 
were moved to a designated area when determined by the SUXOS.   
 
1.5.4.3 The teams used basic sweep techniques by laying lines in five-foot lanes within the 
footprint portion of the grid, and sweeping the lanes using a Schonstedt® 52 CX as demonstrated 
in the test plot. During excavation activities, the UXO Techs pinpointed the anomaly with the 
hand-held magnetometer and then carefully removed the earth overburden to expose and identify 
the source of the metallic anomaly. 

1.5.5 Munitions Debris (MD) and Range Related Debris (RRD) 
1.5.5.1 Within, or adjacent to each grid actively undergoing surface clearance, the UXO 
supervisor established a temporary collection point for large MD, with smaller items placed in 
plastic buckets.  During operations, the team member responsible for the clearance inspected 
each anomaly for the presence of explosives.  MD items that were free of explosive 
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contamination and did not require venting was placed in the grid collection point.  Upon 
completion of operations in that grid, the material in the temporary collection point was 
collected.  As the material was being loaded into the containers, the UXO Tech III performed a 
second inspection of the material to ensure it was free of explosives and other hazardous 
materials.  The UXOQCS and SUXOS inspected each item a third and fourth time, respectively, 
as the MD was placed in the 55 gallon drums.   

1.5.5.2 Form DD 1348-1A were used as certification/verification documentation, and showed 
clearly the typed (or printed) names of the SUXOS and UXOQCS, organization, signature, and 
contractor’s home office and field office phone number(s) of the persons certifying and verifying 
the scrap metal.  The UXOQCS signed the DD Form 1348-1A.  In addition to the data elements 
required and any locally agreed-to directives, the DD 1348-1A form indicated clearly the 
following information for scrap metal:   

• basic material content (type of metal; e.g., steel or mixed); 
• estimated weight; 
• unique identification of each of the containers and seals stated as being turned over; 
• location where MD was obtained; and 
• seal identification, if different from the unique identification of the sealed container. 

 
1.5.5.3 The following certification/verification was entered on each DD 1348-1A for turnover 
of scrap and was signed by the SUXOS and the UXOQCS: 
 
“This certifies that the material listed has been 100 percent properly inspected and, to the 

best of our knowledge and belief, are free of explosive hazards, engine fluids, 
illuminating dials and other visible liquid HTRW materials.” 

1.5.6 Disposal Operations  
The UXO teams performed demolition duties and disposed of live ordnance items encountered 
during the clearance on an as needed basis weather permitting.  See Final Disposition of 
MPPEH, Appendix A for a complete list of disposed items.  Purchased explosives were 
transferred to the Spartanburg County bomb squad initially and then delivered by them as 
needed. All remaining explosives were transferred and remain in the custody of the Spartanburg 
County bomb squad. The accountability records for donor explosives are contained in Appendix 
B. 

1.5.7 Removal Summary  
ZAPATA, in accordance with the PWS dated August 24, 2012 removed 9,600 pounds of MD 
scrap from the project site. In all, 173 MEC items were safely disposed. 

1.6 PROJECT TEAM ORGANIZATION  
Project specific personnel critical to the work site and their responsibilities while on-site are 
described in detail below. A list of all personnel on the site for various activities is provided in 
Table 1-1.  
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1.6.1 Project Manager  
The Project Manager was Mr. Jeff Schwalm.  He was responsible for ensuring execution of the 
project in a timely and cost effective manner.  He was also responsible for communicating with 
the USAESCH Project Manager, oversight of the performance of the project team, coordinating 
all contract and subcontract work, and resolving problems. His responsibilities included 
monitoring adherence to the project schedule and overall management of the project budget, 
including assurance that subcontractor costs were within budget.  

1.6.2 UXO Quality Control Specialist  
Mr. Terry Farmer was the Unexploded Ordnance Quality Control Specialist (UXOQCS), 
responsible for QC of all site activities required by USAESCH and the PWS.  The UXOQCS 
was responsible to the ZAPATA Project Manager for project quality control, which included 
administering the program and coordinating site activities with the SUXOS.   

1.6.3 UXO Safety Officer  
Mr. Keith Covalt was the UXO Safety Officer (UXOSO), responsible for ensuring site safety and 
compliance with the safety provisions of the Work Plan and the Site Specific Health Plan 
(SSHP).  The UXOSO had the on-site responsibility and authority to halt work and to remove 
personnel from the site if working conditions changed and affected on-site/off-site safety or 
health. Mr. Keith Covalt was the primary point of contact for any onsite emergency and 
conducted safety briefings daily.  

1.6.4 Senior UXO Supervisor  
The SUXOS was Mr. Jeff Schwalm.  He was responsible for on-site management of UXO 
services.  This included direction of all UXO site operations and coordination with the 
UXOQC/SO, Project Manager, and subcontractors.  Responsibilities also included 
inspection/certification of MD, MD disposition, and the documentation/reporting of MEC 
activities.  

1.6.5 UXO Technicians  
The following UXO Technicians participated in the removal of MEC and MPPEH: Herman 
Linker (Tech III), Phil Kendall (Tech III), Mark Carr (Tech III) Tim Holland (Tech III) Ben Hair 
(Tech II), Charles Trout (Tech II), Anthony Hildreth (Tech II), Marco Kaldi (Tech II), Mike 
Rutherford (Tech II) Casey SouthHall (Tech II) Forrest Malone (Tech II) Trent Harvin (Tech II), 
Doug McCue (Tech II) , William Peterson (Tech II), Gene Clark (Tech I), Wayne Clark (Tech I), 
Daniel Conrad (Tech I), Gabe Lay (Tech I), Jeremy Dortch (Tech I), Joshua Buhlman (Tech I) 
Josh England (Tech I) Frederick McConnell (Tech I) and Ed Pireh(Tech I). 
The UXO Technicians reported to the SUXOS. While on-site, UXO Technicians were 
responsible for conducting MEC services, MEC disposal operations, and scrap management.  

1.6.6 Geographical Information System (GIS) Manager  
Mr. Tim Burkett was responsible for development and maintenance of the project maps and  
figures in accordance with contract and PWS requirements.  
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1.6.7 Surveyor (CDS/Muery Services)  
CDS/Muery Services were responsible for conducting surveys that established the locations and 
accurate dimensions of all boundaries and work areas. 
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TABLE 1-1 PROJECT PERSONNEL ROLES AND PARTICIPATION 

PERSONNEL ROLE SITE PREP 
AND SURVEY  

MEC 
REMOVAL SCRAP MANAGEMENT 

USAESCH     
Spencer O’Neal Project Manager    

Ken Barnett Safety Specialist    
ZAPATA     

Jeff Schwalm Project Manager * * * 
Jeff Schwalm SUXOS * * * 
Terry Farmer UXOQC * * * 
Keith Covalt UXOSO  * * 

Herman Linker UXO Tech III * * * 
Tim Holland UXO Tech III  * * 
Phil Kendall UXO Tech III  * * 
Mark Carr UXO Tech III  * * 

Charles Trout UXO Tech II  * * 
Ben Hair UXO Tech II  * * 

Anthony Hildreth UXO Tech II  * * 
Marco Kaldi UXO Tech II  * * 

Forrest Malone UXO Tech II  * * 
Mike Rutherford UXO Tech II  * * 
Casey Southall UXO Tech II  * * 
Trent Harvin UXO Tech II  * * 
Doug McCue UXO Tech II  * * 

William Peterson UXO Tech II  * * 
Gene Clark UXO Tech I * * * 

Jeremy Dortch UXO Tech I * * * 
Wayne Clark UXO Tech I * * * 

Daniel Conrad UXO Tech I  * * 
Gabe Lay UXO Tech I  * * 

Joshua Buhlman UXO Tech I * * * 
Josh England UXO Tech I  * * 

Frederick McConnell UXO Tech I  * * 
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2.0 MEC AND MC REMOVAL/REMEDIAL ACTION RESULTS 
2.1 REPORTABLE MATERIAL RECOVERED 
The highest concentration of MEC and MD was located throughout the central portion of the 
TCRA clearance area. Figure G-2 shows the locations of MEC recovered.  MEC destroyed 
included 10 each 2.36 Rkt fuzes, 60 each 2.36 RKt’s, 84 each M9 and M9A1 rifle grenades, and 
19 each MK2 Grenades.  Appendix C quantifies, by grid, the reportable material recovered in 
accordance with the PWS and EP 1110-1-18.  
 
2.1.1 The clearance was to a depth of 6 inches.  It was noted that a significant amount of 
anomalies remain throughout the TCRA area below the 6 inch clearance depth.  Four areas that 
we designated as pits (See Figure G3) are noted as these areas needed were cleared by 
excavating 100% of the area to the 6 inch clearance depth.    

2.2 SITE RESTORATION 
No subsurface utility assets, archeological sites, or environmentally sensitive areas were 
encountered.  The removal of natural vegetation was limited to cutting underbrush and small 
saplings within the construction boundaries, so no re-vegetation or reseeding was necessary. 
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3.0 QUALITY CONTROL ACTIVITIES AND RESULTS 
ZAPATA performed QC checks on all phases and types of work done on the project. QC 
procedures were implemented throughout all phases of the project, including document review 
and control, data review/analysis, and evaluation of areas in the field. 

3.1 COVERAGE, DETECTION, AND RECOVERY 
3.1.1 Field QC audits were performed periodically to ensure systems were functioning as 
planned.  The audits included a review of search procedures, testing of detection equipment, and 
inspection of recovered material. 
 
3.1.2 ISOs were buried in a clear area for operational checks of the magnetometers. Metal 
detectors/magnetometers that were unable to detect the objects at the beginning of the work day 
were replaced and set aside for repair.   
 
3.1.3 The UXOQCS placed at least two blind coverage seeds and two blind detection seeds in 
each lot (three blind detection seeds were placed in 10 percent of lots) to ensure thorough 
coverage and proper detection.  All of the blind coverage seeds and the blind detection seeds 
were recovered by the UXO Teams.  

3.2 MUNITIONS DEBRIS MANAGEMENT  
MD certification was an ongoing process throughout the project.  All MD scrap was inspected 
before removal from the site.  A three-step visual inspection process conducted by the UXO 
Technicians, SUXOS, and UXOSO/QC confirmed that all MD was free of explosive hazards.  A 
total of 9,600 pounds of MD was inspected and removed from the TCRA clearance area during 
the removal action.  All required documentation was generated and is included in Appendix A.  

3.3 LESSONS LEARNED 
None  

3.4 QC SUMMARY 
ZAPATA’s QC Specialist inspected each grid after removal of surface/subsurface anomalies. 
The inspection consisted of a minimum ten percent sweep of each lot in addition to checking a 
percentage of excavations to ensure standards were met. The number of open holes checked per 
lot exceeded the metric in the Work Plan of 90% confidence <1% unresolved anomalies. The QC 
results are contained on the QC Inspection forms in Appendix D2.   
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4.0 QUALITY ASSURANCE ACTIVITIES AND RESULTS 
Mr. Ken Barnett, USAESCH Safety Specialist, arrived on site in the middle of clearance 
activities. He observed disposal operations, the documentation and shipment of the MDAS, and 
conducted a Quality Assurance inspection of all grids/lots. The government’s acceptance of each 
grid was documented on a CEHNC Form 948. 
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5.0 MC SAMPLING ACTIVITIES AND RESULTS 
No munitions constituent sampling was conducted. 
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6.0 EXPOSURE DATA 
a. Hours worked on-site in direct support of the contract during reporting month/week 
(including subcontractor personnel) and cumulative for the project:   

1) Cumulative hours on-site: 6,659 hours. 
 
b. Number of lost workday accidents during the reporting month/week and cumulative for 
the project: 

1) Cumulative lost workday accidents:  0 
 
c. Total number of lost workdays due to on-the-job accidents during the reporting 
month/week and cumulative for the project: 

1) Cumulative lost workday accidents:  0 
 
d. Number of property damage accidents, including vehicles, with property loss greater than 
$2,000 during the reporting month/week and cumulative for the project: 

1) Cumulative property damage accidents: 0 
2) Cumulative lost workday accidents:  0 

 
e. Quality Control Documentation submitted with this report: 

1) Grid QC Inspection forms (Appendix G) 
2) Daily Quality Control Journals (Appendix D) 
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239-373-NE 05/15/13 05/15/13 1 1 0.5 Schonstedt 5 0 50 0 5

239-373-SE 05/15/13 05/15/13 1 1 0.5 Schonstedt 5 0 55 0 10

239-374-NE 05/13/13 05/13/13 1 1 0.5 Schonstedt 5 0 100 0 15

239-374-SE 05/13/13 05/13/13 1 1 0.5 Schonstedt 5 0 35 0 10

239-375-SE 05/13/13 05/13/13 1 1 0.5 Schonstedt 5 0 15 0 5

240-373-NE 05/16/13 05/16/13 1 1 0.5 Schonstedt 5 1 90 5 10

240-373-NW 05/16/13 05/16/13 1 1 0.5 Schonstedt 5 1 70 1 10

240-373-SE 05/24/13 05/24/13 1 1 0.5 Schonstedt 5 0 75 5 25

240-373-SW 05/15/13 05/15/13 1 1 0.5 Schonstedt 5 0 105 10 20

240-374-NE 05/14/13 05/14/13 1 1 0.5 Schonstedt 5 0 60 1 10

240-374-NW 05/13/13 05/14/13 1 1 0.5 Schonstedt 5 0 105 0 10

240-374-SE 05/14/13 05/14/13 1 1 0.5 Schonstedt 5 0 150 1 5

240-374-SW 05/13/13 05/03/13 1 1 0.5 Schonstedt 5 0 150 1 15

240-375-SE 05/14/13 05/14/13 1 1 0.5 Schonstedt 5 0 20 0 2

240-375-SW 05/14/13 05/14/13 1 1 0.5 Schonstedt 5 0 30 0 2

241-373-NE 05/23/13 05/23/13 1 1 0.5 Schonstedt 5 7 200 150 50

241-373-NW 05/23/13 05/24/13 1 1 0.5 Schonstedt 5 0 155 60 15

241-373-SE 05/28/13 05/28/13 1 1 0.5 Schonstedt 5 3 100 60 10

241-373-SW 05/28/13 05/28/13 1 1 0.5 Schonstedt 5 13 100 50 50

241-374-NE 05/21/13 05/21/13 1 1 0.5 Schonstedt 5 0 100 50 5

241-374-NW 05/17/13 05/17/13 1 1 0.5 Schonstedt 5 2 150 10 10
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241-374-SE 05/17/13 05/21/13 1 1 0.5 Schonstedt 5 10 700 480 180

241-374-SW 05/17/13 05/17/13 1 1 0.5 Schonstedt 5 0 100 15 20

241-375-SE 05/16/13 05/16/13 1 1 0.5 Schonstedt 5 0 60 0 5

241-375-SW 05/16/13 05/16/13 1 1 0.5 Schonstedt 5 0 35 0 10

242-373-NE 06/05/13 06/05/13 1 1 0.5 Schonstedt 5 0 100 50 25

242-373-NW 05/23/13 05/23/13 1 1 0.5 Schonstedt 5 0 100 50 20

242-373-SE 05/30/13 06/04/13 1 1 0.5 Schonstedt 5 8 950 1100 300

242-373-SW 05/28/13 05/30/13 1 1 0.5 Schonstedt 5 5 700 1050 125

242-374-NE 06/05/13 06/05/13 1 1 0.5 Schonstedt 5 0 150 15 100

242-374-NW 05/22/13 05/22/13 1 1 0.5 Schonstedt 5 0 150 0 10

242-374-SE 06/05/13 06/05/13 1 1 0.5 Schonstedt 5 0 175 50 50

242-374-SW 05/22/13 05/22/13 1 1 0.5 Schonstedt 5 0 150 0 5

242-375-SE 06/05/13 06/05/13 1 1 0.5 Schonstedt 5 0 75 25 10

242-375-SW 05/22/13 05/22/13 1 1 0.5 Schonstedt 5 0 50 2 10

243-373-NE 06/12/13 06/12/13 1 1 0.5 Schonstedt 5 0 170 10 25

243-373-NW 06/05/13 06/17/01 1 1 0.5 Schonstedt 5 1 125 75 20

243-373-SE 06/04/13 06/04/13 1 1 0.5 Schonstedt 5 0 125 100 25

243-373-SW 06/04/04 06/04/13 1 1 0.5 Schonstedt 5 0 100 100 50

243-374-NE 06/12/13 06/12/13 1 1 0.5 Schonstedt 5 0 110 25 25

243-374-NW 06/11/13 06/11/13 1 1 0.5 Schonstedt 5 0 150 50 5

243-374-SE 06/12/13 06/12/13 1 1 0.5 Schonstedt 5 0 125 15 25
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243-374-SW 06/17/13 06/17/13 1 1 0.5 Schonstedt 5 0 100 50 5

243-375-SE 06/11/13 06/11/13 1 1 0.5 Schonstedt 5 0 50 5 10

243-375-SW 06/11/13 06/11/13 1 1 0.5 Schonstedt 5 0 40 15 0

244-373-NE 06/14/13 06/17/13 1 1 0.5 Schonstedt 5 0 500 325 60

244-373-NW 06/12/13 06/12/13 1 1 0.5 Schonstedt 5 0 200 50 25

244-373-SE 06/17/13 06/19/13 1 1 0.5 Schonstedt 5 36 1300 750 200

244-373-SW 06/19/13 06/19/13 1 1 0.5 Schonstedt 5 5 250 150 100

244-374-NE 06/13/13 06/13/13 1 1 0.5 Schonstedt 5 0 150 25 25

244-374-NW 06/13/13 06/13/13 1 1 0.5 Schonstedt 5 0 120 20 20

244-374-SE 06/13/13 06/13/13 1 1 0.5 Schonstedt 5 0 180 10 20

244-374-SW 06/12/13 06/12/13 1 1 0.5 Schonstedt 5 0 150 20 25

244-375-SE 06/13/13 06/13/13 1 1 0.5 Schonstedt 5 0 30 5 5

244-375-SW 06/13/13 06/13/13 1 1 0.5 Schonstedt 5 0 45 5 5

239-371-NE 05/16/13 05/17/13 2 2 0.5 Schonstedt 5 0 87 6 45

239-371-NW 05/28/13 05/28/13 2 2 0.5 Schonstedt 5 0 4 2 2

239-371-SE 05/23/13 05/23/13 2 2 0.5 Schonstedt 5 0 263 0 1200

239-371-SW 05/23/13 05/23/13 2 2 0.5 Schonstedt 5 0 43 0 100

239-372-NE 05/13/13 05/13/13 2 2 0.5 Schonstedt 5 0 132 2 25

239-372-SE 05/13/13 05/14/13 2 2 0.5 Schonstedt 5 0 122 3 41

240-371-NE 05/20/13 05/20/13 2 2 0.5 Schonstedt 5 0 287 10 110

240-371-NW 05/17/13 05/17/13 2 2 0.5 Schonstedt 5 0 83 5 410
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240-371-SE 05/24/13 05/24/13 2 2 0.5 Schonstedt 5 0 486 0 65

240-371-SW 05/24/13 05/24/13 2 2 0.5 Schonstedt 5 0 136 0 15

240-372-NE 05/16/13 05/16/13 2 2 0.5 Schonstedt 5 0 176 8 79

240-372-NW 05/16/13 05/16/13 2 2 0.5 Schonstedt 5 0 136 10 73

240-372-SE 05/14/13 05/14/13 2 2 0.5 Schonstedt 5 0 201 0 43

240-372-SW 05/14/13 05/14/13 2 2 0.5 Schonstedt 5 0 173 1 106

241-371-NE 05/21/13 05/22/13 2 2 0.5 Schonstedt 5 0 160 15 86

241-371-NW 05/21/13 05/21/13 2 2 0.5 Schonstedt 5 0 183 2 85

241-371-SE 05/28/13 05/28/13 2 2 0.5 Schonstedt 5 0 112 25 20

241-371-SW 05/28/13 05/28/13 2 2 0.5 Schonstedt 5 0 147 10 53

241-372-NE 05/15/13 05/15/13 2 2 0.5 Schonstedt 5 0 181 10 83

241-372-NW 05/16/13 05/16/13 2 2 0.5 Schonstedt 5 0 89 3 15

241-372-SE 05/15/13 05/15/13 2 2 0.5 Schonstedt 5 0 139 1 135

241-372-SW 05/14/13 05/15/13 2 2 0.5 Schonstedt 5 0 134 7 108

242-371-NE 05/22/13 05/22/13 2 2 0.5 Schonstedt 5 0 111 10 35

242-371-NW 05/22/13 05/22/13 2 2 0.5 Schonstedt 5 0 93 5 47

242-371-SE 05/29/13 05/29/13 2 2 0.5 Schonstedt 5 0 83 10 145

242-371-SW 05/28/13 05/28/13 2 2 0.5 Schonstedt 5 0 112 53 35

242-372-NE 06/19/13 06/20/13 1 2 0.5 Schonstedt 5 5 503 450 30

242-372-NW 06/19/13 06/19/13 2 2 0.5 Schonstedt 5 0 235 63 85

242-372-SE 06/19/13 06/19/13 2 2 0.5 Schonstedt 5 0 83 10 5
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242-372-SW 06/19/13 06/19/13 2 2 0.5 Schonstedt 5 0 48 5 35

243-371-NE 05/29/13 05/30/13 2 2 0.5 Schonstedt 5 6 587 175 11

243-371-NW 05/22/13 0523/13 2 2 0.5 Schonstedt 5 0 112 160 27

243-371-SE 05/29/13 05/29/13 2 2 0.5 Schonstedt 5 5 85 40 25

243-371-SW 05/29/13 05/29/13 2 2 0.5 Schonstedt 5 0 93 20 53

243-372-NE 06/17/13 06/17/13 2 2 0.5 Schonstedt 5 2 350 43 5

243-372-NW 06/17/13 06/18/13 2 2 0.5 Schonstedt 5 2 717 460 35

243-372-SE 06/17/13 06/17/13 2 2 0.5 Schonstedt 5 5 386 145 43

243-372-SW 06/18/13 06/19/13 2 2 0.5 Schonstedt 5 13 741 650 21

244-370-NE 06/04/13 06/04/13 2 2 0.5 Schonstedt 5 0 106 40 35

244-370-NW 06/04/13 06/14/13 2 2 0.5 Schonstedt 5 2 145 18 35

244-371-NE 06/05/13 06/05/13 2 2 0.5 Schonstedt 5 2 1406 150 110

244-371-NW 05/31/06 06/03/13 2 2 0.5 Schonstedt 5 2 138 20 17

244-371-SE 06/05/13 06/14/13 2 2 0.5 Schonstedt 5 1 50 54 75

244-371-SW 06/03/13 06/04/13 2 2 0.5 Schonstedt 5 0 185 75 50

244-372-NE 06/11/12 06/12/13 2 2 0.5 Schonstedt 5 24 1882 370 79

244-372-NW 06/13/13 06/14/13 2 2 0.5 Schonstedt 5 4 1024 190 7

244-372-SE 06/11/13 06/11/13 2 2 0.5 Schonstedt 5 2 250 40 245

244-372-SW 06/14/13 06/17/13 2 2 0.5 Schonstedt 5 0 536 140 3

239-369-NE 05/28/13 05/28/13 3 3 0.5 Schonstedt 5 0 142 0 17

239-369-NW 05/29/13 05/29/13 3 3 0.5 Schonstedt 5 0 61 1 17
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239-369-SE 05/23/13 05/23/13 4 3 0.5 Schonstedt 5 0 103 10 3

239-369-SW 05/29/13 05/29/13 3 3 0.5 Schonstedt 5 0 86 17 15

239-370-NE 05/28/13 05/28/13 3 3 0.5 Schonstedt 5 0 364 1 463

239-370-NW 05/29/13 05/29/13 3 3 0.5 Schonstedt 5 0 196 1 260

239-370-SE 05/28/13 05/28/13 3 3 0.5 Schonstedt 5 0 261 2 173

239-370-SW 05/29/13 05/29/13 3 3 0.5 Schonstedt 5 0 104 4 109

240-369-NE 05/17/13 05/17/13 3 3 0.5 Schonstedt 5 0 162 34 89

240-369-NW 05/23/13 05/23/13 3 3 0.5 Schonstedt 5 0 174 11 100

240-369-SE 05/14/13 05/14/13 3 3 0.5 Schonstedt 5 0 117 6 24

240-369-SW 05/23/13 05/23/13 3 3 0.5 Schonstedt 5 0 71 4 9

240-370-NE 05/29/13 05/29/13 3 3 0.5 Schonstedt 5 0 314 7 230

240-370-NW 05/29/13 05/29/13 3 3 0.5 Schonstedt 5 0 394 1 464

240-370-SE 05/24/13 05/24/13 3 3 0.5 Schonstedt 5 0 41 9 13

240-370-SW 05/23/13 05/23/13 3 3 0.5 Schonstedt 5 0 104 9 14

241-369-NE 05/14/13 05/14/13 3 3 0.5 Schonstedt 5 0 214 36 104

241-369-NW 05/13/13 05/13/13 3 3 0.5 Schonstedt 5 0 106 18 14

241-369-SE 05/23/13 05/23/13 3 3 0.5 Schonstedt 5 0 396 14 107

241-369-SW 05/17/13 05/17/13 3 3 0.5 Schonstedt 5 0 213 31 1874

241-370-NE 05/30/13 05/30/13 3 3 0.5 Schonstedt 5 0 344 44 172

241-370-NW 05/30/13 05/30/13 3 3 0.5 Schonstedt 5 0 201 61 120

241-370-SE 05/21/13 05/21/13 3 3 0.5 Schonstedt 5 0 307 0 46
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241-370-SW 05/21/13 05/21/13 3 3 0.5 Schonstedt 5 0 284 26 44

242-369-NE 06/04/13 06/04/13 3 3 0.5 Schonstedt 5 0 107 44 51

242-369-NW 05/13/13 05/13/13 3 3 0.5 Schonstedt 5 0 54 2 100

242-369-SE 06/03/13 06/03/13 3 3 0.5 Schonstedt 5 0 287 36 84

242-369-SW 06/03/13 06/13/13 3 3 0.5 Schonstedt 5 0 147 4 273

242-370-NE 06/05/13 06/05/13 3 3 0.5 Schonstedt 5 0 103 16 117

242-370-NW 05/31/13 05/31/13 3 3 0.5 Schonstedt 5 0 176 9 66

242-370-SE 06/04/13 06/04/13 3 3 0.5 Schonstedt 5 0 274 34 101

242-370-SW 05/22/13 05/22/13 3 3 0.5 Schonstedt 5 0 106 0 41

243-369-NE 06/20/13 06/20/13 4 3 0.5 Schonstedt 5 28 245 82 14

243-369-NW 06/12/13 06/12/13 3 3 0.5 Schonstedt 5 0 363 894 186

243-369-SE 06/13/13 06/13/13 3 3 0.5 Schonstedt 5 0 273 47 96

243-369-SW 06/24/13 06/25/13 4 3 0.5 Schonstedt 5 0 340 100 48

243-370-NE 06/20/13 06/20/13 4 3 0.5 Schonstedt 5 0 317 75 5

243-370-NW 06/05/13 06/05/13 3 3 0.5 Schonstedt 5 0 42 61 0

243-370-SE 06/20/13 06/20/13 4 3 0.5 Schonstedt 5 0 129 35 3

243-370-SW 06/05/13 06/05/13 3 3 0.5 Schonstedt 5 0 449 161 460

244-369-NE 06/21/13 06/21/13 4 3 0.5 Schonstedt 5 0 127 51 6

244-369-NW 06/21/13 06/21/13 4 3 0.5 Schonstedt 5 0 173 40 15

244-369-SE 06/24/13 06/24/13 4 3 0.5 Schonstedt 5 0 111 10 12

244-369-SW 06/24/13 06/24/13 4 3 0.5 Schonstedt 5 1 175 40 55
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244-370-SE 06/21/13 06/21/13 4 3 0.5 Schonstedt 5 1 210 35 4

244-370-SW 06/21/13 06/21/13 4 3 0.5 Schonstedt 5 0 153 25 3

239-367-NE 05/24/13 05/24/13 4 4 0.5 Schonstedt 5 0 133 1 3

239-367-NW 05/23/13 05/23/13 4 4 0.5 Schonstedt 5 0 78 2 1

239-367-SE 05/24/13 05/24/13 4 4 0.5 Schonstedt 5 0 2 1 0

239-368-NE 05/17/13 05/17/13 4 4 0.5 Schonstedt 5 0 80 1 10

239-368-NW 05/17/13 05/17/13 4 4 0.5 Schonstedt 5 0 60 1 8

239-368-SE 05/13/13 05/13/13 4 4 0.5 Schonstedt 5 0 62 3 3

239-368-SW 05/13/13 05/13/13 4 4 0.5 Schonstedt 5 0 43 1 0.5

240-367-NE 05/31/13 05/31/13 4 4 0.5 Schonstedt 5 0 215 8 3

240-367-NW 05/24/13 05/24/13 4 4 0.5 Schonstedt 5 0 187 5 3

240-367-SE 05/28/13 05/28/13 4 4 0.5 Schonstedt 5 0 93 12 2

240-367-SW 05/24/13 05/24/13 4 4 0.5 Schonstedt 5 0 73 1 2

240-368-NE 05/20/13 05/20/13 4 4 0.5 Schonstedt 5 0 78 6 12

240-368-NW 05/17/13 05/20/13 4 4 0.5 Schonstedt 5 0 53 2 1

240-368-SE 05/14/13 05/14/13 4 4 0.5 Schonstedt 5 0 85 3.5 14

240-368-SW 05/13/13 05/13/13 4 4 0.5 Schonstedt 5 0 53 0 1

241-367-NE 06/03/13 06/03/13 4 4 0.5 Schonstedt 5 0 217 3 3

241-367-NW 05/31/13 06/03/13 4 4 0.5 Schonstedt 5 0 221 17 7

241-367-SE 05/28/13 05/28/13 4 4 0.5 Schonstedt 5 0 82 5 2

241-367-SW 05/28/13 05/28/13 4 4 0.5 Schonstedt 5 0 77 15 1
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241-368-NE 05/21/13 05/21/13 4 4 0.5 Schonstedt 5 0 103 3 22

241-368-NW 05/20/13 05/20/13 4 4 0.5 Schonstedt 5 0 83 4.5 25

241-368-SE 05/15/13 05/15/13 4 4 0.5 Schonstedt 5 0 127 10 80

241-368-SW 05/14/13 05/14/13 4 4 0.5 Schonstedt 5 0 107 4.5 70

242-367-NE 06/04/13 06/04/13 4 4 0.5 Schonstedt 5 0 115 13 6

242-367-NW 06/03/13 06/04/13 4 4 0.5 Schonstedt 5 0 200 7 3

242-367-SE 05/28/13 05/28/13 4 4 0.5 Schonstedt 5 0 65 7 3

242-367-SW 05/28/13 05/28/13 4 4 0.5 Schonstedt 5 0 57 5 15

242-368-NE 05/22/13 05/22/13 4 4 0.5 Schonstedt 5 0 174 18 4

242-368-NW 05/21/13 05/21/13 4 4 0.5 Schonstedt 5 0 8 2

242-368-SE 05/15/13 05/15/13 4 4 0.5 Schonstedt 5 0 53 8 1.5

242-368-SW 05/15/13 05/15/13 4 4 0.5 Schonstedt 5 0 42 2 1

243-367-NE 06/04/13 06/05/13 4 4 0.5 Schonstedt 5 0 281 61 3

243-367-NW 06/04/13 06/04/13 4 4 0.5 Schonstedt 5 0 213 4 4

243-367-SE 05/28/13 05/28/13 4 4 0.5 Schonstedt 5 0 47 5 1

243-367-SW 05/28/13 05/28/13 4 4 0.5 Schonstedt 5 0 52 6 0

243-368-NE 05/30/13 05/30/13 4 4 0.5 Schonstedt 5 0 575 25 25

243-368-NW 05/22/13 05/23/13 4 4 0.5 Schonstedt 5 0 265 150 73

243-368-SE 05/16/13 05/16/13 4 4 0.5 Schonstedt 5 0 84 17 3.5

243-368-SW 05/15/13 05/16/13 4 4 0.5 Schonstedt 5 0 135 42 4

244-367-NE 05/29/13 05/29/13 4 4 0.5 Schonstedt 5 0 83 8 15
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244-367-NW 06/05/13 06/05/13 4 4 0.5 Schonstedt 5 0 279 25 10

244-367-SE 05/29/13 05/29/13 4 4 0.5 Schonstedt 5 0 66 5 4

244-367-SW 05/29/13 05/29/13 4 4 0.5 Schonstedt 5 0 67 4 1

244-368-NE 05/29/13 05/30/13 4 4 0.5 Schonstedt 5 0 5 4 1

244-368-NW 05/29/13 05/29/13 4 4 0.5 Schonstedt 5 0 173 50 5

244-368-SE 05/16/13 05/16/13 4 4 0.5 Schonstedt 5 0 27 3.5 1

244-368-SW 05/16/13 05/16/13 4 4 0.5 Schonstedt 5 0 93 7 3

245-367-NW 05/29/13 05/29/13 4 4 0.5 Schonstedt 5 0 0 0 0

245-367-SW 05/29/13 05/29/13 4 4 0.5 Schonstedt 5 0 3 0 0

245-369-NE 06/17/13 06/17/13 4 5 0.5 Schonstedt 5 0 173 13 3

245-369-NW 06/19/13 06/19/13 4 5 0.5 Schonstedt 5 0 277 20 7

245-370-NE 06/19/13 06/19/13 4 5 0.5 Schonstedt 5 0 171 20 3

245-370-NW 06/14/13 06/14/13 2 5 0.5 Schonstedt 5 3 206 55 35

245-370-SE 06/19/13 06/19/13 4 5 0.5 Schonstedt 5 0 236 25 5

245-370-SW 06/19/13 06/19/13 4 5 0.5 Schonstedt 5 0 575 65 12

245-371-NE 06/19/13 06/19/13 4 5 0.5 Schonstedt 5 0 183 40 5

245-371-NW 06/19/13 06/20/13 4 5 0.5 Schonstedt 5 0 225 25 5

245-371-SE 06/19/13 06/19/13 4 5 0.5 Schonstedt 5 0 111 10 8

245-371-SW 06/20/13 06/20/13 4 5 0.5 Schonstedt 5 0 115 18 6

245-372-NE 06/26/13 06/26/13 4 5 0.5 Schonstedt 5 0 181 33 3

245-372-NW 06/25/13 06/25/13 1 5 0.5 Schonstedt 5 0 75 10 10
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245-372-SE 06/25/13 06/25/13 4 5 0.5 Schonstedt 5 1 317 30 4

245-372-SW 06/25/13 06/25/13 4 5 0.5 Schonstedt 5 0 237 35 18

245-373-NE 06/25/13 06/25/13 1 5 0.5 Schonstedt 5 0 110 15 10

245-373-NW 06/24/13 06/24/13 1 5 0.5 Schonstedt 5 0 175 20 15

245-373-SE 06/25/13 06/25/13 1 5 0.5 Schonstedt 5 0 120 10 5

245-373-SW 06/24/13 06/24/13 1 5 0.5 Schonstedt 5 0 130 10 35

245-374-NE 06/25/13 06/25/13 1 5 0.5 Schonstedt 5 0 45 0 5

245-374-NW 06/24/13 06/24/13 1 5 0.5 Schonstedt 5 0 100 5 5

245-374-SE 06/25/13 06/25/13 1 5 0.5 Schonstedt 5 0 80 5 10

245-374-SW 06/24/13 06/24/13 1 5 0.5 Schonstedt 5 0 150 20 25

245-375-SW 06/24/13 06/24/13 1 5 0.5 Schonstedt 5 0 10 0 5

246-369-NE 06/17/13 06/17/13 4 5 0.5 Schonstedt 5 0 88 8 3

246-369-NW 06/17/13 06/17/13 4 5 0.5 Schonstedt 5 0 185 17 3

246-370-NE 06/13/13 06/13/13 4 5 0.5 Schonstedt 5 0 217 15 26

246-370-NW 06/11/13 06/11/13 4 5 0.5 Schonstedt 5 0 273 33 6

246-370-SE 06/17/13 06/17/13 4 5 0.5 Schonstedt 5 0 151 15 3

246-370-SW 06/11/13 06/11/13 4 5 0.5 Schonstedt 5 0 219 32 6

246-371-NE 06/12/13 06/12/13 4 5 0.5 Schonstedt 5 0 186 10 4

246-371-NW 06/12/13 06/12/13 4 5 0.5 Schonstedt 5 0 199 10 3

246-371-SE 06/14/13 06/14/13 4 5 0.5 Schonstedt 5 0 319 12 35

246-371-SW 06/11/13 06/11/13 4 5 0.5 Schonstedt 5 0 197 20 4
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246-372-NE 06/26/13 06/26/13 4 5 0.5 Schonstedt 5 0 125 20 7

246-372-NW 06/26/13 06/26/13 4 5 0.5 Schonstedt 5 0 137 7 12

246-372-SE 06/25/13 06/25/13 4 5 0.5 Schonstedt 5 0 113 10 18

246-372-SW 06/25/13 06/25/13 4 5 0.5 Schonstedt 5 0 115 12 2

246-373-NE 06/26/13 06/26/13 1 5 0.5 Schonstedt 5 0 70 5 10

246-373-NW 06/26/13 06/16/13 1 5 0.5 Schonstedt 5 0 100 10 15

246-373-SE 06/26/13 06/16/13 1 5 0.5 Schonstedt 5 0 80 5 5

246-373-SW 06/26/13 06/16/13 1 5 0.5 Schonstedt 5 0 75 5 10

246-374-NE 06/21/13 06/21/13 1 5 0.5 Schonstedt 5 0 15 1 0

246-374-NW 06/21/13 06/21/13 1 5 0.5 Schonstedt 5 0 20 1 0

246-374-SE 06/21/13 06/21/13 1 5 0.5 Schonstedt 5 0 125 2 0

246-374-SW 06/21/13 06/21/13 1 5 0.5 Schonstedt 5 0 45 2 1

247-369-NW 06/26/13 06/26/13 4 5 0.5 Schonstedt 5 0 4 0 1

247-370-NW 06/13/13 06/13/13 4 5 0.5 Schonstedt 5 0 127 7 1

247-370-SW 06/26/13 06/26/13 4 5 0.5 Schonstedt 5 0 2 0 1

247-371-NW 06/12/13 06/12/13 4 5 0.5 Schonstedt 5 0 169 10 2

247-371-SW 06/13/13 06/13/13 4 5 0.5 Schonstedt 5 0 121 3 6

247-372-NW 06/14/13 06/14/13 4 5 0.5 Schonstedt 5 0 82 2 1

247-372-SW 06/14/13 06/14/13 4 5 0.5 Schonstedt 5 0 112 8 3

247-373-NW 06/14/13 06/14/13 4 5 0.5 Schonstedt 5 0 133 1 3

247-373-SW 06/14/13 06/14/13 4 5 0.5 Schonstedt 5 0 68 1 7
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247-374-NW 06/14/13 06/14/13 4 5 0.5 Schonstedt 5 0 4 0 1

247-374-SW 06/14/13 06/14/13 4 5 0.5 Schonstedt 5 0 73 1 3

Totals 45502 0 12073 13155.5
MD Weight is an field estimate.  Actual weight 
of MD is 9,600lbs.
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DATE: 5/1/2013

Mgmt.

Team 1

Team 2

Team 3

Team 4

Veg
Survey

Site Activities

survey

NARRATIVE FOR MUNITIONS RESPONSE  ACTIVITIES

Personnel on site

SUXOS-Jeff Schwalm, UXOQCS-Terry Farmer, SSO-Keith Covalt

Hornback, Locklear, Linker(escort)

Scheduled to begin on 7 May

Was not able to begin field work as expected because of restrictions by the land owner.  
Expect to begin brush clearing tomorrow (May 2)

Team Assignments

QC Report

QA Report

MEC

MD/TD removed

None

None

None
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DATE: 5/1/2013NARRATIVE FOR MUNITIONS RESPONSE  ACTIVITIES

Explosives Expended

Explosives Received

Work/Rest Delays

Weather Related Delays

Equipment Report

Other

Comments

None

None

None

None.

None

None
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DATE: 5/1/2013

Mgmt.

Team 1

Team 2

Team 3

Team 4

Veg
Survey

Site Activities

survey

NARRATIVE FOR MUNITIONS RESPONSE  ACTIVITIES

Personnel on site

SUXOS-Jeff Schwalm, UXOQCS-Terry Farmer, SSO-Keith Covalt

Hornback, Locklear, Linker(escort)

Scheduled to begin on 7 May

Began brush removal.  Two brush cutting machines are being used. For the project.

Team Assignments

QC Report

QA Report

MEC

MD/TD removed

None

None

None
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DATE: 5/1/2013NARRATIVE FOR MUNITIONS RESPONSE  ACTIVITIES

Explosives Expended

Explosives Received

Work/Rest Delays

Weather Related Delays

Equipment Report

Other

Comments

None

None

None

None.

None

None
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DATE: 5/3/2013

Mgmt.

Team 1

Team 2

Team 3

Team 4

Veg
Survey

Site Activities

survey

NARRATIVE FOR MUNITIONS RESPONSE  ACTIVITIES

Personnel on site

SUXOS-Jeff Schwalm, UXOQCS-Terry Farmer, SSO-Keith Covalt

Hornback, Locklear, Linker(escort)

Scheduled to begin on 7 May

Began brush removal.  Two brush cutting machines are being used. For the project.

Team Assignments

QC Report

QA Report

MEC

MD/TD removed

None

None

None
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DATE: 5/3/2013NARRATIVE FOR MUNITIONS RESPONSE  ACTIVITIES

Explosives Expended

Explosives Received

Work/Rest Delays

Weather Related Delays

Equipment Report

Other

Comments

None

None

None

None.

None

None
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DATE: 5/4/2013

Mgmt.

Team 1

Team 2

Team 3

Team 4

Veg
Survey

Site Activities

survey

Hornback, Locklear, Linker(escort)

Scheduled to begin on 7 May

Continued Brush removal.  Two brush cutting machines are being used for the project.  The 
Rental machine is experiencing mechanical issues.  

NARRATIVE FOR MUNITIONS RESPONSE  ACTIVITIES

Personnel on site

SUXOS-Jeff Schwalm, UXOQCS-Terry Farmer, SSO-Keith Covalt

Team Assignments

QC Report

QA Report

MEC

MD/TD removed

None

None

None
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DATE: 5/4/2013NARRATIVE FOR MUNITIONS RESPONSE  ACTIVITIES

Explosives Expended

Explosives Received

Work/Rest Delays

Weather Related Delays

Equipment Report

Other

Comments

None

None

None

None

None

None.
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DATE: 5/6/2013

Mgmt.

Team 1

Team 2

Team 3

Team 4

Veg
Survey

Site Activities

survey

Hornback, Locklear, Linker(escort)

Scheduled to begin on 7 May

Continued Brush removal.  The rental machine was turned in for replacement of pulleys and 
belts that have broken.    

NARRATIVE FOR MUNITIONS RESPONSE  ACTIVITIES

Personnel on site

SUXOS-Jeff Schwalm, UXOQCS-Terry Farmer, SSO-Keith Covalt

Team Assignments

QC Report

QA Report

MEC

MD/TD removed

None

None

None
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DATE: 5/6/2013NARRATIVE FOR MUNITIONS RESPONSE  ACTIVITIES

Explosives Expended

Explosives Received

Work/Rest Delays

Weather Related Delays

Equipment Report

Other

Comments

None

None

None

None

None

None.
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DATE: 5/7/2013

Mgmt.

Team 1

Team 2

Team 3

Team 4

Veg
Survey

Site Activities

survey

NARRATIVE FOR MUNITIONS RESPONSE  ACTIVITIES

Tarver, Hernandez

Personnel on site

SUXOS-Jeff Schwalm, UXOQCS-Terry Farmer, SSO-Keith Covalt

Hornback, Locklear, Linker(escort)

Began survey

Continued Brush removal.  The rental machine was turned in for replacement of pulleys and 
belts that have broken.   Expect it to be returned 8 May 

Team Assignments

MEC

MD/TD removed

Explosives Received

Work/Rest Delays

Weather Related Delays None

None

None

None.

None
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DATE: 5/7/2013NARRATIVE FOR MUNITIONS RESPONSE  ACTIVITIES

Other

Comments

None

None
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DATE: 5/7/2013

Mgmt.

Team 1

Team 2

Team 3

Team 4

Veg
Survey

Site Activities

survey

NARRATIVE FOR MUNITIONS RESPONSE  ACTIVITIES

Tarver, Hernandez

Personnel on site

SUXOS-Jeff Schwalm, UXOQCS-Terry Farmer, SSO-Keith Covalt

Hornback, Locklear, Linker(escort)

Survey continues

Continued Brush removal.  The rental machine returned.  Zapata machine blew a hydralic 
hose and is being repaired.  Survey continues

Team Assignments

MEC

MD/TD removed

Explosives Received

Work/Rest Delays

Weather Related Delays None

None

None

None.

None
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DATE: 5/7/2013NARRATIVE FOR MUNITIONS RESPONSE  ACTIVITIES

Other

Comments

None

None
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DATE: 5/9/2013

Mgmt.

Team 1

Team 2

Team 3

Team 4

Veg
Survey

Site Activities

survey

NARRATIVE FOR MUNITIONS RESPONSE  ACTIVITIES

Tarver, Hernandez,  Linker(escort), 

Personnel on site

SUXOS-Jeff Schwalm, UXOQCS-Terry Farmer, SSO-Keith Covalt

Hornback, Locklear, W Clark, G Clark, Dortch, Buhlman

Survey continues

Continued Brush removal.  Four personnel were mobilized and began work at hand clearing 
brush in areas that the machines could not access.  Zapata machinewas still down.  Survey 
continues.  Anticipate survey to be complete 10 May

Team Assignments

MEC

MD/TD removed

Explosives Received

Work/Rest Delays

Weather Related Delays None

None

None

None.

None

Final Site Specific Final Report 
       Former Camp Croft TCRA 
                       Spartanburg, SC 
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DAWSON-ZAPATA JV 
December 18, 2013 
Revision 0 
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DATE: 5/9/2013NARRATIVE FOR MUNITIONS RESPONSE  ACTIVITIES

Other

Comments

None

None
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DATE: 5/10/2013

Mgmt.

Team 1

Team 2

Team 3

Team 4

Veg
Survey

Site Activities

survey

NARRATIVE FOR MUNITIONS RESPONSE  ACTIVITIES

Tarver, Hernandez,  Linker(escort), 

Personnel on site

SUXOS-Jeff Schwalm, UXOQCS-Terry Farmer, SSO-Keith Covalt

Hornback, Locklear, W Clark, G Clark, Dortch, Buhlman

Survey Complete May 10

Continued Brush removal.  Four personnel continued brush clearance work by hand clearing 
brush in areas that the machines could not access.  Zapata machine was repaired and is back 
in operation.  Survey was complerted and accepeted by the SC Surveyor.  

Team Assignments

MEC

MD/TD removed

Explosives Received

Work/Rest Delays

Weather Related Delays None

None

None

None.

None
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DATE: 5/10/2013NARRATIVE FOR MUNITIONS RESPONSE  ACTIVITIES

Other

Comments

None

None
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DATE: 5/13/2013

Mgmt.

Team 1

Team 2

Team 3

Team 4

Veg
Survey

Site Activities

NARRATIVE FOR MUNITIONS RESPONSE  ACTIVITIES

Carr, Rutherford, Harvin, Dortch, Buhlman

Personnel on site

SUXOS-Jeff Schwalm, UXOQCS-Terry Farmer, SSO-Keith Covalt

Linker, Hair, Trout, G. Clark, W. Clark

Holland, Kaldi, Hildreth, Conrad, Lay

Kendall, Southall, Harvin, Dortch, Buhlman

Hornback, Locklear, 

Continued Brush removal. The intrusive teams arrived today and began site specific 
training and orientation.  After training was complete teams checked out equipment 
and ensured all safety equipment was available.  Operators were cheked out on the test 
area and certified competent.  Team 1 completed 3 grids.  Team 2 Completed 1 grid.  
Team 3 completed 1 grid.  Team 4 completed 3 grids.

survey

Team Assignments

MEC

MD/TD removed

Explosives Received

Work/Rest Delays

Survey Complete May 10-Personnel were demobed

None

Team 1-Lot 1, Team 2-Lot 2, Team 3-Lot 3, Team 4-Lot 4

None

None.

None
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DATE: 5/13/2013NARRATIVE FOR MUNITIONS RESPONSE  ACTIVITIES

Weather Related Delays

Other

Comments

None

None

None
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DATE: 5/14/2013

Mgmt.

Team 1

Team 2

Team 3

Team 4

Veg
Survey

Site Activities

Brush removal was completed and brush personnel and equipment will demob 15 May.  
Teams checked out equipment and ensured all safety equipment was available.  
Operators were cheked out on the test area and certified competent.  Team 1 
completed 5 grids.  Team 2 Completed 3 grid.  Team 3 completed 2 grids.  Team 4 
completed 2 grids.

NARRATIVE FOR MUNITIONS RESPONSE  ACTIVITIES

Carr, Rutherford, Malone, England, Mcconnell

Personnel on site

SUXOS-Jeff Schwalm, UXOQCS-Terry Farmer, SSO-Keith Covalt

Linker, Hair, Trout, G. Clark, W. Clark

Holland, Kaldi, Hildreth, Conrad, Lay

Kendall, Southall, Harvin, Dortch, Buhlman

survey

Team Assignments

MEC

MD/TD removed

Explosives Received

Work/Rest Delays

Survey Complete May 10-Personnel were demobed

None

Team 1-Lot 1, Team 2-Lot 2, Team 3-Lot 3, Team 4-Lot 4

None

None.

None

Final Site Specific Final Report 
       Former Camp Croft TCRA 
                       Spartanburg, SC 
                                Appendices 

DAWSON-ZAPATA JV 
December 18, 2013 
Revision 0 

 
 Page D1-23

Contract No.: W912DY-12-D-0049 
                    Task Order No.: 0005



DATE: 5/14/2013NARRATIVE FOR MUNITIONS RESPONSE  ACTIVITIES

Weather Related Delays

Other

Comments

None

None

None
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DATE: 5/15/2013

Mgmt.

Team 1

Team 2

Team 3

Team 4

Veg
Survey

Site Activities

Teams checked out equipment and ensured all safety equipment was available.  
Operators were cheked out on the test area.  Team 1 completed 3 grids.  Team 2 
Completed 2 grid.  Team 3 completed 0 grids.  Team 4 completed 3 grids. Completed 
Demo operations-3 MEC destroyed

NARRATIVE FOR MUNITIONS RESPONSE  ACTIVITIES

Carr, Rutherford, Malone, England, Mcconnell

Personnel on site

SUXOS-Jeff Schwalm, UXOQCS-Terry Farmer, SSO-Keith Covalt

Linker, Hair, Trout, G. Clark, W. Clark

Holland, Kaldi, Hildreth, Conrad, Lay

Kendall, Southall, Harvin, Dortch, Buhlman

survey

Team Assignments

MEC

Explosives Received

Work/Rest Delays

Weather Related Delays

Other
None

None

Survey Complete May 10-Personnel were demobed

None

Team 1-Lot 1, Team 2-Lot 2, Team 3-Lot 3, Team 4-Lot 4

Approximately 1 hr

3 ea
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DATE: 5/15/2013NARRATIVE FOR MUNITIONS RESPONSE  ACTIVITIES

Comments
None
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DATE: 5/16/2013

Mgmt.

Team 1

Team 2

Team 3

Team 4

Veg
Survey

Site Activities

Teams checked out equipment and ensured all safety equipment was available.  
Operators were cheked out on the test area.  Team 1 completed 4 grids.  Team 2 
Completed 4 grid.  Team 3 completed 0 grids.  Team 4 completed 4 grids. 

NARRATIVE FOR MUNITIONS RESPONSE  ACTIVITIES

Carr, Rutherford, Malone, England, Mcconnell

Personnel on site

SUXOS-Jeff Schwalm, UXOQCS-Terry Farmer, SSO-Keith Covalt

Linker, Hair, Trout, G. Clark, W. Clark

Holland, Kaldi, Hildreth, Conrad, Lay

Kendall, Southall, Harvin, Dortch, Buhlman

survey

Team Assignments

MEC

Explosives Received

Work/Rest Delays

Weather Related Delays

Other
None

None

Survey Complete May 10-Personnel were demobed

None

Team 1-Lot 1, Team 2-Lot 2, Team 3-Lot 3, Team 4-Lot 4
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DATE: 5/16/2013NARRATIVE FOR MUNITIONS RESPONSE  ACTIVITIES

Comments
None
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DATE: 5/17/2013

Mgmt.

Team 1

Team 2

Team 3

Team 4

Veg
Survey

Site Activities

NARRATIVE FOR MUNITIONS RESPONSE  ACTIVITIES

Carr, Rutherford, Malone, England, Mcconnell

Personnel on site

SUXOS-Jeff Schwalm, UXOQCS-Terry Farmer, SSO-Keith Covalt

Linker, Hair, Trout, G. Clark, W. Clark

Holland, Kaldi, Hildreth, Conrad, Lay

Kendall, Southall, Harvin, Dortch, Buhlman

Teams checked out equipment and ensured all safety equipment was available.  
Operators were cheked out on the test area.  Team 1 completed 2 grids.  Team 2 
Completed 1 grid.  Team 3 completed 1 grids.  Team 4 completed 1 grids. Demo 
operations conducted today.  All items were determined to be MD

survey

Team Assignments

MEC

Explosives Received

Work/Rest Delays

Weather Related Delays

Other

None

Survey Complete May 10-Personnel were demobed

None

Team 1-Lot 1, Team 2-Lot 2, Team 3-Lot 3, Team 4-Lot 4

None
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DATE: 5/17/2013NARRATIVE FOR MUNITIONS RESPONSE  ACTIVITIES

Comments
None

Final Site Specific Final Report 
       Former Camp Croft TCRA 
                       Spartanburg, SC 
                                Appendices 

DAWSON-ZAPATA JV 
December 18, 2013 
Revision 0 

 
 Page D1-30

Contract No.: W912DY-12-D-0049 
                    Task Order No.: 0005



DATE: 5/20/2013

Mgmt.

Team 1

Team 2

Team 3

Team 4

Veg
Survey

Site Activities

Teams checked out equipment and ensured all safety equipment was available.  
Operators were cheked out on the test area.  Team 1 completed 0 grids.  Team 2 
Completed 1 grid.  Team 3 completed 0 grids.  Team 4 completed 3 grids.  Zapata's 
corporate safety was on site.  No issues were observed.  Production has slowed due to 
the discovery of pit/target areas that are very contaminated below 6 inches.  

NARRATIVE FOR MUNITIONS RESPONSE  ACTIVITIES

Carr, Rutherford, Malone, England, Mcconnell

Personnel on site

SUXOS-Jeff Schwalm, UXOQCS-Terry Farmer, SSO-Keith Covalt

Linker, Hair, Trout, G. Clark, W. Clark

Holland, Kaldi, Hildreth, Conrad, Lay

Kendall, Southall, Harvin, Dortch, Buhlman

survey

Team Assignments

MEC

Explosives Received

Work/Rest Delays

Weather Related Delays

Other
None

None

Survey Complete May 10-Personnel were demobed

None

Team 1-Lot 1, Team 2-Lot 2, Team 3-Lot 3, Team 4-Lot 4
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DATE: 5/20/2013NARRATIVE FOR MUNITIONS RESPONSE  ACTIVITIES

Comments
None
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DATE: 5/21/2013

Mgmt.

Team 1

Team 2

Team 3

Team 4

Veg
Survey

Site Activities

Teams checked out equipment and ensured all safety equipment was available.  
Operators were cheked out on the test area.  Team 1 completed 2 grids.  Team 2 
Completed 1 grid.  Team 3 completed 0 grids.  Team 4 completed 2 grids.    Production 
continues to be slow due to the discovery of pit/target areas that are very contaminated 
below 6 inches.  Demo was accomplished today with support from the Spartanburg 

NARRATIVE FOR MUNITIONS RESPONSE  ACTIVITIES

Carr, Rutherford, Malone, England, Mcconnell

Personnel on site

SUXOS-Jeff Schwalm, UXOQCS-Terry Farmer, SSO-Keith Covalt

Linker, Hair, Trout, G. Clark, W. Clark

Holland, Kaldi, Hildreth, Conrad, Lay

Kendall, Southall, Harvin, Dortch, Buhlman

survey

Team Assignments

MEC

Explosives Received

Work/Rest Delays

Weather Related Delays

Other
None

None

Survey Complete May 10-Personnel were demobed

None

Team 1-Lot 1, Team 2-Lot 2, Team 3-Lot 3, Team 4-Lot 4

4 Mec destroyed
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DATE: 5/21/2013NARRATIVE FOR MUNITIONS RESPONSE  ACTIVITIES

Comments
None
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DATE: 5/22/2013

Mgmt.

Team 1

Team 2

Team 3

Team 4

Veg
Survey

Site Activities

Teams checked out equipment and ensured all safety equipment was available.  
Operators were cheked out on the test area.  Team 1 completed 3 grids.  Team 2 
Completed 3 grid.  Team 3 completed 1 grids.  Team 4 completed 1 grids.   

NARRATIVE FOR MUNITIONS RESPONSE  ACTIVITIES

Carr, Rutherford, Malone, England, Mcconnell

Personnel on site

SUXOS-Jeff Schwalm, UXOQCS-Terry Farmer, SSO-Keith Covalt

Linker, Hair, Trout, G. Clark, W. Clark

Holland, Kaldi, Hildreth, Conrad, Lay

Kendall, Southall, Harvin, Dortch, Buhlman

survey

Team Assignments

MEC

Explosives Received

Work/Rest Delays

Weather Related Delays

Other
None

None

Survey Complete May 10-Personnel were demobed

None

Team 1-Lot 1, Team 2-Lot 2, Team 3-Lot 3, Team 4-Lot 4
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DATE: 5/22/2013NARRATIVE FOR MUNITIONS RESPONSE  ACTIVITIES

Comments
None
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DATE: 5/23/2013

Mgmt.

Team 1

Team 2

Team 3

Team 4

Veg
Survey

Site Activities

NARRATIVE FOR MUNITIONS RESPONSE  ACTIVITIES

Carr, Rutherford, Malone, England, Mcconnell

Personnel on site

SUXOS-Jeff Schwalm, UXOQCS-Terry Farmer, SSO-Keith Covalt

Linker, Hair, Trout, G. Clark, W. Clark

Holland, Kaldi, Hildreth, Conrad, Lay

Kendall, Southall, Harvin, Dortch, Buhlman

Teams checked out equipment and ensured all safety equipment was available.  
Operators were cheked out on the test area.  Team 1 completed 0 grids.  Team 2 
Completed 2 grid.  Team 3 completed 3 grids.  Team 4 completed 2 grids.  Three hours 
lost to wet site conditions.

survey

Team Assignments

MEC

Explosives Received

Work/Rest Delays

Weather Related Delays

Other

3 hours

Survey Complete May 10-Personnel were demobed

None

Team 1-Lot 1, Team 2-Lot 2, Team 3-Lot 3, Team 4-Lot 4

None
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DATE: 5/23/2013NARRATIVE FOR MUNITIONS RESPONSE  ACTIVITIES

Comments
None
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DATE: 5/24/2013

Mgmt.

Team 1

Team 2

Team 3

Team 4

Veg
Survey

Site Activities

Teams checked out equipment and ensured all safety equipment was available.  
Operators were cheked out on the test area.  Team 1 completed 2 grids.  Team 2 
Completed 2 grid.  Team 3 completed 0 grids.  Team 4 completed 0 grids.  Demo 
operations were conducted with support from the Spartanburg County Bomb Squad

NARRATIVE FOR MUNITIONS RESPONSE  ACTIVITIES

Carr, Rutherford, Malone, England, Mcconnell

Personnel on site

SUXOS-Jeff Schwalm, UXOQCS-Terry Farmer, SSO-Keith Covalt

Linker, Hair, Trout, G. Clark, W. Clark

Holland, Kaldi, Hildreth, Conrad, Lay

Kendall, Southall, Harvin, Dortch, Buhlman

survey

Team Assignments

MEC

Explosives Received

Work/Rest Delays

Weather Related Delays

Other
None

today-0  Todate 3

Survey Complete May 10-Personnel were demobed

None

Team 1-Lot 1, Team 2-Lot 2, Team 3-Lot 3, Team 4-Lot 4

today-0  Todate 1

7 MEC destroyed
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DATE: 5/24/2013NARRATIVE FOR MUNITIONS RESPONSE  ACTIVITIES

Comments
None
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DATE: 5/28/2013

Mgmt.

Team 1

Team 2

Team 3

Team 4

Veg
Survey

Site Activities

Teams checked out equipment and ensured all safety equipment was available.  
Operators were cheked out on the test area.  Team 1 completed 2 grids.  Team 2 
Completed 2 grid.  Team 3 completed 0 grids.  Team 4 completed 0 grids.  

NARRATIVE FOR MUNITIONS RESPONSE  ACTIVITIES

Carr, Rutherford, Malone, England, Mcconnell

Personnel on site

SUXOS-Jeff Schwalm, UXOQCS-Terry Farmer, SSO-Keith Covalt

Linker, Hair, Trout, G. Clark, W. Clark

Holland, Kaldi, Hildreth, Conrad, Lay

Kendall, Southall, Harvin, Dortch, Buhlman

survey

Team Assignments

MEC

Explosives Received

Work/Rest Delays

Weather Related Delays

Other
None

today-0  Todate 3

Survey Complete May 10-Personnel were demobed

None

Team 1-Lot 1, Team 2-Lot 2, Team 3-Lot 3, Team 4-Lot 4

today-0  Todate 1
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DATE: 5/28/2013NARRATIVE FOR MUNITIONS RESPONSE  ACTIVITIES

Comments
None
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DATE: 5/29/2013

Mgmt.

Team 1

Team 2

Team 3

Team 4

Veg
Survey

Site Activities

Teams checked out equipment and ensured all safety equipment was available.  
Operators were cheked out on the test area.  Team 1 completed 0 grids.  Team 2 
Completed 3 grid.  Team 3 completed 6 grids.  Team 4 completed 6 grids.  Demo 
operations were conducted today with support from the Spartanburg County Bomb 
Squad.

NARRATIVE FOR MUNITIONS RESPONSE  ACTIVITIES

Carr, Rutherford, Malone, England, Mcconnell

Personnel on site

SUXOS-Jeff Schwalm, UXOQCS-Terry Farmer, SSO-Keith Covalt

Linker, Hair, Trout, G. Clark, W. Clark

Holland, Kaldi, Hildreth, Conrad, Lay

Kendall, Southall, Harvin, Dortch, Buhlman

survey

Team Assignments

MEC

Explosives Received

Work/Rest Delays

Weather Related Delays

Other
None

today-0  Todate 3

Survey Complete May 10-Personnel were demobed

None

Team 1-Lot 1, Team 2-Lot 2, Team 3-Lot 3, Team 4-Lot 4

today-0  Todate 1

17 MEC Destroyed 
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DATE: 5/29/2013NARRATIVE FOR MUNITIONS RESPONSE  ACTIVITIES

Comments
None
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DATE: 5/30/2013

Mgmt.

Team 1

Team 2

Team 3

Team 4

Veg
Survey

Site Activities

Teams checked out equipment and ensured all safety equipment was available.  
Operators were cheked out on the test area.  Team 1 completed 1 grids.  Team 2 
Completed 1 grid.  Team 3 completed 0 grids.  Team 4 completed 2 grids.  

NARRATIVE FOR MUNITIONS RESPONSE  ACTIVITIES

Carr, Rutherford, Malone, England, Mcconnell

Personnel on site

SUXOS-Jeff Schwalm, UXOQCS-Terry Farmer, SSO-Keith Covalt

Linker, Hair, Trout, G. Clark, W. Clark

Holland, Kaldi, Hildreth, Conrad, Lay

Kendall, Southall, Harvin, Dortch, Buhlman

survey

Team Assignments

MEC

Explosives Received

Work/Rest Delays

Weather Related Delays

Other
None

today-0  Todate 3

Survey Complete May 10-Personnel were demobed

None

Team 1-Lot 1, Team 2-Lot 2, Team 3-Lot 3, Team 4-Lot 4

today-0  Todate 1

0 MEC Destroyed today.  To date-38
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DATE: 5/30/2013NARRATIVE FOR MUNITIONS RESPONSE  ACTIVITIES

Comments
None
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DATE: 5/31/2013

Mgmt.

Team 1

Team 2

Team 3

Team 4

Veg
Survey

Site Activities

Teams checked out equipment and ensured all safety equipment was available.  
Operators were cheked out on the test area.  Team 1 completed 0 grids.  Team 2 
Completed 0 grid.  Team 3 completed 1 grids.  Team 4 completed 1 grids.  Teams 
conducted demo operations with support from the Spartanburg County Bomb Squad

NARRATIVE FOR MUNITIONS RESPONSE  ACTIVITIES

Carr, Rutherford, Malone, England, Mcconnell

Personnel on site

SUXOS-Jeff Schwalm, UXOQCS-Terry Farmer, SSO-Keith Covalt

Linker, Hair, Trout, G. Clark, W. Clark

Holland, Kaldi, Hildreth, Conrad, Lay

Kendall, Southall, Harvin, Dortch, Buhlman

survey

Team Assignments

MEC

Explosives Received

Work/Rest Delays

Weather Related Delays

Other
None

today-0  Todate 3

Survey Complete May 10-Personnel were demobed

None

Team 1-Lot 1, Team 2-Lot 2, Team 3-Lot 3, Team 4-Lot 4

today-0  Todate 1

23 MEC Destroyed today.  To date-61
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DATE: 5/31/2013NARRATIVE FOR MUNITIONS RESPONSE  ACTIVITIES

Comments
None
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DATE: 6/3/2013

Mgmt.

Team 1

Team 2

Team 3

Team 4

Veg
Survey

Site Activities

Teams checked out equipment and ensured all safety equipment was available.  
Operators were cheked out on the test area.  Team 1 completed 0 grids.  Team 2 
Completed 1 grid.  Team 3 completed 1 grids.  Team 4 completed 2 grids.  Teams were 
delayed 2.5 hours do to wet site conditions.  Operations were slowed due to the 
conditions.

NARRATIVE FOR MUNITIONS RESPONSE  ACTIVITIES

Carr, Rutherford, Malone, England, Mcconnell

Personnel on site

SUXOS-Jeff Schwalm, UXOQCS-Terry Farmer, SSO-Keith Covalt

Linker, Hair, Trout, G. Clark, W. Clark

Holland, Kaldi, Hildreth, Conrad, Lay

Kendall, Southall, Harvin, Dortch, Buhlman

survey

Team Assignments

MEC

Explosives Received

Work/Rest Delays

Weather Related Delays

Other
None

today 2.5  Todate 5.5

Survey Complete May 10-Personnel were demobed

None

Team 1-Lot 1, Team 2-Lot 2, Team 3-Lot 3, Team 4-Lot 4

today-0  Todate 1

0 MEC Destroyed today.  To date-61
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DATE: 6/3/2013NARRATIVE FOR MUNITIONS RESPONSE  ACTIVITIES

Comments
None
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DATE: 6/4/2013

Mgmt.

Team 1

Team 2

Team 3

Team 4

Veg
Survey

Site Activities

Teams checked out equipment and ensured all safety equipment was available.  
Operators were cheked out on the test area.  Team 1 completed 2 grids.  Team 2 
Completed 2 grid.  Team 3 completed 2 grids.  Team 4 completed 3 grids.  

NARRATIVE FOR MUNITIONS RESPONSE  ACTIVITIES

Carr, Rutherford, Malone, England, Mcconnell

Personnel on site

SUXOS-Jeff Schwalm, UXOQCS-Terry Farmer, SSO-Keith Covalt

Linker, Hair, Trout, G. Clark, W. Clark

Holland, Kaldi, Hildreth, Conrad, Lay

Kendall, Southall, Harvin, Dortch, Buhlman

survey

Team Assignments

MEC

Explosives Received

Work/Rest Delays

Weather Related Delays

Other
None

today 2.5  Todate 5.5

Survey Complete May 10-Personnel were demobed

None

Team 1-Lot 1, Team 2-Lot 2, Team 3-Lot 3, Team 4-Lot 4

today-0  Todate 1

0 MEC Destroyed today.  To date-61
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DATE: 6/4/2013NARRATIVE FOR MUNITIONS RESPONSE  ACTIVITIES

Comments
None
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DATE: 6/5/2013

Mgmt.

Team 1

Team 2

Team 3

Team 4

Veg
Survey

Site Activities

Teams checked out equipment and ensured all safety equipment was available.  
Operators were cheked out on the test area.  Team 1 completed 4 grids.  Team 2 
Completed 0 grid.  Team 3 completed 1 grids.  Team 4 completed 2 grids.  

NARRATIVE FOR MUNITIONS RESPONSE  ACTIVITIES

Carr, Rutherford, Malone, England, Mcconnell

Personnel on site

SUXOS-Jeff Schwalm, UXOQCS-Terry Farmer, SSO-Keith Covalt

Linker, Hair, Trout, G. Clark, W. Clark

Holland, Kaldi, Hildreth, Conrad, Lay

Kendall, Southall, Harvin, Dortch, Buhlman

survey

Team Assignments

MEC

Explosives Received

Work/Rest Delays

Weather Related Delays

Other
None

today 2.5  Todate 5.5

Survey Complete May 10-Personnel were demobed

None

Team 1-Lot 1, Team 2-Lot 2, Team 3-Lot 3, Team 4-Lot 4

today-0  Todate 1

0 MEC Destroyed today.  To date-61
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DATE: 6/5/2013NARRATIVE FOR MUNITIONS RESPONSE  ACTIVITIES

Comments
None
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DATE: 6/6/2013

Mgmt.

Team 1

Team 2

Team 3

Team 4

Veg
Survey

Site Activities

Teams checked out equipment and ensured all safety equipment was available.  
Operators were cheked out on the test area.  Team 1 completed 0 grids.  Team 2 
Completed 0 grid.  Team 3 completed 0 grids.  Team 4 completed 0 grids.  Demo 
operations were conducted today.  All items destroyed/vented were MD

NARRATIVE FOR MUNITIONS RESPONSE  ACTIVITIES

Carr, Rutherford, Malone, England, Mcconnell

Personnel on site

SUXOS-Jeff Schwalm, UXOQCS-Terry Farmer, SSO-Keith Covalt

Linker, Hair, Trout, G. Clark, W. Clark

Holland, Kaldi, Hildreth, Conrad, Lay

Kendall, Southall, Harvin, Dortch, Buhlman

survey

Team Assignments

MEC

Explosives Received

Work/Rest Delays

Weather Related Delays

Other
None

today 6  Todate 11.5

Survey Complete May 10-Personnel were demobed

None

Team 1-Lot 1, Team 2-Lot 2, Team 3-Lot 3, Team 4-Lot 4

today-0  Todate 1

0 MEC Destroyed today.  To date-61
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DATE: 6/6/2013NARRATIVE FOR MUNITIONS RESPONSE  ACTIVITIES

Comments
None
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DATE: 6/9/2013

Mgmt.

Team 1

Team 2

Team 3

Team 4

Veg
Survey

Site Activities

Teams checked out equipment and ensured all safety equipment was available.  
Operators were cheked out on the test area.  Team 1 completed 0 grids.  Team 2 
Completed 0 grid.  Team 3 completed 0 grids.  Team 4 completed 0 grids.  Operations 
cancelled due to heavy rain and poor site conditions

NARRATIVE FOR MUNITIONS RESPONSE  ACTIVITIES

Carr, Rutherford, Malone, England, Mcconnell

Personnel on site

SUXOS-Jeff Schwalm, UXOQCS-Terry Farmer, SSO-Keith Covalt

Linker, Hair, Trout, G. Clark, W. Clark

Holland, Kaldi, Hildreth, Conrad, Lay

Kendall, Southall, Harvin, Dortch, Buhlman

survey

Team Assignments

MEC

Explosives Received

Work/Rest Delays

Weather Related Delays

Other
None

today 10  Todate 21.5

Survey Complete May 10-Personnel were demobed

None

Team 1-Lot 1, Team 2-Lot 2, Team 3-Lot 3, Team 4-Lot 4

today-0  Todate 1

0 MEC Destroyed today.  To date-61
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DATE: 6/9/2013NARRATIVE FOR MUNITIONS RESPONSE  ACTIVITIES

Comments
None
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DATE: 6/10/2013

Mgmt.

Team 1

Team 2

Team 3

Team 4

Veg
Survey

Site Activities

Teams checked out equipment and ensured all safety equipment was available.  
Operators were cheked out on the test area.  Team 1 completed 0 grids.  Team 2 
Completed 0 grid.  Team 3 completed 0 grids.  Team 4 completed 0 grids.  Operations 
cancelled due to heavy rain and poor site conditions

NARRATIVE FOR MUNITIONS RESPONSE  ACTIVITIES

Carr, Rutherford, Malone, England, Mcconnell

Personnel on site

SUXOS-Jeff Schwalm, UXOQCS-Terry Farmer, SSO-Keith Covalt

Linker, Hair, Trout, G. Clark, W. Clark

Holland, Kaldi, Hildreth, Conrad, Lay

Kendall, Southall, Harvin, Dortch, Buhlman

survey

Team Assignments

MEC

Explosives Received

Work/Rest Delays

Weather Related Delays

Other
None

today 10  Todate 21.5

Survey Complete May 10-Personnel were demobed

None

Team 1-Lot 1, Team 2-Lot 2, Team 3-Lot 3, Team 4-Lot 4

today-0  Todate 1

0 MEC Destroyed today.  To date-61
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DATE: 6/10/2013NARRATIVE FOR MUNITIONS RESPONSE  ACTIVITIES

Comments
None
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DATE: 6/11/2013

Mgmt.

Team 1

Team 2

Team 3

Team 4

Veg
Survey

Site Activities

Teams checked out equipment and ensured all safety equipment was available.  
Operators were cheked out on the test area.  Team 1 completed 3 grids.  Team 2 
Completed 1 grid.  Team 3 completed 0 grids.  Team 4 completed 3 grids.  Team 4 
completed lot 4 and moved to Lot 5.  Site conditions remain marginal with several 
vehicles getting stuck

NARRATIVE FOR MUNITIONS RESPONSE  ACTIVITIES

Carr, Rutherford, Malone, England, Mcconnell

Personnel on site

SUXOS-Jeff Schwalm, UXOQCS-Terry Farmer, SSO-Keith Covalt

Linker, Hair, Trout, G. Clark, W. Clark

Holland, Kaldi, Hildreth, Conrad, Lay

Kendall, Southall, Harvin, Dortch, Buhlman

survey

Team Assignments

MEC

Explosives Received

Work/Rest Delays

Weather Related Delays

Other
None

today 10  Todate 31.5

Survey Complete May 10-Personnel were demobed

None

Team 1-Lot 1, Team 2-Lot 2, Team 3-Lot 3, Team 4-Lot 5

today-0  Todate 1

0 MEC Destroyed today.  To date-61
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DATE: 6/11/2013NARRATIVE FOR MUNITIONS RESPONSE  ACTIVITIES

Comments
None

Final Site Specific Final Report 
       Former Camp Croft TCRA 
                       Spartanburg, SC 
                                Appendices 

DAWSON-ZAPATA JV 
December 18, 2013 
Revision 0 

 
 Page D1-62

Contract No.: W912DY-12-D-0049 
                    Task Order No.: 0005



DATE: 6/12/2013

Mgmt.

Team 1

Team 2

Team 3

Team 4

Veg
Survey

Site Activities

Teams checked out equipment and ensured all safety equipment was available.  
Operators were cheked out on the test area.  Team 1 completed 5 grids.  Team 2 
Completed 0 grid.  Team 3 completed 1 grids.  Team 4 completed 3 grids.   Site 
conditions remain marginal.

NARRATIVE FOR MUNITIONS RESPONSE  ACTIVITIES

Carr, Rutherford, Malone, England, Mcconnell

Personnel on site

SUXOS-Jeff Schwalm, UXOQCS-Terry Farmer, SSO-Keith Covalt

Linker, Hair, Trout, G. Clark, W. Clark

Holland, Kaldi, Hildreth, Conrad, Lay

Kendall, Southall, Harvin, Dortch, Buhlman

survey

Team Assignments

MEC

Explosives Received

Work/Rest Delays

Weather Related Delays

Other
None

today 10  Todate 31.5

Survey Complete May 10-Personnel were demobed

None

Team 1-Lot 1, Team 2-Lot 2, Team 3-Lot 3, Team 4-Lot 5

today-0  Todate 1

0 MEC Destroyed today.  To date-61
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DATE: 6/12/2013NARRATIVE FOR MUNITIONS RESPONSE  ACTIVITIES

Comments
None
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DATE: 6/13/2013

Mgmt.

Team 1

Team 2

Team 3

Team 4

Veg
Survey

Site Activities

NARRATIVE FOR MUNITIONS RESPONSE  ACTIVITIES

Carr, Rutherford, Malone, England, Mcconnell

Personnel on site

SUXOS-Jeff Schwalm, UXOQCS-Terry Farmer, SSO-Keith Covalt

Linker, Hair, Trout, G. Clark, W. Clark

Holland, Kaldi, Hildreth, Conrad, Lay

Kendall, Southall, Harvin, Dortch, Buhlman

Teams checked out equipment and ensured all safety equipment was available.  
Operators were cheked out on the test area.  Team 1 completed 5 grids.  Team 2 
Completed 1 grid.  Team 3 completed 1 grids.  Team 4 completed 3 grids.   Site 
conditions remain marginal.

survey

Team Assignments

MEC

Explosives Received

Work/Rest Delays

Weather Related Delays

Other

today 10  Todate 31.5

Survey Complete May 10-Personnel were demobed

None

Team 1-Lot 1, Team 2-Lot 2, Team 3-Lot 3, Team 4-Lot 5

today-3  Todate 4

0 MEC Destroyed today.  To date-61

None
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DATE: 6/13/2013NARRATIVE FOR MUNITIONS RESPONSE  ACTIVITIES

Comments
None
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DATE: 6/14/2013

Mgmt.

Team 1

Team 2

Team 3

Team 4

Veg
Survey

Site Activities

Teams checked out equipment and ensured all safety equipment was available.  
Operators were cheked out on the test area.  Team 1 completed  0 grids.  Team 2 
Completed 4 grid.  Team 3 completed 0 grids.  Team 4 completed 7 grids.  Conducted 
Demo operations with support of the Spartanburg County Bomb Squad

NARRATIVE FOR MUNITIONS RESPONSE  ACTIVITIES

Carr, Rutherford, Malone, England, Mcconnell

Personnel on site

SUXOS-Jeff Schwalm, UXOQCS-Terry Farmer, SSO-Keith Covalt

Linker, Hair, Trout, G. Clark, W. Clark

Holland, Kaldi, Hildreth, Conrad, Lay

Kendall, Southall, Harvin, Dortch, Buhlman

survey

Team Assignments

MEC

Explosives Received

Work/Rest Delays

Weather Related Delays

Other
None

today 0  Todate 31.5

Survey Complete May 10-Personnel were demobed

None

Team 1-Lot 1, Team 2-Lot 2, Team 3-Lot 3, Team 4-Lot 5

today-0  Todate 1

43 MEC Destroyed today.  To date-104
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DATE: 6/14/2013NARRATIVE FOR MUNITIONS RESPONSE  ACTIVITIES

Comments
None
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DATE: 6/17/2013

Mgmt.

Team 1

Team 2

Team 3

Team 4

Veg
Survey

Site Activities

Teams checked out equipment and ensured all safety equipment was available.  
Operators were cheked out on the test area.  Team 1 completed  0 grids.  Team 2 
Completed 4 grid.  Team 3 completed 0 grids.  Team 4 completed 7 grids.  

NARRATIVE FOR MUNITIONS RESPONSE  ACTIVITIES

Carr, Rutherford, Malone, England, Mcconnell

Personnel on site

SUXOS-Jeff Schwalm, UXOQCS-Terry Farmer, SSO-Keith Covalt

Linker, Hair, Trout, G. Clark, W. Clark

Holland, Kaldi, Hildreth, Conrad, Lay

Kendall, Southall, Harvin, Dortch, Buhlman

survey

Team Assignments

MEC

Explosives Received

Work/Rest Delays

Weather Related Delays

Other
None

today 0  Todate 31.5

Survey Complete May 10-Personnel were demobed

None

Team 1-Lot 1, Team 2-Lot 2, Team 3-Lot 3, Team 4-Lot 5

today-0  Todate 1

0 MEC Destroyed today.  To date-104
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DATE: 6/17/2013NARRATIVE FOR MUNITIONS RESPONSE  ACTIVITIES

Comments
None
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DATE: 6/18/2013

Mgmt.

Team 1

Team 2

Team 3

Team 4

Veg
Survey

Site Activities

Teams checked out equipment and ensured all safety equipment was available.  
Operators were cheked out on the test area.  Team 1 completed  0 grids.  Team 2 
Completed 1 grid.  Team 4 completed 0 grids.  

NARRATIVE FOR MUNITIONS RESPONSE  ACTIVITIES

Carr, Rutherford, Malone, England, Mcconnell

Personnel on site

SUXOS-Jeff Schwalm, UXOQCS-Terry Farmer, SSO-Keith Covalt

Linker, Hair, Trout, G. Clark, W. Clark

Holland, Kaldi, Hildreth, Conrad, Lay

Kendall, Southall, Harvin, Dortch, Buhlman

survey

Team Assignments

MEC

Explosives Received

Work/Rest Delays

Weather Related Delays

Other
None

today 0  Todate 31.5

Survey Complete May 10-Personnel were demobed

None

Team 1-Lot 1, Team 2-Lot 2, Team 3-Lot 3, Team 4-Lot 5

today-0  Todate 1

0 MEC Destroyed today.  To date-104
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DATE: 6/18/2013NARRATIVE FOR MUNITIONS RESPONSE  ACTIVITIES

Comments
None
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DATE: 6/19/2013

Mgmt.

Team 1

Team 2

Team 3

Team 4

Veg
Survey

Site Activities

Teams checked out equipment and ensured all safety equipment was available.  
Operators were cheked out on the test area.  Team 1 completed  2 grids.  Team 2 
Completed 4 grid.  Team 4 completed 6 grids.  

NARRATIVE FOR MUNITIONS RESPONSE  ACTIVITIES

Carr, Rutherford, Malone, England, Mcconnell, Harvin

Personnel on site

SUXOS-Jeff Schwalm, UXOQCS-Terry Farmer, SSO-Keith Covalt

Linker, Hair, Trout, G. Clark, W. Clark, Kendall 

Holland, Kaldi, Hildreth, Conrad, Lay, Dortch

survey

Team Assignments

MEC

Explosives Received

Work/Rest Delays

Weather Related Delays

Other
None

today 0  Todate 31.5

Survey Complete May 10-Personnel were demobed

None

Team 1-Lot 1, Team 2-Lot 2, Team 3-Lot 3, Team 4-Lot 5

today-0  Todate 1

0 MEC Destroyed today.  To date-104
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DATE: 6/19/2013NARRATIVE FOR MUNITIONS RESPONSE  ACTIVITIES

Comments
None
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DATE: 6/20/2013

Mgmt.

Team 1

Team 2

Team 3

Team 4

Veg
Survey

Site Activities

Teams checked out equipment and ensured all safety equipment was available.  
Operators were cheked out on the test area.  Team 1 completed  0 grids.  Team 2 
Completed 0 grid.  Team 4 completed 4 grids.  

NARRATIVE FOR MUNITIONS RESPONSE  ACTIVITIES

Carr, Rutherford, Malone, England, Mcconnell, Harvin

Personnel on site

SUXOS-Jeff Schwalm, UXOQCS-Terry Farmer, SSO-Keith Covalt

Linker, Hair, Trout, G. Clark, W. Clark, Kendall 

Holland, Kaldi, Hildreth, Conrad, Lay, Dortch

survey

Team Assignments

MEC

Explosives Received

Work/Rest Delays

Weather Related Delays

Other
None

today 0  Todate 31.5

Survey Complete May 10-Personnel were demobed

None

Team 1-Lot 1, Team 2-Lot 2, Team 3-Lot 3, Team 4-Lot 5

today-0  Todate 1

0 MEC Destroyed today.  To date-104
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DATE: 6/20/2013NARRATIVE FOR MUNITIONS RESPONSE  ACTIVITIES

Comments
None

Final Site Specific Final Report 
       Former Camp Croft TCRA 
                       Spartanburg, SC 
                                Appendices 

DAWSON-ZAPATA JV 
December 18, 2013 
Revision 0 

 
 Page D1-76

Contract No.: W912DY-12-D-0049 
                    Task Order No.: 0005



DATE: 6/21/2013

Mgmt.

Team 1

Team 2

Team 3

Team 4

Veg
Survey

Site Activities

Teams checked out equipment and ensured all safety equipment was available.  
Operators were cheked out on the test area.  Lots 1-4 are completed.  Team 1 
completed 4 grids.  Team 4 completed 4 grids.  Demo operations completed today-69 
items destroyed

NARRATIVE FOR MUNITIONS RESPONSE  ACTIVITIES

Carr, Rutherford, Malone, England, Mcconnell, Harvin

Personnel on site

SUXOS-Jeff Schwalm, UXOQCS-Terry Farmer, SSO-Keith Covalt

Linker, Hair, Trout, G. Clark, W. Clark, Kendall 

Holland, Kaldi, Hildreth, Conrad, Lay, Dortch

survey

Team Assignments

MEC

Explosives Received

Work/Rest Delays

Weather Related Delays

Other
None

today 0  Todate 31.5

Survey Complete May 10-Personnel were demobed

None

Team 1-Lot 5, Team 4-Lot 5

today-0  Todate 1

69 MEC Destroyed today.  To date-173
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DATE: 6/21/2013NARRATIVE FOR MUNITIONS RESPONSE  ACTIVITIES

Comments
None
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DATE: 6/24/2013

Mgmt.

Team 1

Team 2

Team 3

Team 4

Veg
Survey

Site Activities

NARRATIVE FOR MUNITIONS RESPONSE  ACTIVITIES

Carr, Rutherford, England, Mcconnell, Harvin, Kaldi, McCue

Personnel on site

SUXOS-Jeff Schwalm, UXOQCS-Terry Farmer, SSO-Keith Covalt

Linker, Hair, Trout, G. Clark, W. Clark, Kendall , Dortch

Teams checked out equipment and ensured all safety equipment was available.  
Operators were cheked out on the test area.  Lots 1-4 are completed.  Team 1 
completed 4 grids.  Team 4 completed 4 grids.  

survey

Team Assignments

MEC

Explosives Received

Work/Rest Delays

Weather Related Delays

Other

today 0  Todate 31.5

Survey Complete May 10-Personnel were demobed

None

Team 1-Lot 5, Team 4-Lot 5

today-0  Todate 1

0 MEC Destroyed today.  To date-173

None
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DATE: 6/24/2013NARRATIVE FOR MUNITIONS RESPONSE  ACTIVITIES

Comments
None
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DATE: 6/25/2013

Mgmt.

Team 1

Team 2

Team 3

Team 4

Veg
Survey

Site Activities

Teams checked out equipment and ensured all safety equipment was available.  
Operators were cheked out on the test area.    Team 1 completed 5 grids.  Team 4 
completed 4 grids.  Day called at 1500 due to continued threat of lightning.

NARRATIVE FOR MUNITIONS RESPONSE  ACTIVITIES

Carr, Rutherford, England, Mcconnell, Harvin, Kaldi, McCue

Personnel on site

SUXOS-Jeff Schwalm, UXOQCS-Terry Farmer, SSO-Keith Covalt

Linker, Hair, Trout, G. Clark, W. Clark, Kendall , Dortch

survey

Team Assignments

MEC

Explosives Received

Work/Rest Delays

Weather Related Delays

Other
None

today 4  Todate 35.5

Survey Complete May 10-Personnel were demobed

None

Team 1-Lot 5, Team 4-Lot 5

today-0  Todate 1

0 MEC Destroyed today.  To date-173
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DATE: 6/25/2013NARRATIVE FOR MUNITIONS RESPONSE  ACTIVITIES

Comments
None
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DATE: 6/26/2013

Mgmt.

Team 1

Team 2

Team 3

Team 4

Veg
Survey

Site Activities

NARRATIVE FOR MUNITIONS RESPONSE  ACTIVITIES

Carr, Rutherford, England, Mcconnell, Harvin, Kaldi, McCue

Personnel on site

SUXOS-Jeff Schwalm, UXOQCS-Terry Farmer, SSO-Keith Covalt

Linker, Hair, Trout, G. Clark, W. Clark, Kendall , Dortch

Teams checked out equipment and ensured all safety equipment was available.  
Operators were cheked out on the test area.    Team 1 completed 3 grids.  Team 4 
completed 6 grids. All grids completed.  Teams stood by as QC/QA was completed.  
Form 948 was received from Mr. Ken Barnett with acceptance from the government. 

survey

Team Assignments

MEC

Explosives Received

Work/Rest Delays

Weather Related Delays

Other

today 4  Todate 35.5

Survey Complete May 10-Personnel were demobed

None

Team 1-Lot 5, Team 4-Lot 5

today-0  Todate 1

0 MEC Destroyed today.  To date-173

None

Final Site Specific Final Report 
       Former Camp Croft TCRA 
                       Spartanburg, SC 
                                Appendices 

DAWSON-ZAPATA JV 
December 18, 2013 
Revision 0 

 
 Page D1-83

Contract No.: W912DY-12-D-0049 
                    Task Order No.: 0005



DATE: 6/26/2013NARRATIVE FOR MUNITIONS RESPONSE  ACTIVITIES

Comments
None
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DATE: 6/27/2013

Mgmt.

Team 1

Team 2

Team 3

Team 4

Veg
Survey

Site Activities

Teams checked out equipment and ensured all safety equipment was available.  
Personnel began site restoration which was completed by COB.  Demo was conducted 
with support from the Spartanburg Bomb Squad.  All items destroyed were MD.  All MD 
received final inspection and was delivered to OmniSource Metals in Spartanburg by 
Dawson/Zapata personnel.  9600LBS was transfered for disposal.  

NARRATIVE FOR MUNITIONS RESPONSE  ACTIVITIES

Carr, Rutherford, England, Mcconnell, Harvin, Kaldi, McCue

Personnel on site

SUXOS-Jeff Schwalm, UXOQCS-Terry Farmer, SSO-Keith Covalt

Linker, Hair, Trout, G. Clark, W. Clark, Kendall , Dortch

survey

Team Assignments

MEC

Explosives Received

Work/Rest Delays

Weather Related Delays

Other
None

today 4  Todate 35.5

Survey Complete May 10-Personnel were demobed

None

Team 1-Lot 5, Team 4-Lot 5

today-0  Todate 1

0 MEC Destroyed today.  To date-173
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DATE: 6/27/2013NARRATIVE FOR MUNITIONS RESPONSE  ACTIVITIES

Comments
None
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W912DY-12-D-0049 TO 005 L-1 WGS 1984 UTM Zone 17N 1 Small ISO 6" 423195.24E 3863162.73N N/S Horizontal 14F
W912DY-12-D-0049 TO 005 L-1 WGS 1984 UTM Zone 17N 1 Small ISO 6" 423128.89E 3863191.05N N/S Horizontal 24B
W912DY-12-D-0049 TO 005 L-1 WGS 1984 UTM Zone 17N 1 Small ISO 6" 423192.20E 3863284.78N E/W Horizontal 4E
W912DY-12-D-0049 TO 005 L-1 WGS 1984 UTM Zone 17N 1 Small ISO 6" 423133.96E 3863227.42N N/S Horizontal 17B
W912DY-12-D-0049 TO 005 L-2 WGS 1984 UTM Zone 17N 1 Small ISO 6" 423153.89E 3863102.63N N/S Horizontal 1C
W912DY-12-D-0049 TO 005 L-2 WGS 1984 UTM Zone 17N 1 Small ISO 6" 423101.67E 3863101.27N N/S Horizontal 43D
W912DY-12-D-0049 TO 005 L-2 WGS 1984 UTM Zone 17N 1 Small ISO 6" 423343.47E 3863078.24N N/S Horizontal 40D
W912DY-12-D-0049 TO 005 L-2 WGS 1984 UTM Zone 17N 1 Small ISO 6" 423406.61E 3863133.96N N/S Horizontal 13F
W912DY-12-D-0049 TO 005 L-3 WGS 1984 UTM Zone 17N 1 Small ISO 6" 423413.26E 3863018.38N N/S Horizontal 22A
W912DY-12-D-0049 TO 005 L-3 WGS 1984 UTM Zone 17N 1 Small ISO 6" 423410.99E 3862967.39N E/W Horizontal 16F
W912DY-12-D-0049 TO 005 L-3 WGS 1984 UTM Zone 17N 1 Small ISO 6" 423224.17E 3862980.17N N/S Horizontal L16
W912DY-12-D-0049 TO 005 L-3 WGS 1984 UTM Zone 17N 1 Small ISO 6" 423189.60E 3862945.43N N/S Horizontal 32C
W912DY-12-D-0049 TO 005 L-4 WGS 1984 UTM Zone 17N 1 Small ISO 6" 423162.78E 3862827.37N N/S Horizontal 9E
W912DY-12-D-0049 TO 005 L-4 WGS 1984 UTM Zone 17N 1 Small ISO 6" 423134.69E 3862858.86N N/S Horizontal 12B
W912DY-12-D-0049 TO 005 L-4 WGS 1984 UTM Zone 17N 1 Small ISO 6" 423252.27E 3862828.78N E/W Horizontal 19B
W912DY-12-D-0049 TO 005 L-4 WGS 1984 UTM Zone 17N 1 Small ISO 6" 423315.45E 3862859.21N N/S Horizontal 23C
W912DY-12-D-0049 TO 005 L-5 WGS 1984 UTM Zone 17N 1 Small ISO 6" 423431.43E 3863044.87N N/S Horizontal 4D
W912DY-12-D-0049 TO 005 L-5 WGS 1984 UTM Zone 17N 1 Small ISO 6" 423469.37E 3863195.90N N/S Horizontal 23D
W912DY-12-D-0049 TO 005 L-5 WGS 1984 UTM Zone 17N 1 Small ISO 6" 423522.92E 3862983.27N N/S Horizontal 39D
W912DY-12-D-0049 TO 005 L-5 WGS 1984 UTM Zone 17N 1 Small ISO 6" 423405.20E 3863047.26N N/S Horizontal 58C
W912DY-12-D-0049 TO 006 L-5 WGS 1984 UTM Zone 17N 1 Small ISO 6" 423470.90E 3862951.77N N/S Horizontal 22F
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W912DY-12-D-0049 TO 005 L-1 Y 4 small ISO S
W912DY-12-D-0049 TO 005 L-2 Y 4 small ISO S
W912DY-12-D-0049 TO 005 L-3 Y 4 small ISO S
W912DY-12-D-0049 TO 005 L-4 Y 4 small ISO S
W912DY-12-D-0049 TO 005 L-5 Y 4 small ISO S
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240-373-NW MEC #2 1 Linker 2.36 rkt 423151.29222300000 3863217.39490000000 <6" 5/17/2013
240-373-NE MEC #3 1 Linker M9 Rifle Grenade 423163.88911900000 3863208.61438000000 <6" 5/17/2013
241-374-NW MEC #1 1 Linker M9 Rifle Grenade 423208.81054800000 3863254.52350000000 <6" 5/17/2013
241-374-SE MEC#4 1 Linker 2.36 rkt 423233.62605000000 3863246.85409000000 <6" 5/22/2013
241-374-SE MEC #5 1 Linker 2.36 rkt 423232.76772600000 3863221.64326000000 <6" 5/22/2013
241-374-SE MEC #6 1 Linker M9 Rifle Grenade 423233.65049500000 3863223.96504000000 <6" 5/22/2013
241-374-SE MEC #7 1 Linker 2.36 rkt 423231.09507100000 3863224.01874000000 <6" 5/22/2013
241-374-SE MEC #8 1 Linker 2.36 rkt warhead 423238.66585100000 3863226.33576000000 <6" 5/22/2013
241-374-SE MEC #9 1 Linker 2.36 rkt Fuze 423240.49474300000 3863232.87068000000 <6" 5/22/2013
241-374-SE MEC #10 1 Linker 2.36 rkt Fuze 423241.69618000000 3863220.87000000000 <6" 5/22/2013
241-374-SE MEC #11 1 Linker 2.36 rkt warhead 423242.27879200000 3863220.77945000000 <6" 5/22/2013
241-374-SE MEC #12 1 Linker 2.36 rkt Fuze 423238.44655900000 3863222.98020000000 <6" 5/22/2013
241-374-SE MEC #13 1 Linker 2.36 rkt warhead 423238.91904600000 3863224.24042000000 <6" 5/22/2013
241-374-SE MEC #14 1 Linker 2.36 rkt 423241.63247500000 3863225.03826000000 <6" 5/22/2013
241-373-NE MEC #15 1 Linker 2.36 rkt 423250.11203700000 3863212.66064000000 <6" 5/24/2013
241-373-NE MEC #16 1 Linker 2.36 rkt Fuze 423240.62044400000 3863209.74883000000 <6" 5/24/2013
241-373-NE MEC #17 1 Linker 2.36 rkt warhead 423249.96095600000 3863207.31537000000 <6" 5/24/2013
241-373-NE MEC #18 1 Linker 2.36 rkt Fuze 423246.04593200000 3863198.24344000000 <6" 5/24/2013
241-373-NE MEC #19 1 Linker 2.36 rkt warhead 423251.26647900000 3863203.66267000000 <6" 5/24/2013
241-373-NE MEC #20 1 Linker 2.36 rkt Fuze 423248.48725800000 3863196.21698000000 <6" 5/24/2013
241-373-NE MEC #21 1 Linker 2.36 rkt Fuze 423246.39576200000 3863196.63102000000 <6" 5/24/2013
241-373-SW MEC #30 1 Linker M9 rifle grenade 423210.06918900000 3863174.77127000000 <6" 5/29/2013
241-373-SW MEC #31 1 Linker M9 rifle grenade 423210.30987400000 3863177.78601000000 <6" 5/29/2013
241-373-SW MEC #32 1 Linker M9 rifle grenade 423207.45735200000 3863177.01588000000 <6" 5/29/2013
241-373-SW MEC #33 1 Linker M9 rifle grenade 423209.03839400000 3863181.32393000000 <6" 5/29/2013
241-373-SW MEC #29 1 Linker M9 rifle grenade 423203.12889200000 3863173.07913000000 <6" 5/29/2013
241-373-SW MEC #28 1 Linker M9 rifle grenade 423204.72260900000 3863173.24243000000 <6" 5/29/2013
241-373-SW MEC #27 1 Linker M9 rifle grenade 423205.40175300000 3863170.03191000000 <6" 5/29/2013
241-373-SW MEC #26 1 Linker M9 rifle grenade 423211.94947400000 3863173.58196000000 <6" 5/29/2013
241-373-SW MEC #25 1 Linker M9 rifle grenade 423212.32090000000 3863171.25610000000 <6" 5/29/2013
241-373-SW MEC #24 1 Linker M9 rifle grenade 423210.22555000000 3863170.36717000000 <6" 5/29/2013
241-373-SW MEC #23 1 Linker M9 rifle grenade 423213.57736700000 3863175.87214000000 <6" 5/29/2013
241-373-SW MEC #22 1 Linker M9 rifle grenade 423213.90795000000 3863173.68279000000 <6" 5/29/2013
241-373-SW MEC #35 1 Linker M9A1 rifle grenade 423219.31805400000 3863175.60293000000 <6" 5/29/2013
241-373-SW MEC #34 1 Linker M9 rifle grenade 423206.56130800000 3863180.81960000000 <6" 5/29/2013
241-373-SE MEC #38 1 Linker M9A1 rifle grenade 423237.98859100000 3863160.42687000000 <6" 5/29/2013
241-373-SE MEC #37 1 Linker M9A1 rifle grenade 423224.05502200000 3863173.14898000000 <6" 5/29/2013
241-373-SE MEC #36 1 Linker 2.36 fuze 423223.15421000000 3863159.07682000000 <6" 5/29/2013
243-370-NE MEC #45 3 Kendall 2.36 rocket 423367.06816600000 3863031.53810000000 <6" 5/31/2013
243-370-NE MEC #46 3 Kendall 2.36 rocket 423370.42417600000 3863030.54073000000 <6" 5/31/2013
243-370-NE MEC #47 3 Kendall 2.36 rocket 423372.38926700000 3863025.12328000000 <6" 5/31/2013
243-370-NE MEC #48 3 Kendall 2.36 rocket 423366.08830700000 3863023.57031000000 <6" 5/31/2013
243-370-NE MEC #49 3 Kendall 2.36 rocket 423370.36989200000 3863020.22721000000 <6" 5/31/2013
243-371-SE MEC #42 2 Holland 2.36 rocket 423370.01527500000 3863046.07739000000 <6" 5/31/2013
243-371-SE MEC #50 2 Holland M9 rifle grenade 423351.25518700000 3863043.88225000000 <6" 5/31/2013
243-371-NE MEC #39 2 Holland 2.36 rocket 423345.25235000000 3863092.17431000000 <6" 5/31/2013
243-371-NE MEC #40 2 Holland 2.36 rocket 423346.16122000000 3863089.43416000000 <6" 5/31/2013
243-371-NE MEC #41 2 Holland 2.36 rocket 423357.77401100000 3863074.83603000000 <6" 5/31/2013
244-371-NW MEC #44 2 Holland M9 rifle grenade 423385.27369600000 3863071.86482000000 <6" 5/31/2013
244-371-NW MEC #43 1 Linker M9 rifle grenade 423378.54689300000 3863069.94612000000 <6" 5/31/2013
242-373-SW MEC #51 1 Linker 2.36 rocket 423260.98403400000 3863177.46269000000 <6" 5/31/2013
242-373-SW MEC #52 1 Linker 2.36 rocket 423277.84293200000 3863178.18071000000 <6" 5/31/2013
242-373-SW MEC #53 1 Linker 2.36 rocket 423279.11119600000 3863173.75789000000 <6" 5/31/2013
242-373-SW MEC #54 1 Linker 2.36 rocket 423279.53928500000 3863172.28230000000 <6" 5/31/2013
242-373-SW MEC #56 1 Linker 2.36 rocket 423275.70278200000 3863172.00702000000 <6" 5/31/2013
242-373-SW MEC #55 1 Linker 2.36 fuze 423278.99264000000 3863171.33618000000 <6" 5/31/2013
242-373-SW MEC #57 1 Linker 2.36 fuze 423275.87793900000 3863166.52422000000 <6" 5/31/2013
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242-373-SW MEC #61 1 Linker M9 rifle grenade 423277.43365400000 3863164.86259000000 <6" 5/31/2013
242-373-SW MEC #60 1 Linker M9 rifle grenade 423274.67018000000 3863159.65963000000 <6" 5/31/2013
242-373-SW MEC #58 1 Linker 2.36 warhead 423275.32265400000 3863162.42576000000 <6" 5/31/2013
242-373-SW MEC #59 1 Linker 2.36 rocket 423278.21719600000 3863160.40330000000 <6" 5/31/2013
246-371-NW MEC #62 4 Carr M9 rifle grenade 423515.57396100000 3863086.55565000000 <6" 6/14/2013
246-371-NW MEC #63 4 Carr M9 rifle grenade 423513.26265500000 3863094.45793000000 <6" 6/14/2013
245-370-NW MEC #64 2 Holland M9 rifle grenade 423463.72747200000 3863034.11170000000 <6" 6/14/2013
245-370-NW MEC #65 2 Holland M9 rifle grenade 423457.46308600000 3863025.11873000000 <6" 6/14/2013
245-370-NW MEC #66 2 Holland M9 rifle grenade 423451.96876300000 3863016.63811000000 <6" 6/14/2013
244-371-NE MEC #67 2 Holland MK2 grenade 423432.62350200000 3863073.31130000000 <6" 6/14/2013
244-371-NE MEC #68 2 Holland MK2 grenade 423430.61277000000 3863073.02305000000 <6" 6/14/2013
244-372-SE MEC #69 2 Holland MK2 grenade 423413.37124000000 3863096.26622000000 <6" 6/14/2013
244-372-SE MEC #70 2 Holland MK2 grenade 423430.05672700000 3863116.61022000000 <6" 6/14/2013
244-372-SE MEC #71 2 Holland M9 rifle grenade 423431.22839300000 3863126.31382000000 <6" 6/14/2013
244-371-SE MEC #72 2 Holland 2.36 rocket 423407.55111300000 3863036.79841000000 <6" 6/14/2013
244-370-NW MEC #73 2 Holland 2.36 rocket 423381.89098300000 3863030.48702000000 <6" 6/14/2013
244-370-NW MEC #74 2 Holland 2.36 rocket 423389.82523100000 3863013.72319000000 <6" 6/14/2013
244-372-NE MEC #75 2 Holland MK2 grenade 423414.55810700000 3863142.58609000000 <6" 6/14/2013
244-372-NE MEC #76 2 Holland M9 rifle grenade 423406.07289000000 3863141.08169000000 <6" 6/14/2013
244-372-NE MEC #77 2 Holland M9 rifle grenade 423406.00054800000 3863151.14145000000 <6" 6/14/2013
244-373-SE MEC #78 1 Linker M9 rifle grenade 423404.66872100000 3863157.48843000000 <6" 6/14/2013
244-373-SE MEC #79 1 Linker M9 rifle grenade 423404.18457700000 3863157.82463000000 <6" 6/14/2013
244-373-SE MEC #80 1 Linker M9 rifle grenade 423405.51201700000 3863157.49673000000 <6" 6/14/2013
244-373-SE MEC #81 1 Linker M9 rifle grenade 423406.70939300000 3863157.35292000000 <6" 6/14/2013
244-372-NE MEC #82 2 Holland M9 rifle grenade 423408.58632400000 3863152.09097000000 <6" 6/14/2013
244-372-NE MEC #83 2 Holland M9 rifle grenade 423409.68428600000 3863152.83578000000 <6" 6/14/2013
244-372-NE MEC #84 2 Holland MK2 grenade 423409.87517500000 3863147.79080000000 <6" 6/14/2013
244-372-NE MEC #85 2 Holland M9 rifle grenade 423414.53448300000 3863150.58671000000 <6" 6/14/2013
244-372-NE MEC #86 2 Holland M9 rifle grenade 423413.93312600000 3863151.30337000000 <6" 6/14/2013
244-372-NE MEC #87 2 Holland M9 rifle grenade 423415.16067500000 3863151.90912000000 <6" 6/14/2013
244-372-NE MEC #88 2 Holland M9 rifle grenade 423415.96056100000 3863152.72730000000 <6" 6/14/2013
244-372-NE MEC #89 2 Holland M9 rifle grenade 423415.11371200000 3863154.83314000000 <6" 6/14/2013
244-372-NE MEC #90 2 Holland M9 rifle grenade 423413.67122400000 3863155.96687000000 <6" 6/14/2013
244-372-NE MEC #91 2 Holland M9 rifle grenade 423413.82595100000 3863157.09658000000 <6" 6/14/2013
244-372-NE MEC #92 2 Holland M9 rifle grenade 423417.16778000000 3863153.90773000000 <6" 6/14/2013
244-372-NE MEC #93 2 Holland M9 rifle grenade 423418.06000300000 3863155.59879000000 <6" 6/14/2013
244-372-NE MEC #94 2 Holland M9 rifle grenade 423421.15480900000 3863154.98612000000 <6" 6/14/2013
244-372-NE MEC #95 2 Holland M9 rifle grenade 423421.82007600000 3863155.97239000000 <6" 6/14/2013
244-372-NE MEC #96 2 Holland M9 rifle grenade 423421.23540100000 3863156.64441000000 <6" 6/14/2013
244-372-NE MEC #97 2 Holland M9 rifle grenade 423424.19788900000 3863151.20918000000 <6" 6/14/2013
244-372-NE MEC #98 2 Holland M9 rifle grenade 423424.47729900000 3863156.30862000000 <6" 6/14/2013
244-372-NW MEC #99 2 Holland M9 rifle grenade 423388.77792900000 3863145.13368000000 <6" 6/14/2013
244-372-NW MEC #100 2 Holland M9 rifle grenade 423400.00676000000 3863155.60235000000 <6" 6/14/2013
244-372-NW MEC #101 2 Holland M9 rifle grenade 423402.84244800000 3863156.45374000000 <6" 6/14/2013
242-373-SE MEC #102 1 Linker 2.36 rocket 423292.95762900000 3863170.95864000000 <6" 6/14/2013
242-373-SE MEC #103 1 Linker 2.36 rocket 423288.72075600000 3863168.42301000000 <6" 6/14/2013
242-373-SE MEC #104 1 Linker 2.36 rocket 423307.75898200000 3863159.91418000000 <6" 6/14/2013
244-373-SW MEC #105 M9 rifle grenade 423373.524310 3863163.977470 <6" 6/21/2013
244-373-SW MEC #106 M9 rifle grenade 423402.352306 3863186.975380 <6" 6/21/2013
244-373-SW MEC #107 M9 rifle grenade fuze 423400.967386 3863182.860980 <6" 6/21/2013
244-373-SW MEC #108 M9 rifle grenade 423397.616889 3863158.543230 <6" 6/21/2013
244-373-SW MEC #109 M9 rifle grenade 423399.747998 3863160.789530 <6" 6/21/2013
244-373-SE MEC #110 M9 rifle grenade 423411.978184 3863182.763830 <6" 6/21/2013
244-373-SE MEC #111 2.36 rocket fuze 423410.143309 3863186.312820 <6" 6/21/2013
244-373-SE MEC #112 M9 rifle grenade 423405.020974 3863163.004910 <6" 6/21/2013
244-373-SE MEC #113 2.36 rocket 423405.642905 3863183.605220 <6" 6/21/2013
244-373-SE MEC #114 MK2 grenade 423405.983797 3863176.334340 <6" 6/21/2013
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244-373-SE MEC #115 M9 rifle grenade 423407.679303 3863183.834840 <6" 6/21/2013
244-373-SE MEC #116 M9 rifle grenade fuze 423407.469335 3863181.750440 <6" 6/21/2013
244-373-SE MEC #117 M9 rifle grenade 423409.003205 3863186.518830 <6" 6/21/2013
244-373-SE MEC #118 MK2 grenade 423407.263864 3863185.026680 <6" 6/21/2013
244-373-SE MEC #119 M9 rifle grenade 423404.660143 3863186.047850 <6" 6/21/2013
244-373-SE MEC #120 MK2 grenade 423406.289609 3863160.861710 <6" 6/21/2013
244-373-SE MEC #121 M9 rifle grenade 423408.023149 3863164.246670 <6" 6/21/2013
244-373-SE MEC #122 M9 rifle grenade 423407.332494 3863160.020100 <6" 6/21/2013
244-373-SE MEC #123 M9 rifle grenade 423407.375150 3863162.611020 <6" 6/21/2013
244-373-SE MEC #124 M9 rifle grenade 423406.381417 3863186.795160 <6" 6/21/2013
244-373-SE MEC #125 M9 rifle grenade 423405.549027 3863184.840940 <6" 6/21/2013
244-373-SE MEC #126 M9 rifle grenade 423406.728364 3863182.640170 <6" 6/21/2013
244-373-SE MEC #127 M9 rifle grenade 423406.533322 3863182.675550 <6" 6/21/2013
244-373-SE MEC #128 M9 rifle grenade 423406.648477 3863182.619180 <6" 6/21/2013
244-373-SE MEC #129 M9 rifle grenade 423404.648220 3863171.002500 <6" 6/21/2013
244-373-SE MEC #130 M9 rifle grenade 423404.967255 3863166.034330 <6" 6/21/2013
244-373-SE MEC #131 M9 rifle grenade 423406.145982 3863166.027560 <6" 6/21/2013
244-373-SE MEC #132 M9 rifle grenade 423413.057914 3863171.703530 <6" 6/21/2013
244-373-SE MEC #133 M9 rifle grenade 423414.522556 3863171.316900 <6" 6/21/2013
244-373-SE MEC #134 MK2 grenade 423408.888178 3863167.493470 <6" 6/21/2013
244-373-SE MEC #136 M9 rifle grenade 423419.740585 3863182.988890 <6" 6/21/2013
244-373-SE MEC #137 M9 rifle grenade 423421.892642 3863181.513260 <6" 6/21/2013
244-373-SE MEC #138 MK2 grenade 423420.998043 3863164.187870 <6" 6/21/2013
244-373-SE MEC #139 M9 rifle grenade 423423.561621 3863165.929150 <6" 6/21/2013
244-373-SE MEC #141 M9 rifle grenade fuze 423425.490778 3863170.997350 <6" 6/21/2013
244-373-SE MEC #141 MK2 grenade 423422.586159 3863179.224130 <6" 6/21/2013
244-373-SE MEC #142 MK2 grenade 423420.856895 3863178.759510 <6" 6/21/2013
244-373-SE MEC #143 MK2 grenade 423422.148742 3863179.823930 <6" 6/21/2013
244-373-SE MEC #144 MK2 grenade 423422.699243 3863180.936180 <6" 6/21/2013
244-373-SE MEC #145 M9 rifle grenade 423431.563184 3863180.780360 <6" 6/21/2013
243-372-SE MEC #146 M9 rifle grenade 423357.344074 3863107.582120 <6" 6/21/2013
243-372-SE MEC #147 MK2 grenade 423360.978692 3863110.611160 <6" 6/21/2013
243-372-SE MEC #148 2.36 rocket 423356.448110 3863119.574800 <6" 6/21/2013
243-372-SE MEC #149 2.36 rocket 423348.271065 3863117.840530 <6" 6/21/2013
243-372-SE MEC #150 2.36 rocket 423363.501527 3863102.037150 <6" 6/21/2013
243-372-SW MEC #151 2.36 rocket 423322.816711 3863105.280020 <6" 6/21/2013
243-372-SW MEC #152 2.36 rocket 423326.381592 3863104.408270 <6" 6/21/2013
243-372-SW MEC #153 2.36 rocket 423328.612318 3863104.986690 <6" 6/21/2013
243-372-SW MEC #154 2.36 rocket 423330.668772 3863108.114360 <6" 6/21/2013
243-372-SW MEC #155 2.36 rocket 423338.883071 3863113.636240 <6" 6/21/2013
243-372-SE MEC #156 2.36 rocket 423344.923784 3863116.030080 <6" 6/21/2013
243-372-SE MEC #157 2.36 rocket 423348.317497 3863117.711850 <6" 6/21/2013
243-372-SW MEC #158 2.36 rocket 423322.358480 3863117.041780 <6" 6/21/2013
243-372-SW MEC #159 2.36 rocket 423318.934652 3863120.225030 <6" 6/21/2013
243-372-NW MEC #160 2.36 rocket 423316.762564 3863127.193520 <6" 6/21/2013
243-372-SW MEC #161 2.36 rocket 423331.362314 3863119.298790 <6" 6/21/2013
243-372-SW MEC #162 2.36 rocket 423328.119492 3863121.118700 <6" 6/21/2013
243-372-SW MEC #163 2.36 rocket 423324.471893 3863120.008800 <6" 6/21/2013
243-372-SW MEC #164 2.36 rocket 423321.969170 3863117.156670 <6" 6/21/2013
243-372-NW MEC #165 2.36 rocket 423315.925916 3863129.658670 <6" 6/21/2013
243-372-NW MEC #166 2.36 rocket 423313.020373 3863133.177960 <6" 6/21/2013
243-372-NE MEC #167 2.36 rocket 423346.113990 3863138.605890 <6" 6/21/2013
244-370-SE MEC #168 MK2 grenade 423420.524613 3862998.402160 <6" 6/21/2013
242-372-NE MEC #169 2.36 rocket 423307.690159 3863138.736410 <6" 6/21/2013
242-372-NE MEC #170 2.36 rocket 423307.780599 3863132.444140 <6" 6/21/2013
242-372-NE MEC #171 2.36 rocket 423304.263552 3863141.040700 <6" 6/21/2013
242-372-NE MEC #172 2.36 rocket 423302.333800 3863148.224990 <6" 6/21/2013
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242-372-NE MEC #173 2.36 rocket 423284.348678 3863150.981500 <6" 6/21/2013
244-369-NW MEC #174 MK2 grenade 423379.090580 3862946.354450 <6" 6/21/2013
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ZAPATA INCORPORATED 
DAILY QUALITY CONTROL JOURNAL 

DATE: 5/13/13 PROJECT: TCRA Former Camp Croft 

SUXOS: Jeff Schwalm PM: Jeff Schwalm 

SSO: Keith Covalt QCS: Terry Farmer 

MAG TYPE USED: Schonstedt 52cx MAG SETTING USED: 3/4 

AREA/ITEMS QC’D TEAM SAT UNSAT 

Proper work attire (PPE) All X  

Morning Magnetometer check 1, 2, 3 X  

Vehicle condition    

Equipment condition    

Emergency equipment, first aid kit, burn kit, fire ext. All X  

Proper grid layout All X  

Proper search techniques All X  

Proper use of grubbing equipment    

Proper tamping techniques, demo shot    

Team leaders daily paper work    

Office paper work    

Mapping and UXO data    

Field office, inside  X  

Field office grounds    
Attended initial briefings and observed teams performing equipment checks and 
sweeping grid lanes.    

    

QCS SIGNATURE:  
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ZAPATA INCORPORATED 
DAILY QUALITY CONTROL JOURNAL 

DATE: 5/14/13 PROJECT: TCRA Former Camp Croft 

SUXOS: Jeff Schwalm PM: Jeff Schwalm 

SSO: Keith Covalt QCS: Terry Farmer 

MAG TYPE USED: Schonstedt 52cx MAG SETTING USED: 3/4 

AREA/ITEMS QC’D TEAM SAT UNSAT 

Proper work attire (PPE) All X  

Morning Magnetometer check All X  

Vehicle condition    

Equipment condition    

Emergency equipment, first aid kit, burn kit, fire ext. All X  

Proper grid layout All X  

Proper search techniques All X  

Proper use of grubbing equipment HEO X  

Proper tamping techniques, demo shot    

Team leaders daily paper work All X  

Office paper work    

Mapping and UXO data    

Field office, inside  X  

Field office grounds    
Attended morning briefings and observed teams performing equipment checks, 
inspecting debris, and sweeping grid lanes.    

    

QCS SIGNATURE:  
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ZAPATA INCORPORATED 
DAILY QUALITY CONTROL JOURNAL 

DATE: 5/15/13 PROJECT: TCRA Former Camp Croft 

SUXOS: Jeff Schwalm PM: Jeff Schwalm 

SSO: Keith Covalt QCS: Terry Farmer 

MAG TYPE USED: Schonstedt 52cx MAG SETTING USED: 3/4 

AREA/ITEMS QC’D TEAM SAT UNSAT 

Proper work attire (PPE)    

Morning Magnetometer check All X  

Vehicle condition    

Equipment condition    

Emergency equipment, first aid kit, burn kit, fire ext.    

Proper grid layout All X  

Proper search techniques All X  

Proper use of grubbing equipment    

Proper tamping techniques, demo shot Team 
1 X  

Team leaders daily paper work All X  

Office paper work    

Mapping and UXO data    

Field office, inside    

Field office grounds    
Attended morning briefings and observed teams performing equipment checks,  
and demo prep.    

    

QCS SIGNATURE:  
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ZAPATA INCORPORATED 
DAILY QUALITY CONTROL JOURNAL 

DATE: 5/16/13 PROJECT: TCRA Former Camp Croft 

SUXOS: Jeff Schwalm PM: Jeff Schwalm 

SSO: Keith Covalt QCS: Terry Farmer 

MAG TYPE USED: Schonstedt 52cx MAG SETTING USED: 3/4 

AREA/ITEMS QC’D TEAM SAT UNSAT 

Proper work attire (PPE) 1 X  

Morning Magnetometer check All X  

Vehicle condition    

Equipment condition    

Emergency equipment, first aid kit, burn kit, fire ext.    

Proper grid layout All X  

Proper search techniques All X  

Proper use of grubbing equipment    

Proper tamping techniques, demo shot    

Team leaders daily paper work All X  

Office paper work    

Mapping and UXO data    

Field office, inside    

Field office grounds    
Attended morning briefings and observed teams performing equipment checks,  
Checked excavations in 7 grids.    

    

QCS SIGNATURE:  
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ZAPATA INCORPORATED 
DAILY QUALITY CONTROL JOURNAL 

DATE: 5/17/13 PROJECT: TCRA Former Camp Croft 

SUXOS: Jeff Schwalm PM: Jeff Schwalm 

SSO: Keith Covalt QCS: Terry Farmer 

MAG TYPE USED: Schonstedt 52cx MAG SETTING USED: 3/4 

AREA/ITEMS QC’D TEAM SAT UNSAT 

Proper work attire (PPE) 1 X  

Morning Magnetometer check All X  

Vehicle condition    

Equipment condition    

Emergency equipment, first aid kit, burn kit, fire ext.    

Proper grid layout    

Proper search techniques All X  

Proper use of grubbing equipment    

Proper tamping techniques, demo shot 1 X  

Team leaders daily paper work All X  

Office paper work    

Mapping and UXO data    

Field office, inside    

Field office grounds    
Attended morning briefings and observed teams performing equipment checks, and 
demo preparations.  Checked excavations in 4 grids.    

    

QCS SIGNATURE:  
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ZAPATA INCORPORATED 
DAILY QUALITY CONTROL JOURNAL 

DATE: 5/20/13 PROJECT: TCRA Former Camp Croft 

SUXOS: Jeff Schwalm PM: Jeff Schwalm 

SSO: Keith Covalt QCS: Terry Farmer 

MAG TYPE USED: Schonstedt 52cx MAG SETTING USED: 3/4 

AREA/ITEMS QC’D TEAM SAT UNSAT 

Proper work attire (PPE)    

Morning Magnetometer check All X  

Vehicle condition    

Equipment condition All X  

Emergency equipment, first aid kit, burn kit, fire ext.    

Proper grid layout 3 X  

Proper search techniques All X  

Proper use of grubbing equipment    

Proper tamping techniques, demo shot    

Team leaders daily paper work All X  

Office paper work    

Mapping and UXO data    

Field office, inside    

Field office grounds    
Attended morning briefings and observed teams performing equipment checks.  
Checked excavations in 4 grids.    

    

QCS SIGNATURE:  
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ZAPATA INCORPORATED 
DAILY QUALITY CONTROL JOURNAL 

DATE: 5/21/13 PROJECT: TCRA Former Camp Croft 

SUXOS: Jeff Schwalm PM: Jeff Schwalm 

SSO: Keith Covalt QCS: Terry Farmer 

MAG TYPE USED: Schonstedt 52cx MAG SETTING USED: 3/4 

AREA/ITEMS QC’D TEAM SAT UNSAT 

Proper work attire (PPE)    

Morning Magnetometer check All X  

Vehicle condition    

Equipment condition All X  

Emergency equipment, first aid kit, burn kit, fire ext.    

Proper grid layout 1,4 X  

Proper search techniques All X  

Proper use of grubbing equipment    

Proper tamping techniques, demo shot 1 X  

Team leaders daily paper work All X  

Office paper work    

Mapping and UXO data    

Field office, inside    

Field office grounds    
Attended morning briefings and observed teams performing equipment checks. 
Observed demo ops.  Checked excavations in 7 grids.    

    

QCS SIGNATURE:  
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ZAPATA INCORPORATED 
DAILY QUALITY CONTROL JOURNAL 

DATE: 5/22/13 PROJECT: TCRA Former Camp Croft 

SUXOS: Jeff Schwalm PM: Jeff Schwalm 

SSO: Keith Covalt QCS: Terry Farmer 

MAG TYPE USED: Schonstedt 52cx MAG SETTING USED: 3/4 

AREA/ITEMS QC’D TEAM SAT UNSAT 

Proper work attire (PPE) 3,4 X  

Morning Magnetometer check All X  

Vehicle condition    

Equipment condition All X  

Emergency equipment, first aid kit, burn kit, fire ext.    

Proper grid layout 1,4 X  

Proper search techniques 3,4 X  

Proper use of grubbing equipment    

Proper tamping techniques, demo shot    

Team leaders daily paper work All X  

Office paper work    

Mapping and UXO data    

Field office, inside  X  

Field office grounds    
Attended morning briefings and observed teams performing equipment checks.   
Checked excavations in 4 grids.    
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ZAPATA INCORPORATED 
DAILY QUALITY CONTROL JOURNAL 

DATE: 5/23/13 PROJECT: TCRA Former Camp Croft 

SUXOS: Jeff Schwalm PM: Jeff Schwalm 

SSO: Keith Covalt QCS: Terry Farmer 

MAG TYPE USED: Schonstedt 52cx MAG SETTING USED: 3/4 

AREA/ITEMS QC’D TEAM SAT UNSAT 

Proper work attire (PPE)    

Morning Magnetometer check All X  

Vehicle condition 1 X  

Equipment condition    

Emergency equipment, first aid kit, burn kit, fire ext.    

Proper grid layout 3 X  

Proper search techniques 1,4 X  

Proper use of grubbing equipment    

Proper tamping techniques, demo shot    

Team leaders daily paper work All X  

Office paper work    

Mapping and UXO data    

Field office, inside  X  

Field office grounds    
Attended morning briefings and observed teams performing equipment checks.   
Checked excavations in 4 grids. Inspected 14 buckets of MD.    
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ZAPATA INCORPORATED 
DAILY QUALITY CONTROL JOURNAL 

DATE: 5/24/13 PROJECT: TCRA Former Camp Croft 

SUXOS: Jeff Schwalm PM: Jeff Schwalm 

SSO: Keith Covalt QCS: Terry Farmer 

MAG TYPE USED: Schonstedt 52cx MAG SETTING USED: 3/4 

AREA/ITEMS QC’D TEAM SAT UNSAT 

Proper work attire (PPE) 3 X  

Morning Magnetometer check All X  

Vehicle condition    

Equipment condition    

Emergency equipment, first aid kit, burn kit, fire ext.    

Proper grid layout 1 X  

Proper search techniques 1,3 X  

Proper use of grubbing equipment    

Proper tamping techniques, demo shot 1 X  

Team leaders daily paper work All X  

Office paper work    

Mapping and UXO data    

Field office, inside  X  

Field office grounds    
Attended morning briefings and observed teams performing equipment checks.   
Checked excavations in 5 grids.     
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ZAPATA INCORPORATED 
DAILY QUALITY CONTROL JOURNAL 

DATE: 5/28/13 PROJECT: TCRA Former Camp Croft 

SUXOS: Jeff Schwalm PM: Jeff Schwalm 

SSO: Keith Covalt QCS: Terry Farmer 

MAG TYPE USED: Schonstedt 52cx MAG SETTING USED: 3/4 

AREA/ITEMS QC’D TEAM SAT UNSAT 

Proper work attire (PPE) 2 X  

Morning Magnetometer check All X  

Vehicle condition    

Equipment condition    

Emergency equipment, first aid kit, burn kit, fire ext.    

Proper grid layout 1 X  

Proper search techniques 1,3 X  

Proper use of grubbing equipment    

Proper tamping techniques, demo shot 1 X  

Team leaders daily paper work All X  

Office paper work    

Mapping and UXO data    

Field office, inside  X  

Field office grounds    
Attended morning briefings and observed teams performing equipment checks.   
Checked excavations in 7 grids.  Inspected 12 buckets of MD.    
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ZAPATA INCORPORATED 
DAILY QUALITY CONTROL JOURNAL 

DATE: 5/29/13 PROJECT: TCRA Former Camp Croft 

SUXOS: Jeff Schwalm PM: Jeff Schwalm 

SSO: Keith Covalt QCS: Terry Farmer 

MAG TYPE USED: Schonstedt 52cx MAG SETTING USED: 3/4 

AREA/ITEMS QC’D TEAM SAT UNSAT 

Proper work attire (PPE)    

Morning Magnetometer check All X  

Vehicle condition    

Equipment condition    

Emergency equipment, first aid kit, burn kit, fire ext. 3 X  

Proper grid layout 4 X  

Proper search techniques 4 X  

Proper use of grubbing equipment    

Proper tamping techniques, demo shot 1 X  

Team leaders daily paper work All X  

Office paper work    

Mapping and UXO data    

Field office, inside  X  

Field office grounds    
Attended morning briefings and observed teams performing equipment checks.   
Checked excavations in 8 grids.  Inspected 8 buckets of MD. Observed Demo ops.    
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ZAPATA INCORPORATED 
DAILY QUALITY CONTROL JOURNAL 

DATE: 5/30/13 PROJECT: TCRA Former Camp Croft 

SUXOS: Jeff Schwalm PM: Jeff Schwalm 

SSO: Keith Covalt QCS: Terry Farmer 

MAG TYPE USED: Schonstedt 52cx MAG SETTING USED: 3/4 

AREA/ITEMS QC’D TEAM SAT UNSAT 

Proper work attire (PPE)    

Morning Magnetometer check All X  

Vehicle condition    

Equipment condition    

Emergency equipment, first aid kit, burn kit, fire ext. 3 X  

Proper grid layout 4 X  

Proper search techniques 4 X  

Proper use of grubbing equipment    

Proper tamping techniques, demo shot 1 X  

Team leaders daily paper work All X  

Office paper work    

Mapping and UXO data    

Field office, inside  X  

Field office grounds    
Attended morning briefings and observed teams performing equipment checks.   
Checked excavations in 4 grids.  Inspected 13 buckets of MD.    
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ZAPATA INCORPORATED 
DAILY QUALITY CONTROL JOURNAL 

DATE: 5/31/13 PROJECT: TCRA Former Camp Croft 

SUXOS: Jeff Schwalm PM: Jeff Schwalm 

SSO: Keith Covalt QCS: Terry Farmer 

MAG TYPE USED: Schonstedt 52cx MAG SETTING USED: 3/4 

AREA/ITEMS QC’D TEAM SAT UNSAT 

Proper work attire (PPE) 4 X  

Morning Magnetometer check All X  

Vehicle condition 1,3,4 X  

Equipment condition    

Emergency equipment, first aid kit, burn kit, fire ext. 3 X  

Proper grid layout 4 X  

Proper search techniques 4 X  

Proper use of grubbing equipment    

Proper tamping techniques, demo shot 1,2 X  

Team leaders daily paper work All X  

Office paper work    

Mapping and UXO data    

Field office, inside  X  

Field office grounds    
Attended morning briefings and observed teams performing equipment checks.   
Checked excavations in 3 grids. Observed Demo ops.    
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ZAPATA INCORPORATED 
DAILY QUALITY CONTROL JOURNAL 

DATE: 6/03/13 PROJECT: TCRA Former Camp Croft 

SUXOS: Jeff Schwalm PM: Jeff Schwalm 

SSO: Keith Covalt QCS: Terry Farmer 

MAG TYPE USED: Schonstedt 52cx MAG SETTING USED: 3/4 

AREA/ITEMS QC’D TEAM SAT UNSAT 

Proper work attire (PPE) 1 X  

Morning Magnetometer check All X  

Vehicle condition    

Equipment condition    

Emergency equipment, first aid kit, burn kit, fire ext. 1 X  

Proper grid layout 1 X  

Proper search techniques 2 X  

Proper use of grubbing equipment    

Proper tamping techniques, demo shot    

Team leaders daily paper work All X  

Office paper work    

Mapping and UXO data    

Field office, inside  X  

Field office grounds    
Attended morning briefings and observed teams performing equipment checks.   
Inspected 17 buckets of MD.    
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ZAPATA INCORPORATED 
DAILY QUALITY CONTROL JOURNAL 

DATE: 6/04/13 PROJECT: TCRA Former Camp Croft 

SUXOS: Jeff Schwalm PM: Jeff Schwalm 

SSO: Keith Covalt QCS: Terry Farmer 

MAG TYPE USED: Schonstedt 52cx MAG SETTING USED: 3/4 

AREA/ITEMS QC’D TEAM SAT UNSAT 

Proper work attire (PPE) 2 X  

Morning Magnetometer check All X  

Vehicle condition    

Equipment condition    

Emergency equipment, first aid kit, burn kit, fire ext.    

Proper grid layout 1 X  

Proper search techniques 1 X  

Proper use of grubbing equipment    

Proper tamping techniques, demo shot    

Team leaders daily paper work All X  

Office paper work    

Mapping and UXO data    

Field office, inside  X  

Field office grounds    
Attended morning briefings and observed teams performing equipment checks.   
Inspected 12 buckets of MD. Logged GPS positions of 22 MEC items.    
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ZAPATA INCORPORATED 
DAILY QUALITY CONTROL JOURNAL 

DATE: 6/05/13 PROJECT: TCRA Former Camp Croft 

SUXOS: Jeff Schwalm PM: Jeff Schwalm 

SSO: Keith Covalt QCS: Terry Farmer 

MAG TYPE USED: Schonstedt 52cx MAG SETTING USED: 3/4 

AREA/ITEMS QC’D TEAM SAT UNSAT 

Proper work attire (PPE)    

Morning Magnetometer check All X  

Vehicle condition    

Equipment condition    

Emergency equipment, first aid kit, burn kit, fire ext.    

Proper grid layout 4 X  

Proper search techniques 4 X  

Proper use of grubbing equipment    

Proper tamping techniques, demo shot    

Team leaders daily paper work All X  

Office paper work    

Mapping and UXO data    

Field office, inside  X  

Field office grounds    
Attended morning briefings and observed teams performing equipment checks.   
Checked excavations in 18 grids.    
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ZAPATA INCORPORATED 
DAILY QUALITY CONTROL JOURNAL 

DATE: 6/06/13 PROJECT: TCRA Former Camp Croft 

SUXOS: Jeff Schwalm PM: Jeff Schwalm 

SSO: Keith Covalt QCS: Terry Farmer 

MAG TYPE USED: Schonstedt 52cx MAG SETTING USED: 3/4 

AREA/ITEMS QC’D TEAM SAT UNSAT 

Proper work attire (PPE)    

Morning Magnetometer check    

Vehicle condition    

Equipment condition    

Emergency equipment, first aid kit, burn kit, fire ext.    

Proper grid layout    

Proper search techniques    

Proper use of grubbing equipment    

Proper tamping techniques, demo shot    

Team leaders daily paper work    

Office paper work    

Mapping and UXO data    

Field office, inside  X  

Field office grounds    
Attended morning briefings. Field ops cancelled due to rain. Inspected 16 buckets 
of MD. Audited grid sheets.    
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ZAPATA INCORPORATED 
DAILY QUALITY CONTROL JOURNAL 

DATE: 6/10/13 PROJECT: TCRA Former Camp Croft 

SUXOS: Jeff Schwalm PM: Jeff Schwalm 

SSO: Keith Covalt QCS: Terry Farmer 

MAG TYPE USED: Schonstedt 52cx MAG SETTING USED: 3/4 

AREA/ITEMS QC’D TEAM SAT UNSAT 

Proper work attire (PPE) 2 X  

Morning Magnetometer check All X  

Vehicle condition    

Equipment condition    

Emergency equipment, first aid kit, burn kit, fire ext. 1 X  

Proper grid layout 1 X  

Proper search techniques 1 X  

Proper use of grubbing equipment    

Proper tamping techniques, demo shot    

Team leaders daily paper work All X  

Office paper work    

Mapping and UXO data    

Field office, inside  X  

Field office grounds    

Attended morning briefings. Observed field ops.  Audited grid sheets.    
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ZAPATA INCORPORATED 
DAILY QUALITY CONTROL JOURNAL 

DATE: 6/11/13 PROJECT: TCRA Former Camp Croft 

SUXOS: Jeff Schwalm PM: Jeff Schwalm 

SSO: Keith Covalt QCS: Terry Farmer 

MAG TYPE USED: Schonstedt 52cx MAG SETTING USED: 3/4 

AREA/ITEMS QC’D TEAM SAT UNSAT 

Proper work attire (PPE) All X  

Morning Magnetometer check All X  

Vehicle condition All X  

Equipment condition    

Emergency equipment, first aid kit, burn kit, fire ext.    

Proper grid layout 3 X  

Proper search techniques 3 X  

Proper use of grubbing equipment    

Proper tamping techniques, demo shot    

Team leaders daily paper work All X  

Office paper work    

Mapping and UXO data    

Field office, inside  X  

Field office grounds    

Attended morning briefings. Inspected 19 grids.    
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ZAPATA INCORPORATED 
DAILY QUALITY CONTROL JOURNAL 

DATE: 6/12/13 PROJECT: TCRA Former Camp Croft 

SUXOS: Jeff Schwalm PM: Jeff Schwalm 

SSO: Keith Covalt QCS: Terry Farmer 

MAG TYPE USED: Schonstedt 52cx MAG SETTING USED: 3/4 

AREA/ITEMS QC’D TEAM SAT UNSAT 

Proper work attire (PPE) All X  

Morning Magnetometer check All X  

Vehicle condition    

Equipment condition    

Emergency equipment, first aid kit, burn kit, fire ext.    

Proper grid layout 4 X  

Proper search techniques 4 X  

Proper use of grubbing equipment    

Proper tamping techniques, demo shot    

Team leaders daily paper work All X  

Office paper work    

Mapping and UXO data    

Field office, inside  X  

Field office grounds    

Attended morning briefings. Inspected 12 buckets of MD and 6 grids.    
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ZAPATA INCORPORATED 
DAILY QUALITY CONTROL JOURNAL 

DATE: 6/13/13 PROJECT: TCRA Former Camp Croft 

SUXOS: Jeff Schwalm PM: Jeff Schwalm 

SSO: Keith Covalt QCS: Terry Farmer 

MAG TYPE USED: Schonstedt 52cx MAG SETTING USED: 3/4 

AREA/ITEMS QC’D TEAM SAT UNSAT 

Proper work attire (PPE) All X  

Morning Magnetometer check All X  

Vehicle condition    

Equipment condition    

Emergency equipment, first aid kit, burn kit, fire ext.    

Proper grid layout 2 X  

Proper search techniques 2 X  

Proper use of grubbing equipment    

Proper tamping techniques, demo shot    

Team leaders daily paper work All X  

Office paper work    

Mapping and UXO data    

Field office, inside  X  

Field office grounds    

Attended morning briefings. Inspected 10 buckets of MD.    
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ZAPATA INCORPORATED 
DAILY QUALITY CONTROL JOURNAL 

DATE: 6/14/13 PROJECT: TCRA Former Camp Croft 

SUXOS: Jeff Schwalm PM: Jeff Schwalm 

SSO: Keith Covalt QCS: Terry Farmer 

MAG TYPE USED: Schonstedt 52cx MAG SETTING USED: 3/4 

AREA/ITEMS QC’D TEAM SAT UNSAT 

Proper work attire (PPE) All X  

Morning Magnetometer check All X  

Vehicle condition    

Equipment condition    

Emergency equipment, first aid kit, burn kit, fire ext.    

Proper grid layout All X  

Proper search techniques All X  

Proper use of grubbing equipment    

Proper tamping techniques, demo shot 2,3 X  

Team leaders daily paper work All X  

Office paper work    

Mapping and UXO data    

Field office, inside  X  

Field office grounds    

Attended morning briefings. Observed demo ops and inspected 10 grids.    
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ZAPATA INCORPORATED 
DAILY QUALITY CONTROL JOURNAL 

DATE: 6/17/13 PROJECT: TCRA Former Camp Croft 

SUXOS: Jeff Schwalm PM: Jeff Schwalm 

SSO: Keith Covalt QCS: Terry Farmer 

MAG TYPE USED: Schonstedt 52cx MAG SETTING USED: 3/4 

AREA/ITEMS QC’D TEAM SAT UNSAT 

Proper work attire (PPE) All X  

Morning Magnetometer check All X  

Vehicle condition    

Equipment condition    

Emergency equipment, first aid kit, burn kit, fire ext.    

Proper grid layout 4 X  

Proper search techniques 4 X  

Proper use of grubbing equipment    

Proper tamping techniques, demo shot    

Team leaders daily paper work All X  

Office paper work    

Mapping and UXO data    

Field office, inside  X  

Field office grounds    

Attended morning briefings. Inspected 9 grids.    
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ZAPATA INCORPORATED 
DAILY QUALITY CONTROL JOURNAL 

DATE: 6/18/13 PROJECT: TCRA Former Camp Croft 

SUXOS: Jeff Schwalm PM: Jeff Schwalm 

SSO: Keith Covalt QCS: Terry Farmer 

MAG TYPE USED: Schonstedt 52cx MAG SETTING USED: 3/4 

AREA/ITEMS QC’D TEAM SAT UNSAT 

Proper work attire (PPE) All X  

Morning Magnetometer check All X  

Vehicle condition All X  

Equipment condition All X  

Emergency equipment, first aid kit, burn kit, fire ext. 4 X  

Proper grid layout 1 X  

Proper search techniques 1 X  

Proper use of grubbing equipment NA   

Proper tamping techniques, demo shot NA   

Team leaders daily paper work All X  

Office paper work  X  

Mapping and UXO data    

Field office, inside  X  

Field office grounds    

Attended morning briefings. Inspected 20 buckets of MD and 7 grids.    
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ZAPATA INCORPORATED 
DAILY QUALITY CONTROL JOURNAL 

DATE: 6/19/13 PROJECT: TCRA Former Camp Croft 

SUXOS: Jeff Schwalm PM: Jeff Schwalm 

SSO: Keith Covalt QCS: Terry Farmer 

MAG TYPE USED: Schonstedt 52cx MAG SETTING USED: 3/4 

AREA/ITEMS QC’D TEAM SAT UNSAT 

Proper work attire (PPE) All X  

Morning Magnetometer check All X  

Vehicle condition    

Equipment condition All X  

Emergency equipment, first aid kit, burn kit, fire ext.    

Proper grid layout 1 X  

Proper search techniques 1 X  

Proper use of grubbing equipment NA   

Proper tamping techniques, demo shot NA   

Team leaders daily paper work All X  

Office paper work  X  

Mapping and UXO data    

Field office, inside  X  

Field office grounds    

Attended morning briefings. Inspected 18 buckets of MD and 6 grids.    
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ZAPATA INCORPORATED 
DAILY QUALITY CONTROL JOURNAL 

DATE: 6/20/13 PROJECT: TCRA Former Camp Croft 

SUXOS: Jeff Schwalm PM: Jeff Schwalm 

SSO: Keith Covalt QCS: Terry Farmer 

MAG TYPE USED: Schonstedt 52cx MAG SETTING USED: 3/4 

AREA/ITEMS QC’D TEAM SAT UNSAT 

Proper work attire (PPE) All X  

Morning Magnetometer check All X  

Vehicle condition    

Equipment condition All X  

Emergency equipment, first aid kit, burn kit, fire ext.    

Proper grid layout 4 X  

Proper search techniques 4 X  

Proper use of grubbing equipment NA   

Proper tamping techniques, demo shot 1 X  

Team leaders daily paper work All X  

Office paper work  X  

Mapping and UXO data    

Field office, inside  X  

Field office grounds    

Attended morning briefings. Inspected 6 grids and demo preparations.    
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ZAPATA INCORPORATED 
DAILY QUALITY CONTROL JOURNAL 

DATE: 6/21/13 PROJECT: TCRA Former Camp Croft 

SUXOS: Jeff Schwalm PM: Jeff Schwalm 

SSO: Keith Covalt QCS: Terry Farmer 

MAG TYPE USED: Schonstedt 52cx MAG SETTING USED: 3/4 

AREA/ITEMS QC’D TEAM SAT UNSAT 

Proper work attire (PPE) All X  

Morning Magnetometer check All X  

Vehicle condition    

Equipment condition All X  

Emergency equipment, first aid kit, burn kit, fire ext.    

Proper grid layout    

Proper search techniques    

Proper use of grubbing equipment NA   

Proper tamping techniques, demo shot 1 X  

Team leaders daily paper work All X  

Office paper work  X  

Mapping and UXO data    

Field office, inside  X  

Field office grounds    

Attended morning briefings. Inspected 4 grids, 18 buckets of MD, and demo ops.    
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ZAPATA INCORPORATED 
DAILY QUALITY CONTROL JOURNAL 

DATE: 6/24/13 PROJECT: TCRA Former Camp Croft 

SUXOS: Jeff Schwalm PM: Jeff Schwalm 

SSO: Keith Covalt QCS: Terry Farmer 

MAG TYPE USED: Schonstedt 52cx MAG SETTING USED: 3/4 

AREA/ITEMS QC’D TEAM SAT UNSAT 

Proper work attire (PPE) All X  

Morning Magnetometer check All X  

Vehicle condition    

Equipment condition All X  

Emergency equipment, first aid kit, burn kit, fire ext.    

Proper grid layout 1 X  

Proper search techniques    

Proper use of grubbing equipment NA   

Proper tamping techniques, demo shot    

Team leaders daily paper work All X  

Office paper work  X  

Mapping and UXO data    

Field office, inside  X  

Field office grounds    

Attended morning briefings. Inspected 6 grids.    
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ZAPATA INCORPORATED 
DAILY QUALITY CONTROL JOURNAL 

DATE: 6/25/13 PROJECT: TCRA Former Camp Croft 

SUXOS: Jeff Schwalm PM: Jeff Schwalm 

SSO: Keith Covalt QCS: Terry Farmer 

MAG TYPE USED: Schonstedt 52cx MAG SETTING USED: 3/4 

AREA/ITEMS QC’D TEAM SAT UNSAT 

Proper work attire (PPE) All X  

Morning Magnetometer check All X  

Vehicle condition    

Equipment condition All X  

Emergency equipment, first aid kit, burn kit, fire ext.    

Proper grid layout 1 X  

Proper search techniques 1 X  

Proper use of grubbing equipment NA   

Proper tamping techniques, demo shot    

Team leaders daily paper work All X  

Office paper work  X  

Mapping and UXO data    

Field office, inside  X  

Field office grounds    

Attended morning briefings. Inspected 16 grids.    
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ZAPATA INCORPORATED 
DAILY QUALITY CONTROL JOURNAL 

DATE: 6/26/13 PROJECT: TCRA Former Camp Croft 

SUXOS: Jeff Schwalm PM: Jeff Schwalm 

SSO: Keith Covalt QCS: Terry Farmer 

MAG TYPE USED: Schonstedt 52cx MAG SETTING USED: 3/4 

AREA/ITEMS QC’D TEAM SAT UNSAT 

Proper work attire (PPE) All X  

Morning Magnetometer check All X  

Vehicle condition    

Equipment condition All X  

Emergency equipment, first aid kit, burn kit, fire ext.    

Proper grid layout 1,4 X  

Proper search techniques 1,4 X  

Proper use of grubbing equipment NA   

Proper tamping techniques, demo shot    

Team leaders daily paper work All X  

Office paper work  X  

Mapping and UXO data    

Field office, inside  X  

Field office grounds    

Attended morning briefings. Inspected 13 grids.    

    

QCS SIGNATURE:  
 
 

Final Site Specific Final Report 
Former Camp Croft TCRA 

Spartanburg, SC 
Appendices 

DAWSON-ZAPATA JV 
December 18, 2013 
Revision 0 

 
 Page D3-33

Contract No.: W912DY-12-D-0049 
Task Order No.: 0005



ZAPATA INCORPORATED 
DAILY QUALITY CONTROL JOURNAL 

DATE: 6/27/13 PROJECT: TCRA Former Camp Croft 

SUXOS: Jeff Schwalm PM: Jeff Schwalm 

SSO: Keith Covalt QCS: Terry Farmer 

MAG TYPE USED: Schonstedt 52cx MAG SETTING USED: 3/4 

AREA/ITEMS QC’D TEAM SAT UNSAT 

Proper work attire (PPE) All X  

Morning Magnetometer check NA   

Vehicle condition    

Equipment condition All X  

Emergency equipment, first aid kit, burn kit, fire ext.    

Proper grid layout NA   

Proper search techniques NA   

Proper use of grubbing equipment NA   

Proper tamping techniques, demo shot 4 X  

Team leaders daily paper work    

Office paper work  X  

Mapping and UXO data    

Field office, inside  X  

Field office grounds    

Attended morning briefings. Inspected 17 buckets of MD. Observed demo.    

    

QCS SIGNATURE:  
 
 

Final Site Specific Final Report 
Former Camp Croft TCRA 

Spartanburg, SC 
Appendices 

DAWSON-ZAPATA JV 
December 18, 2013 
Revision 0 

 
 Page D3-34

Contract No.: W912DY-12-D-0049 
Task Order No.: 0005



Final Site Specific Final Report 
Former Camp Croft TCRA 

Spartanburg, SC 
Appendices 

 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 

APPENDIX D4 
DAILY SAFETY JOURNALS 

DAWSON-ZAPATA JV   Contract No.: W912DY-12-D-0049 
December 18, 2013 Page D4-1 Task Order No.: 0005 
Revision 0 



Final Site Specific Final Report 
Former Camp Croft TCRA 

Spartanburg, SC 
Appendices 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

This page intentionally left blank. 
 

DAWSON-ZAPATA JV   Contract No.: W912DY-12-D-0049 
December 18, 2013 Page D4-2 Task Order No.: 0005 
Revision 0 



Date: 05/01/13 Time: 0700 Contract Number: W912DY-12-D-0049

Task Order: 0005 Location: Former Camp Croft TCRA

Weather Conditions:

 

Keith Covalt Jeff Schwalm

Zapata Incorporated Safety Inspection Log

65-73F  cloudy   30%chance of rain

Type of Inspection: Daily:_____ Weekly _____ Special: _____ Reinspection ______

Activity inspected:

Location inspected:

II.  Inspection Requirement

Excavation Technique

Satisfactory Unsatisfactory N/A

Subsurface Sweep
Surface Sweep

Work Practices
Personal Protection Equipment

Site Control
First Aid Equipment

Explosive Storage  

Fire Fighting Equipment

Overall Inspection Results

Explosive Transportation

Disposal Operations

       Personnel Involved:

  Worked stopped due to safety violations: Yes  ___________ No_____x________

Yes  ___________ No______x_______

Start day for site.  Reviewed work plan with Herman, Carl and Anthony.  Rental machine not on site.  
Heran and Anthony to office in Charlotte to get trailer and equipment.  Carl and I went on site visit to 
check point on boundry with Trimble.  Found out not allowed on property till tomorrow.  Unloaded 
trialer when it arrived.

REMARKS

Subcontractors

Site Safety Officer Sr. UXO Supervisor

       Corrective Measures:
  Reinspection required :

IV.  Signatures:  I acknowledge that I have been briefed on the results of this inspection and will take corrective actions (If required)
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Date: 05/02/13 Time: 1000 Contract Number: W912DY-12-D-0049

Task Order: 0005 Location: Former Camp Croft TCRA

Weather Conditions:

 
brush cutting

Keith Covalt Jeff Schwalm

x

Site Safety Officer Sr. UXO Supervisor

       Corrective Measures:
  Reinspection required :

IV.  Signatures:  I acknowledge that I have been briefed on the results of this inspection and will take corrective actions (If required)

Yes  ___________ No_____x_______

safety brief at 0700.  Inspected and signed off on fire extinguisers and first aid kits.  Started setting up 
team boxes.. Spent rest of day with veg crew.  Observed Herman checking area ahead of machine 
and staying clear of machine - 300 ft from front.  Crew cut perimeter of area.  Some areas unable to 
cut.

REMARKS

Subcontractors x

       Personnel Involved:

 Yes  ___________ No_____x______

Overall Inspection Results x

Explosive Transportation x

Disposal Operations x
x

First Aid Equipment x

Explosive Storage  

Fire Fighting Equipment x

Site Control x
Work Practices x
Personal Protection Equipment x
Excavation Technique

Satisfactory Unsatisfactory N/A

Subsurface Sweep
Surface Sweep x

x

Location inspected: cutting area

II.  Inspection Requirement

Zapata Incorporated Safety Inspection Log

55-70F cloudy, rainy

Type of Inspection: Daily:_____ Weekly _____ Special: _____ Reinspection ______

Activity inspected:
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Date: 05/03/13 Time: 1300 Contract Number: W912DY-12-D-0049

Task Order: 0005 Location: Former Camp Croft TCRA

Weather Conditions:

 
brush cutting

Keith Covalt Jeff Schwalm

Zapata Incorporated Safety Inspection Log

58-68F  cloudy chance of rain

Type of Inspection: Daily:_____ Weekly _____ Special: _____ Reinspection ______

Activity inspected:

Location inspected: cutting area

II.  Inspection Requirement

Excavation Technique

Satisfactory Unsatisfactory N/A

Subsurface Sweep
Surface Sweep

Work Practices x
Personal Protection Equipment x

x

Site Control x
First Aid Equipment x

Explosive Storage  

Fire Fighting Equipment

Overall Inspection Results x

Explosive Transportation

Disposal Operations

       Personnel Involved:

  Worked stopped due to safety violations: Yes  ___________ No_____x______

Yes  ___________ No_____x_______

Safety brief at 0700.  Terry farmer on site.  Reviewed work plan.  Purchased supplies foe teams and 
office.  Went to field to watch brush clearing. Anthony on clearing while Carl cutting transects.

REMARKS

Subcontractors

Site Safety Officer Sr. UXO Supervisor

       Corrective Measures:
  Reinspection required :

IV.  Signatures:  I acknowledge that I have been briefed on the results of this inspection and will take corrective actions (If required)
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Date: 05/04/13 Time: 1000 Contract Number: W912DY-12-D-0049

Task Order: 0005 Location: Former Camp Croft TCRA

Weather Conditions:

 
brush cutting

Keith Covalt Jeff Schwalm

Zapata Incorporated Safety Inspection Log

50-62F  windy, cloudy

Type of Inspection: Daily:_____ Weekly _____ Special: _____ Reinspection ______

Activity inspected:

x
x

Location inspected: cutting area

II.  Inspection Requirement

Excavation Technique

Satisfactory Unsatisfactory N/A

Subsurface Sweep
Surface Sweep

Work Practices x
Personal Protection Equipment x

x

Site Control x

x
x

First Aid Equipment x

Explosive Storage  

Fire Fighting Equipment

Overall Inspection Results x

Explosive Transportation x

Disposal Operations
x

       Personnel Involved:

 Yes  ___________ No_____x______

Yes  ___________ No_____x_______

Safety brief 0700.  Carl complained a/c not working.  Upon inspection and cleaning of machines at end 
of day, it was found that there was abroken belt and pulley on Bobcat.  Terry was informed.  Bobcat 
closed till Monday.  Inpection done at 1000hrs.

REMARKS

Subcontractors

x

Site Safety Officer Sr. UXO Supervisor

       Corrective Measures:
  Reinspection required :

IV.  Signatures:  I acknowledge that I have been briefed on the results of this inspection and will take corrective actions (If required)
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Date: 05/06/13 Time: 0900 Contract Number: W912DY-12-D-0049

Task Order: 0005 Location: Former Camp Croft TCRA

Weather Conditions:

 
brush cutting

Keith Covalt Jeff Schwalm

Zapata Incorporated Safety Inspection Log

51-70F   50% chance of Rain

Type of Inspection: Daily:_____ Weekly _____ Special: _____ Reinspection ______

Activity inspected:

Location inspected: cutting area

II.  Inspection Requirement

Excavation Technique

Satisfactory Unsatisfactory N/A

Subsurface Sweep
Surface Sweep

Work Practices x
Personal Protection Equipment x

x

Site Control x
First Aid Equipment x

Explosive Storage  

Fire Fighting Equipment

Overall Inspection Results x

Explosive Transportation

Disposal Operations

       Personnel Involved:

  Worked stopped due to safety violations: Yes  ___________ No_____x______

Yes  ___________ No_____x_______

Safety brief at 0700hrs.  Site extremely wet from rain on Sunday.  Bobcat's exchanged.  
REMARKS

Subcontractors

Site Safety Officer Sr. UXO Supervisor

       Corrective Measures:
  Reinspection required :

IV.  Signatures:  I acknowledge that I have been briefed on the results of this inspection and will take corrective actions (If required)
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Date: 05/07/13 Time: 1500 Contract Number: W912DY-12-D-0049

Task Order: 0005 Location: Former Camp Croft TCRA

Weather Conditions:

 
survey

Keith Covalt Jeff Schwalm
Site Safety Officer Sr. UXO Supervisor

       Corrective Measures:
  Reinspection required :

IV.  Signatures:  I acknowledge that I have been briefed on the results of this inspection and will take corrective actions (If required)

Yes  ___________ No_____x_______

0700 safety brief.  Surveyors on site.  Given site specific brief also covered lightning procedures.  
Observed them erecting antenna.  Used hammer with no gloves or safety glasses.  On spot correction 
made.

REMARKS

Subcontractors x

       Personnel Involved:

  Worked stopped due to safety violations: Yes  ___________ No_____x______

Overall Inspection Results x

Explosive Transportation

Disposal Operations

First Aid Equipment x

Explosive Storage  

Fire Fighting Equipment x

Site Control x
Work Practices x
Personal Protection Equipment x
Excavation Technique

Satisfactory Unsatisfactory N/A

Subsurface Sweep
Surface Sweep

Location inspected: survey crew

II.  Inspection Requirement

Zapata Incorporated Safety Inspection Log

53-72F  50% chance t-storm

Type of Inspection: Daily:_____ Weekly _____ Special: _____ Reinspection ______

Activity inspected:
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Date: 05/08/13 Time: 1100 Contract Number: W912DY-12-D-0049

Task Order: 0005 Location: Former Camp Croft TCRA

Weather Conditions:

 
veg removal

Keith Covalt Jeff Schwalm

Zapata Incorporated Safety Inspection Log

57-78F  30%chance of t-storm

Type of Inspection: Daily:_____ Weekly _____ Special: _____ Reinspection ______

Activity inspected:

Location inspected: veg crew

II.  Inspection Requirement

Excavation Technique

Satisfactory Unsatisfactory N/A

Subsurface Sweep
Surface Sweep

Work Practices x
Personal Protection Equipment x

x

Site Control x
First Aid Equipment x

Explosive Storage  

Fire Fighting Equipment

Overall Inspection Results x

Explosive Transportation

Disposal Operations

       Personnel Involved:

  Worked stopped due to safety violations: Yes  ___________ No_____x______

Yes  ___________ No_____x_______

0700 safety brief.  Set rally points for emergencies on work area.  Observed Anthony during brush 
removal.  Anthony dumped hydraulic oil on ground while removing leaky hose.  Reported spill to 
SUXOS and got buckets and shovel to Anthony to remove oil and affected ground.  Spill seemed to be 
less than 5 gallons.  Machine down till repaired

REMARKS

Subcontractors

Site Safety Officer Sr. UXO Supervisor

       Corrective Measures:
  Reinspection required :

IV.  Signatures:  I acknowledge that I have been briefed on the results of this inspection and will take corrective actions (If required)
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Date: 05/09/13 Time: 1100 Contract Number: W912DY-12-D-0049

Task Order: 0005 Location: Former Camp Croft TCRA

Weather Conditions:

 
veg removal

Keith Covalt Jeff Schwalm
Site Safety Officer Sr. UXO Supervisor

       Corrective Measures:
  Reinspection required :

IV.  Signatures:  I acknowledge that I have been briefed on the results of this inspection and will take corrective actions (If required)

Yes  ___________ No_____x_______

0700 safety brief.  Review work plan with tech on site for veg removal.  Aquired their certifications for 
site file.  Crew was working in shaded area most of day.  Had them take breaks as needed. All had 
proper protection and knowledge and skill with equipment.  Anthony's equipment still down

REMARKS

Subcontractors

       Personnel Involved:

  Worked stopped due to safety violations: Yes  ___________ No_____x______

Overall Inspection Results x

Explosive Transportation

Disposal Operations

First Aid Equipment x

Explosive Storage  

Fire Fighting Equipment x

Site Control x
Work Practices x
Personal Protection Equipment x
Excavation Technique

Satisfactory Unsatisfactory N/A

Subsurface Sweep
Surface Sweep

Location inspected: manual veg crew

II.  Inspection Requirement

Zapata Incorporated Safety Inspection Log

59-83F 10% chance of rain, sunny

Type of Inspection: Daily:_____ Weekly _____ Special: _____ Reinspection ______

Activity inspected:
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Date: 05/10/13 Time: 1300 Contract Number: W912DY-12-D-0049

Task Order: 0005 Location: Former Camp Croft TCRA

Weather Conditions:

 
veg removal

Keith Covalt Jeff Schwalm

Zapata Incorporated Safety Inspection Log

64-83F 20% chance of rain  mostly sunny

Type of Inspection: Daily:_____ Weekly _____ Special: _____ Reinspection ______

Activity inspected:

Location inspected: manual veg crew

II.  Inspection Requirement

Excavation Technique

Satisfactory Unsatisfactory N/A

Subsurface Sweep
Surface Sweep

Work Practices x
Personal Protection Equipment x

x

Site Control x
First Aid Equipment x

Explosive Storage  

Fire Fighting Equipment

Overall Inspection Results x

Explosive Transportation

Disposal Operations

       Personnel Involved:

  Worked stopped due to safety violations: Yes  ___________ No_____x______

Yes  ___________ No_____x_______

0700 safety brief.  3 operations still going on, survey, machine veg and manual veg.  Brought out wet 
bulb for work team.  1300 on 75/25  1400 100 work. However still breaking every hour to refuel 
machines so having them break to cool machine before refueling.

REMARKS

Subcontractors

Site Safety Officer Sr. UXO Supervisor

       Corrective Measures:
  Reinspection required :

IV.  Signatures:  I acknowledge that I have been briefed on the results of this inspection and will take corrective actions (If required)
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Date: 05/13/13 Time: 1300 Contract Number: W912DY-12-D-0049

Task Order: 0005 Location: Former Camp Croft TCRA

Weather Conditions:

 
subsurface sweep

Keith Covalt Jeff Schwalm
Site Safety Officer Sr. UXO Supervisor

       Corrective Measures:
  Reinspection required :

IV.  Signatures:  I acknowledge that I have been briefed on the results of this inspection and will take corrective actions (If required)

Yes  ___________ No_____x_______

0700 safety brief.  All teams briefed.  1 at physical and 3 at drug test.  Visited all teams.  Minor 
correction as in first aid kits close to teams, parking for egress.  Herman had area on his arm that was 
pussing up rendered first aid. Unknown reason for action on arm.  Mechanical veg crew had vehicle 
parked in road needed to move.  Working on communication with teams.

REMARKS

Subcontractors x

       Personnel Involved:

 Yes  ___________ No_____x______

Overall Inspection Results x

Explosive Transportation x

Disposal Operations x
x

First Aid Equipment x

Explosive Storage  

Fire Fighting Equipment x

Site Control x
Work Practices x
Personal Protection Equipment x
Excavation Technique x

Satisfactory Unsatisfactory N/A

Subsurface Sweep x
Surface Sweep x

Location inspected: team 4

II.  Inspection Requirement

Zapata Incorporated Safety Inspection Log

46-71F sunny

Type of Inspection: Daily:_____ Weekly _____ Special: _____ Reinspection ______

Activity inspected:
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Date: 05/14/13 Time: 1300 Contract Number: W912DY-12-D-0049

Task Order: 0005 Location: Former Camp Croft TCRA

Weather Conditions:

 
subsurface sweep

Keith Covalt Jeff Schwalm

Zapata Incorporated Safety Inspection Log

57-77F sunny

Type of Inspection: Daily:_____ Weekly _____ Special: _____ Reinspection ______

Activity inspected:

x

Location inspected: team 2

II.  Inspection Requirement

Excavation Technique x

Satisfactory Unsatisfactory N/A

Subsurface Sweep x
Surface Sweep

Work Practices x
Personal Protection Equipment x

x

Site Control x

x
x

First Aid Equipment x

Explosive Storage  

Fire Fighting Equipment

Overall Inspection Results x

Explosive Transportation x

Disposal Operations
x

       Personnel Involved:

 Yes  ___________ No_____x______

Yes  ___________ No_____x_______

0700 safety brief.  Reviewed minor problems from prior day.  Brush clearing finished today. Team 2 
moved out of way of machine so it could finish cutting in their area

REMARKS

Subcontractors

Site Safety Officer Sr. UXO Supervisor

       Corrective Measures:
  Reinspection required :

IV.  Signatures:  I acknowledge that I have been briefed on the results of this inspection and will take corrective actions (If required)
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Date: 05/15/13 Time: 1445 Contract Number: W912DY-12-D-0049

Task Order: 0005 Location: Former Camp Croft TCRA

Weather Conditions:

 
Demolition

Keith Covalt Jeff Schwalm
Site Safety Officer Sr. UXO Supervisor

       Corrective Measures:
  Reinspection required :

IV.  Signatures:  I acknowledge that I have been briefed on the results of this inspection and will take corrective actions (If required)

Yes  ___________ No_____x_______

0700 safety brief.  Reviewed heat injuries.  Wet bulb put in area at 70F.  1100 75/25  same for 1200 
and 1300.  50/50 at 1400. doing demolition. Wet bulb in area of demolition. It was removed teams 
stopped work for demo.  Watched team 1 doing demo. Went smoothly.  Team 4 did demo, briefed 
them on RFD.  Had fire after team 4 shot  fire on cleared grid moved to uncleared area firefighting 
stopped team moved out of area fire dept called and wet down area after fire burned out.  wet bulb 

            

REMARKS

Subcontractors

       Personnel Involved:

 Yes  ___________ No_____x______

Overall Inspection Results x

Explosive Transportation

Disposal Operations x

First Aid Equipment x

Explosive Storage  

Fire Fighting Equipment x

Site Control x
Work Practices x
Personal Protection Equipment x
Excavation Technique

Satisfactory Unsatisfactory N/A

Subsurface Sweep
Surface Sweep

Location inspected: team 1

II.  Inspection Requirement

Zapata Incorporated Safety Inspection Log

63-90F  sunny

Type of Inspection: Daily:_____ Weekly _____ Special: _____ Reinspection ______

Activity inspected:
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Date: 05/16/13 Time: 1530 Contract Number: W912DY-12-D-0049

Task Order: 0005 Location: Former Camp Croft TCRA

Weather Conditions:

 
subsurface sweep

Keith Covalt Jeff Schwalm

Zapata Incorporated Safety Inspection Log

62-87F sunny

Type of Inspection: Daily:_____ Weekly _____ Special: _____ Reinspection ______

Activity inspected:

x

Location inspected: team 4

II.  Inspection Requirement

Excavation Technique x

Satisfactory Unsatisfactory N/A

Subsurface Sweep x
Surface Sweep

Work Practices x
Personal Protection Equipment x

x

Site Control x

x
x

First Aid Equipment x

Explosive Storage  

Fire Fighting Equipment

Overall Inspection Results x

Explosive Transportation x

Disposal Operations
x

       Personnel Involved:

 Yes  ___________ No_____x______

Yes  ___________ No_____x_______

0700 safety brief. Reviewed physiological monitoring because wet bulb gone.  Purchased more fire 
extinguisers because used in fire day prior.  Reviewed monitoring with all teams and temps and 
actions to take as per work plan.  Did after action review of demo with team 4 and investigated fire 
area.  watched that team work.  Needed to address small issue for PPE and first aid kit  no further 
action taken

REMARKS

Subcontractors

Site Safety Officer Sr. UXO Supervisor

       Corrective Measures:
  Reinspection required :

IV.  Signatures:  I acknowledge that I have been briefed on the results of this inspection and will take corrective actions (If required)
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Date: 05/17/13 Time: 1345 Contract Number: W912DY-12-D-0049

Task Order: 0005 Location: Former Camp Croft TCRA

Weather Conditions:

 
demolition

Keith Covalt Jeff Schwalm

x

Site Safety Officer Sr. UXO Supervisor

       Corrective Measures:
  Reinspection required :

IV.  Signatures:  I acknowledge that I have been briefed on the results of this inspection and will take corrective actions (If required)

Yes  ___________ No_____x_______

Safety brief 0600.  Radio checks with teams 0630.  Checked site porta potties and they were being 
cleaned and were not used much.  0900 took Marco Kaldi to his hotel. Not feeling good.  Feet hurt 
from new boots.  Back to office at 1000.  Demo for today. Observed team 4 as the team leader was 
new.  Fire dept went down and wet team 4's area before shot and stayed till shot was complete.  Both 
shots completed without any issues

REMARKS

Subcontractors x

       Personnel Involved:

 Yes  ___________ No_____x______

Overall Inspection Results x

Explosive Transportation x

Disposal Operations x

First Aid Equipment x

Explosive Storage  

Fire Fighting Equipment x
x

Site Control x
Work Practices x
Personal Protection Equipment x
Excavation Technique

Satisfactory Unsatisfactory N/A

Subsurface Sweep
Surface Sweep x

x

Location inspected: team 4 

II.  Inspection Requirement

Zapata Incorporated Safety Inspection Log

68-73F 30% chance thunderstorms

Type of Inspection: Daily:_____ Weekly _____ Special: _____ Reinspection ______

Activity inspected:
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Date: 05/20/13 Time: 1415 Contract Number: W912DY-12-D-0049

Task Order: 0005 Location: Former Camp Croft TCRA

Weather Conditions:

 
physiological monitoring

Keith Covalt Jeff Schwalm

Zapata Incorporated Safety Inspection Log

64-83F 40% chance thunderstorms

Type of Inspection: Daily:_____ Weekly _____ Special: _____ Reinspection ______

Activity inspected:

x
x

Location inspected: team 2

II.  Inspection Requirement

Excavation Technique

Satisfactory Unsatisfactory N/A

Subsurface Sweep
Surface Sweep

Work Practices x
Personal Protection Equipment x

x

Site Control x

x
x

First Aid Equipment x

Explosive Storage  

Fire Fighting Equipment

Overall Inspection Results x

Explosive Transportation x

Disposal Operations
x

       Personnel Involved:

 Yes  ___________ No_____x______

Yes  ___________ No_____x_______

0600 safety brief. Reviewed demo from Firday and issue of security on one road where a truck was 
seen.   Doug McCue on site.  Site specific and work plan brief given then taken to team 2.  Had to take 
a person back to hotel after bringing in vehicle.  Checked team trucks for safety equipment and 
vehicle inspection sheets.  Corporate safety George Dwiggins on site for visit 1130-1400.  Audited 
team log books for entries of physiological monitoring.  Watched team 2 conduct physiological 

              

REMARKS

Subcontractors

x

Site Safety Officer Sr. UXO Supervisor

       Corrective Measures:
  Reinspection required :

IV.  Signatures:  I acknowledge that I have been briefed on the results of this inspection and will take corrective actions (If required)

Final Site Specific Final Report 
Former Camp Croft TCRA 

Spartanburg, SC 
Appendices 

DAWSON-ZAPATA JV 
December 18, 2013 
Revision 0 
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Contract No.: W912DY-12-D-0049 
Task Order No.: 0005



Date: 05/21/13 Time: 0645 Contract Number: W912DY-12-D-0049

Task Order: 0005 Location: Former Camp Croft TCRA

Weather Conditions:

 
tailgate safety brief

Keith Covalt Jeff Schwalm

x

x

Site Safety Officer Sr. UXO Supervisor

       Corrective Measures:
  Reinspection required :

IV.  Signatures:  I acknowledge that I have been briefed on the results of this inspection and will take corrective actions (If required)

Yes  ___________ No_____x_______

0600 safety brief.  Addressed trash issue in storage area with teams on site.  Observed Team 2 
tailgate safety brief.  Physiological monitoring stated at 0900 and recorded in team leaders log books.  
Possible threatening thunderstorms during demo as per weather model predictions - advised SUXOS.  
It didn't become a problem.  Demolition completed by team 1 and 3.  Observed both demo briefs and 
shot preparation.  Team 1 shot at 1430 team 2 shot at 1503.  Both good shots with no fire.  Overall 

 

REMARKS

Subcontractors x

       Personnel Involved:

 Yes  ___________ No_____x______

Overall Inspection Results x

Explosive Transportation x

Disposal Operations x
x

First Aid Equipment x

Explosive Storage  

Fire Fighting Equipment x

Site Control x
Work Practices
Personal Protection Equipment x
Excavation Technique

Satisfactory Unsatisfactory N/A

Subsurface Sweep
Surface Sweep x

x

Location inspected: team 2

II.  Inspection Requirement

Zapata Incorporated Safety Inspection Log

66-87F 30% chance of Thunderstorms

Type of Inspection: Daily:_____ Weekly _____ Special: _____ Reinspection ______

Activity inspected:

Final Site Specific Final Report 
Former Camp Croft TCRA 
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Contract No.: W912DY-12-D-0049 
Task Order No.: 0005



Date: 05/22/13 Time: 1100 Contract Number: W912DY-12-D-0049

Task Order: 0005 Location: Former Camp Croft TCRA

Weather Conditions:

 
physiological monitoring

Keith Covalt Jeff Schwalm

Zapata Incorporated Safety Inspection Log

64-85F 40% chance of thunderstorms

Type of Inspection: Daily:_____ Weekly _____ Special: _____ Reinspection ______

Activity inspected:

x
x

Location inspected: team 4

II.  Inspection Requirement

Excavation Technique

Satisfactory Unsatisfactory N/A

Subsurface Sweep
Surface Sweep

Work Practices x
Personal Protection Equipment x

x

Site Control x

x
x

First Aid Equipment x

Explosive Storage  

Fire Fighting Equipment

Overall Inspection Results x

Explosive Transportation x

Disposal Operations
x

       Personnel Involved:

 Yes  ___________ No_____x______

Yes  ___________ No_____x_______

0600 safety brief.  Reviewed Fleet Safety Program and all employees signed off on it.  Took pictures 
of all teams in their work areas.  Monitored physiological monitoring of team 1 and 4.  1300 team 2 
called me over because Gabriel Lay has a possible spider bite that got larger.  I was told about 
possible bite in morning after safety meeting.  Called SUXOS & George Dwiggins concerning action.  
Don't believe it happened at work because said had problem the day before.  Boots and heat may 

                     

REMARKS

Subcontractors

x

Site Safety Officer Sr. UXO Supervisor

       Corrective Measures:
  Reinspection required :

IV.  Signatures:  I acknowledge that I have been briefed on the results of this inspection and will take corrective actions (If required)

Final Site Specific Final Report 
Former Camp Croft TCRA 

Spartanburg, SC 
Appendices 

DAWSON-ZAPATA JV 
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Contract No.: W912DY-12-D-0049 
Task Order No.: 0005



Date: 05/23/13 Time: 1100 Contract Number: W912DY-12-D-0049

Task Order: 0005 Location: Former Camp Croft TCRA

Weather Conditions:

 
subsurface sweep

Keith Covalt Jeff Schwalm
Site Safety Officer Sr. UXO Supervisor

       Corrective Measures:
  Reinspection required :

IV.  Signatures:  I acknowledge that I have been briefed on the results of this inspection and will take corrective actions (If required)

Yes  ___________ No_____x_______

0600 safety brief.  Rained over night.  Held teams at office till I could check out roads on site.  Area to 
wet to drive in.  Had a 2 hour delay then went back with SUXOS.  Looked at each teams area to see 
where they could work and still be close to vehicle for egress.  Doug complained about heat stress 
from day before.  I purchased poweraid powder for teams as supplement  with water.  Teams on site 
0845.  Daniel Conrad had bad rash.  Not sure where it was from.  He asked to leave at 1400.  Had to 

                     

REMARKS

Subcontractors x

       Personnel Involved:

Yes  ___________ No_____x______
work stopped due to safety violatio                      Yes                                No        x

Overall Inspection Results x

Explosive Transportation x

Disposal Operations x
x

First Aid Equipment x

Explosive Storage  

Fire Fighting Equipment x

Site Control x
Work Practices x
Personal Protection Equipment x
Excavation Technique x

Satisfactory Unsatisfactory N/A

Subsurface Sweep x
Surface Sweep x

Location inspected: Team 3

II.  Inspection Requirement

Zapata Incorporated Safety Inspection Log

59-86F  50% chance of rain

Type of Inspection: Daily:_____ Weekly _____ Special: _____ Reinspection ______

Activity inspected:

Final Site Specific Final Report 
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Contract No.: W912DY-12-D-0049 
Task Order No.: 0005



Date: 05/24/13 Time: 1300 Contract Number: W912DY-12-D-0049

Task Order: 0005 Location: Former Camp Croft TCRA

Weather Conditions:

 
demolition

Keith Covalt Jeff Schwalm

Zapata Incorporated Safety Inspection Log

49-77F 10% chance of rain

Type of Inspection: Daily:_____ Weekly _____ Special: _____ Reinspection ______

Activity inspected:

Location inspected: team 1,3

II.  Inspection Requirement

Excavation Technique

Satisfactory Unsatisfactory N/A

Subsurface Sweep
Surface Sweep

Work Practices x
Personal Protection Equipment x

x
x

Site Control x

x

First Aid Equipment x

Explosive Storage  

Fire Fighting Equipment

Overall Inspection Results x

Explosive Transportation x

Disposal Operations
x

       Personnel Involved:
work stopped due to safety violatio                      Yes                                No        x

Yes  ___________ No_____x_______

0600 safety brief.  Reminded men to keep head in game because long weekend coming up.  
Purchased bleach to clean coolers.  1100 started physiological monitoring.  Reviewed vehicles 
standards for long weekend.  1243 police arrive with demo.  Team 1 shot 1309.  team 3 shot 1339.  
Attended both safety briefs and set ups. Had early day for long weekend

REMARKS

Subcontractors

Site Safety Officer Sr. UXO Supervisor

       Corrective Measures:
  Reinspection required :

IV.  Signatures:  I acknowledge that I have been briefed on the results of this inspection and will take corrective actions (If required)

Final Site Specific Final Report 
Former Camp Croft TCRA 

Spartanburg, SC 
Appendices 

DAWSON-ZAPATA JV 
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Contract No.: W912DY-12-D-0049 
Task Order No.: 0005



Date: 05/28/13 Time: 1300 Contract Number: W912DY-12-D-0049

Task Order: 0005 Location: Former Camp Croft TCRA

Weather Conditions:

 
subsurface sweep

Keith Covalt Jeff Schwalm
Site Safety Officer Sr. UXO Supervisor

       Corrective Measures:
  Reinspection required :

IV.  Signatures:  I acknowledge that I have been briefed on the results of this inspection and will take corrective actions (If required)

Yes  ___________ No_____x_______

0600 safety brief.  Reviewed shock for first aid.  Talked with team about distance between team leader 
and team thay was still able to work.  Picked up water and ice for teams.  1100 started physiological 
monitoring.  1400 got ice treats for teams to help cool them down

REMARKS

Subcontractors x

       Personnel Involved:
work stopped due to safety violatio                      Yes                                No        x

Overall Inspection Results x

Explosive Transportation x

Disposal Operations x
x

First Aid Equipment x

Explosive Storage  

Fire Fighting Equipment x

Site Control x
Work Practices x
Personal Protection Equipment x
Excavation Technique x

Satisfactory Unsatisfactory N/A

Subsurface Sweep x
Surface Sweep x

Location inspected: team 1 & 4

II.  Inspection Requirement

Zapata Incorporated Safety Inspection Log

63-87F 10% chance of rain

Type of Inspection: Daily:_____ Weekly _____ Special: _____ Reinspection ______

Activity inspected:
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Contract No.: W912DY-12-D-0049 
Task Order No.: 0005



Date: 05/29/13 Time: 1100 Contract Number: W912DY-12-D-0049

Task Order: 0005 Location: Former Camp Croft TCRA

Weather Conditions:

 
subsurface sweep

Keith Covalt Jeff Schwalm

Zapata Incorporated Safety Inspection Log

64-88F 10% chance of rain

Type of Inspection: Daily:_____ Weekly _____ Special: _____ Reinspection ______

Activity inspected:

x

Location inspected: team 2&3

II.  Inspection Requirement

Excavation Technique x

Satisfactory Unsatisfactory N/A

Subsurface Sweep x
Surface Sweep

Work Practices x
Personal Protection Equipment x

x

Site Control x

x
x

First Aid Equipment x

Explosive Storage  

Fire Fighting Equipment

Overall Inspection Results x

Explosive Transportation x

Disposal Operations
x

       Personnel Involved:
work stopped due to safety violatio                      Yes                                No        x

Yes  ___________ No_____x_______

0600 safety brief.  Reviewed first aid initial check of victim  0930 start physiological monitoring.  
Observed team 2 and 3 doing subsurface sweep.  Demo shot at 1509.  No problems.

REMARKS

Subcontractors

Site Safety Officer Sr. UXO Supervisor

       Corrective Measures:
  Reinspection required :

IV.  Signatures:  I acknowledge that I have been briefed on the results of this inspection and will take corrective actions (If required)

Final Site Specific Final Report 
Former Camp Croft TCRA 
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Contract No.: W912DY-12-D-0049 
Task Order No.: 0005



Date: 05/30/13 Time: 1400 Contract Number: W912DY-12-D-0049

Task Order: 0005 Location: Former Camp Croft TCRA

Weather Conditions:

 
subsurface sweep

Keith Covalt Jeff Schwalm
Site Safety Officer Sr. UXO Supervisor

       Corrective Measures:
  Reinspection required :

IV.  Signatures:  I acknowledge that I have been briefed on the results of this inspection and will take corrective actions (If required)

Yes  ___________ No_____x_______

0600 safety brief.  First aid bleeding and wounds.  0930 started physiological monitoring.  Observed 
team 1 and 4 doing subsurface clearance.

REMARKS

Subcontractors x

       Personnel Involved:
work stopped due to safety violatio                      Yes                                No        x

Overall Inspection Results x

Explosive Transportation x

Disposal Operations x
x

First Aid Equipment x

Explosive Storage  

Fire Fighting Equipment x

Site Control x
Work Practices x
Personal Protection Equipment x
Excavation Technique x

Satisfactory Unsatisfactory N/A

Subsurface Sweep x
Surface Sweep x

Location inspected: team 1 and 4

II.  Inspection Requirement

Zapata Incorporated Safety Inspection Log

67-88F 10% chance of rain

Type of Inspection: Daily:_____ Weekly _____ Special: _____ Reinspection ______

Activity inspected:
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Contract No.: W912DY-12-D-0049 
Task Order No.: 0005



Date: 06/03/13 Time: 1300 Contract Number: W912DY-12-D-0049

Task Order: 0005 Location: Former Camp Croft TCRA

Weather Conditions:

 
subsurface sweep

Keith Covalt Jeff Schwalm

Zapata Incorporated Safety Inspection Log

67-83F 50% chance thunderstorms

Type of Inspection: Daily:_____ Weekly _____ Special: _____ Reinspection ______

Activity inspected:

x

Location inspected: team 1 and 2

II.  Inspection Requirement

Excavation Technique x

Satisfactory Unsatisfactory N/A

Subsurface Sweep x
Surface Sweep

Work Practices x
Personal Protection Equipment x

x

Site Control x

x
x

First Aid Equipment x

Explosive Storage  

Fire Fighting Equipment

Overall Inspection Results x

Explosive Transportation x

Disposal Operations
x

       Personnel Involved:
work stopped due to safety violatio                      Yes                                No        x

Yes  ___________ No_____x_______

 0600 safety brief.  First aid - thermal burns.  Weather hold till 0830 because roads were too slick to 
drive because of prior day's rain.  Checked fire extinguishers. Observed team 1 and 2 doing 
subsurface sweep.  All PPE being used properly.  Also observed physiological monitoring on both 
teams as well. 

REMARKS

Subcontractors

Site Safety Officer Sr. UXO Supervisor

       Corrective Measures:
  Reinspection required :

IV.  Signatures:  I acknowledge that I have been briefed on the results of this inspection and will take corrective actions (If required)

Final Site Specific Final Report 
Former Camp Croft TCRA 
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Contract No.: W912DY-12-D-0049 
Task Order No.: 0005



Date: 05/31/13 Time: 1200 Contract Number: W912DY-12-D-0049

Task Order: 0005 Location: Former Camp Croft TCRA

Weather Conditions:

 
Demolition 

Keith Covalt Jeff Schwalm

x

Site Safety Officer Sr. UXO Supervisor

       Corrective Measures:
  Reinspection required :

IV.  Signatures:  I acknowledge that I have been briefed on the results of this inspection and will take corrective actions (If required)

Yes  ___________ No_____x_______

0600 safety brief.  First aid class on burns.  Physiological monitoring started immediately upon site.  
Hildreth left 0830 for personal reasons.  Police arrive with demo at 1200.  Fire department on scene to 
wet area down.  Shot 1 off 1300.  Shot 2 off 1320.  

REMARKS

Subcontractors x

       Personnel Involved:
work stopped due to safety violatio                      Yes                                No        x

Overall Inspection Results x

Explosive Transportation

Disposal Operations
x

x

First Aid Equipment x

Explosive Storage  

Fire Fighting Equipment x
x

Site Control x
Work Practices x
Personal Protection Equipment x
Excavation Technique

Satisfactory Unsatisfactory N/A

Subsurface Sweep
Surface Sweep x

x

Location inspected: team 2 & 3

II.  Inspection Requirement

Zapata Incorporated Safety Inspection Log

67-87F  10% chance of rain

Type of Inspection: Daily:_____ Weekly _____ Special: _____ Reinspection ______

Activity inspected:
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Contract No.: W912DY-12-D-0049 
Task Order No.: 0005



Date: 06/04/13 Time: 1300 Contract Number: W912DY-12-D-0049

Task Order: 0005 Location: Former Camp Croft TCRA

Weather Conditions:

 
subsurface sweep

Keith Covalt Jeff Schwalm
Site Safety Officer Sr. UXO Supervisor

       Corrective Measures:
  Reinspection required :

IV.  Signatures:  I acknowledge that I have been briefed on the results of this inspection and will take corrective actions (If required)

Yes  ___________ No_____x_______

0600 safety brief.  First aid- chemical burns.  1000 physiological monitoring begun.  1200 ice to teams.  
1500 conference call with Zapata safety

REMARKS

Subcontractors x

       Personnel Involved:
work stopped due to safety violatio                      Yes                                No        x

Overall Inspection Results x

Explosive Transportation x

Disposal Operations x
x

First Aid Equipment x

Explosive Storage  

Fire Fighting Equipment x

Site Control x
Work Practices x
Personal Protection Equipment x
Excavation Technique x

Satisfactory Unsatisfactory N/A

Subsurface Sweep x
Surface Sweep x

Location inspected: team 3 and 4

II.  Inspection Requirement

Zapata Incorporated Safety Inspection Log

76-87F  10% chance of rain  partly sunny

Type of Inspection: Daily:_____ Weekly _____ Special: _____ Reinspection ______

Activity inspected:

Final Site Specific Final Report 
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Contract No.: W912DY-12-D-0049 
Task Order No.: 0005



Date: 06/05/13 Time: 1300 Contract Number: W912DY-12-D-0049

Task Order: 0005 Location: Former Camp Croft TCRA

Weather Conditions:

 
subsurface sweep

Keith Covalt Jeff Schwalm

Zapata Incorporated Safety Inspection Log

68-83F 20% chance rain  partly sunny

Type of Inspection: Daily:_____ Weekly _____ Special: _____ Reinspection ______

Activity inspected:

x

Location inspected: team 1 and 2

II.  Inspection Requirement

Excavation Technique x

Satisfactory Unsatisfactory N/A

Subsurface Sweep x
Surface Sweep

Work Practices x
Personal Protection Equipment x

x

Site Control x

x
x

First Aid Equipment x

Explosive Storage  

Fire Fighting Equipment

Overall Inspection Results x

Explosive Transportation x

Disposal Operations
x

       Personnel Involved:
work stopped due to safety violatio                      Yes                                No        x

Yes  ___________ No_____x_______

0600 safety brief.  First aid - electrical burns.  Physiological monitoring started immediately.  Visit 
teams 3,2,1,and 4.  PPE check reminded one team of eye protection.   1200 ice to teams.  Observed 
1 and 2 subsurface investigations.  No problems.

REMARKS

Subcontractors

Site Safety Officer Sr. UXO Supervisor

       Corrective Measures:
  Reinspection required :

IV.  Signatures:  I acknowledge that I have been briefed on the results of this inspection and will take corrective actions (If required)

Final Site Specific Final Report 
Former Camp Croft TCRA 
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Contract No.: W912DY-12-D-0049 
Task Order No.: 0005



Date: 06/06/13 Time: 1300 Contract Number: W912DY-12-D-0049

Task Order: 0005 Location: Former Camp Croft TCRA

Weather Conditions:

 
demo set up

Keith Covalt Jeff Schwalm

x

Site Safety Officer Sr. UXO Supervisor

       Corrective Measures:
  Reinspection required :

IV.  Signatures:  I acknowledge that I have been briefed on the results of this inspection and will take corrective actions (If required)

Yes  ___________ No_____x_______

0600 safety brief. First aid - head and spinal injuries.  Too wet to work.  Teams parked and walked to 
areas to prep for demo.  

REMARKS

Subcontractors x

       Personnel Involved:
work stopped due to safety violatio                      Yes                                No        x

Overall Inspection Results x

Explosive Transportation x

Disposal Operations x
x

First Aid Equipment x

Explosive Storage  

Fire Fighting Equipment x

Site Control x
Work Practices x
Personal Protection Equipment x
Excavation Technique

Satisfactory Unsatisfactory N/A

Subsurface Sweep
Surface Sweep x

x

Location inspected: team 1,2,3,&4

II.  Inspection Requirement

Zapata Incorporated Safety Inspection Log

68-78F  60% chance thunderstorms

Type of Inspection: Daily:_____ Weekly _____ Special: _____ Reinspection ______

Activity inspected:
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Contract No.: W912DY-12-D-0049 
Task Order No.: 0005



Date: 06/10/13 Time: 0600 Contract Number: W912DY-12-D-0049

Task Order: 0005 Location: Former Camp Croft TCRA

Weather Conditions:

 

Keith Covalt Jeff Schwalm

Zapata Incorporated Safety Inspection Log

69-81F  60% chance of thunderstorms

Type of Inspection: Daily:_____ Weekly _____ Special: _____ Reinspection ______

Activity inspected:

x
x

Location inspected:

II.  Inspection Requirement

Excavation Technique

Satisfactory Unsatisfactory N/A

Subsurface Sweep
Surface Sweep

Work Practices
Personal Protection Equipment

Site Control

x
x

First Aid Equipment

Explosive Storage  

Fire Fighting Equipment

Overall Inspection Results

Explosive Transportation x

Disposal Operations
x

       Personnel Involved:
work stopped due to safety violatio                      Yes                                No        x

Yes  ___________ No_____x_______

0600 safety brief.  First aid - eye injuries.  Too wet to work.  Guys sent home.

x

REMARKS

x

Subcontractors

x
x
x
x

Site Safety Officer Sr. UXO Supervisor

       Corrective Measures:
  Reinspection required :

IV.  Signatures:  I acknowledge that I have been briefed on the results of this inspection and will take corrective actions (If required)

Final Site Specific Final Report 
Former Camp Croft TCRA 
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Contract No.: W912DY-12-D-0049 
Task Order No.: 0005



Date: 06/11/13 Time: 1300 Contract Number: W912DY-12-D-0049

Task Order: 0005 Location: Former Camp Croft TCRA

Weather Conditions:

 
subsurface sweep

Keith Covalt Jeff Schwalm
Site Safety Officer Sr. UXO Supervisor

       Corrective Measures:
  Reinspection required :

IV.  Signatures:  I acknowledge that I have been briefed on the results of this inspection and will take corrective actions (If required)

Yes  ___________ No_____x_______

0600 safety brief.  First aid - chest abdominal and pelvic injuries.  Physiological monitoring started right 
away.  Team 3 got vehicle stuck at 0730.  Unstuck at 0830.  1200 ice to teams.  Observed team 3 and 
4 subsurface sweep.  No problems.  Issue with team 1 and PPE.  It was fixed on the spot.

REMARKS

Subcontractors x

       Personnel Involved:
work stopped due to safety violatio                      Yes                                No        x

Overall Inspection Results x

Explosive Transportation x

Disposal Operations x
x

First Aid Equipment x

Explosive Storage  

Fire Fighting Equipment x

Site Control x
Work Practices x
Personal Protection Equipment x
Excavation Technique x

Satisfactory Unsatisfactory N/A

Subsurface Sweep x
Surface Sweep x

Location inspected: team 3 & 4

II.  Inspection Requirement

Zapata Incorporated Safety Inspection Log

68-92F  20 % chance of thunderstorms   parlty cloudy

Type of Inspection: Daily:_____ Weekly _____ Special: _____ Reinspection ______

Activity inspected:

Final Site Specific Final Report 
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Contract No.: W912DY-12-D-0049 
Task Order No.: 0005



Date: 06/12/13 Time: 1300 Contract Number: W912DY-12-D-0049

Task Order: 0005 Location: Former Camp Croft TCRA

Weather Conditions:

 
subsurface sweep

Keith Covalt Jeff Schwalm
Site Safety Officer Sr. UXO Supervisor

       Corrective Measures:
  Reinspection required :

IV.  Signatures:  I acknowledge that I have been briefed on the results of this inspection and will take corrective actions (If required)

Yes  ___________ No_____x_______

0600 safety brief.  First aid - chest, ab and pelvis con't.  Physiological monitoring started at 0800.  
Teams needed ice at 0930.  Observed all teams work and physiological monitoring today as well

REMARKS

Subcontractors x

       Personnel Involved:
work stopped due to safety violatio                      Yes                                No        x

Overall Inspection Results x

Explosive Transportation x

Disposal Operations x
x

First Aid Equipment x

Explosive Storage  

Fire Fighting Equipment x

Site Control x
Work Practices x
Personal Protection Equipment x
Excavation Technique x

Satisfactory Unsatisfactory N/A

Subsurface Sweep x
Surface Sweep x

Location inspected: team 1 & 2

II.  Inspection Requirement

Zapata Incorporated Safety Inspection Log

74-95%F  30% chance thunderstorms

Type of Inspection: Daily:_____ Weekly _____ Special: _____ Reinspection ______

Activity inspected:

Final Site Specific Final Report 
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Contract No.: W912DY-12-D-0049 
Task Order No.: 0005



Date: 06/13/13 Time: 1000 Contract Number: W912DY-12-D-0049

Task Order: 0005 Location: Former Camp Croft TCRA

Weather Conditions:

 
subsurface sweep

Keith Covalt Jeff Schwalm

Zapata Incorporated Safety Inspection Log

66-95F 50% chance thunderstorms

Type of Inspection: Daily:_____ Weekly _____ Special: _____ Reinspection ______

Activity inspected:

x

Location inspected: team 1 & 2

II.  Inspection Requirement

Excavation Technique x

Satisfactory Unsatisfactory N/A

Subsurface Sweep x
Surface Sweep

Work Practices x
Personal Protection Equipment x

x

Site Control x

x
x

First Aid Equipment x

Explosive Storage  

Fire Fighting Equipment

Overall Inspection Results x

Explosive Transportation x

Disposal Operations
x

       Personnel Involved:
work stopped due to safety violatio                      Yes                                No        x

Yes  ___________ No_____x_______

0600 safety brief.  First aid - bone, joint and muscle injuries.  Physiological monitoring started 
immediately on work site.  Team 1 needed ice at 0830.  Team 1 had 2 over limit at lunch.  Bad 
weather to move in in late afternoon teams in by 1530

REMARKS

Subcontractors

Site Safety Officer Sr. UXO Supervisor

       Corrective Measures:
  Reinspection required :

IV.  Signatures:  I acknowledge that I have been briefed on the results of this inspection and will take corrective actions (If required)

Final Site Specific Final Report 
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Contract No.: W912DY-12-D-0049 
Task Order No.: 0005



Date: 06/14/13 Time: 0900 Contract Number: W912DY-12-D-0049

Task Order: 0005 Location: Former Camp Croft TCRA

Weather Conditions:

 
Demolition

Keith Covalt Jeff Schwalm
Site Safety Officer Sr. UXO Supervisor

       Corrective Measures:
  Reinspection required :

IV.  Signatures:  I acknowledge that I have been briefed on the results of this inspection and will take corrective actions (If required)

Yes  ___________ No_____x_______

0600 safety brief.  First aid - splints.  Demo at 0900 completed 2 shots by 1000.  Checked all teams 
for physiological monitoring started at 1000.  Observed demo for team 2 and 3.  Teams told to clean 
coolers for weekend with bleach.

REMARKS

Subcontractors x

       Personnel Involved:
work stopped due to safety violatio                      Yes                                No        x

Overall Inspection Results x

Explosive Transportation

Disposal Operations
x

x

First Aid Equipment x

Explosive Storage  

Fire Fighting Equipment x
x

Site Control x
Work Practices x
Personal Protection Equipment x
Excavation Technique

Satisfactory Unsatisfactory N/A

Subsurface Sweep
Surface Sweep

Location inspected: team 2 and 3

II.  Inspection Requirement

Zapata Incorporated Safety Inspection Log

65-87F  mostly sunny

Type of Inspection: Daily:_____ Weekly _____ Special: _____ Reinspection ______

Activity inspected:
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Date: 06/17/13 Time: 0645 Contract Number: W912DY-12-D-0049

Task Order: 0005 Location: Former Camp Croft TCRA

Weather Conditions:

 
tailgate safety brief

Keith Covalt Jeff Schwalm

Zapata Incorporated Safety Inspection Log

72-86F 30% chance thunderstorms

Type of Inspection: Daily:_____ Weekly _____ Special: _____ Reinspection ______

Activity inspected:

x
x

Location inspected: team 4

II.  Inspection Requirement

Excavation Technique

Satisfactory Unsatisfactory N/A

Subsurface Sweep
Surface Sweep

Work Practices x
Personal Protection Equipment x

x

Site Control x

x
x

First Aid Equipment x

Explosive Storage  

Fire Fighting Equipment

Overall Inspection Results x

Explosive Transportation x

Disposal Operations
x

       Personnel Involved:
work stopped due to safety violatio                      Yes                                No        x

Yes  ___________ No_____x_______

0600 safety brief.  First aid - bone, joint and muscle injuries.  Team chance up today.  Team 3 gone.  
0800 start physiological monitoring.  Observed tailgate safety brief for team 4 and 0800 physiological 
monitor.  1130 ice to team 1.  1330 ice to team 4 and 2.  team 2 needed bug spray and sun screen 
and truck need fuel so left for those items.

REMARKS

Subcontractors

x

Site Safety Officer Sr. UXO Supervisor

       Corrective Measures:
  Reinspection required :

IV.  Signatures:  I acknowledge that I have been briefed on the results of this inspection and will take corrective actions (If required)
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Date: 06/18/13 Time: 1000 Contract Number: W912DY-12-D-0049

Task Order: 0005 Location: Former Camp Croft TCRA

Weather Conditions:

 
subsurface sweep

Keith Covalt Jeff Schwalm
Site Safety Officer Sr. UXO Supervisor

       Corrective Measures:
  Reinspection required :

IV.  Signatures:  I acknowledge that I have been briefed on the results of this inspection and will take corrective actions (If required)

Yes  ___________ No_____x_______

0600 safety brief.  First aid - sudden illnesses.  Found DEF at a pump for diesel vehicles.  0800 start 
physiological monitoring.  1030 bad weather moved in, had teams take an early lunch and move off 
site.  1115 checked area and gave ok to drive back into work area.  Weather good for rest of day.  
Observed team 2 subsurface sweep.

REMARKS

Subcontractors x

       Personnel Involved:
work stopped due to safety violatio                      Yes                                No        x

Overall Inspection Results x

Explosive Transportation x

Disposal Operations x
x

First Aid Equipment x

Explosive Storage  

Fire Fighting Equipment x

Site Control x
Work Practices x
Personal Protection Equipment x
Excavation Technique x

Satisfactory Unsatisfactory N/A

Subsurface Sweep x
Surface Sweep x

Location inspected: team 2

II.  Inspection Requirement

Zapata Incorporated Safety Inspection Log

69-82F 50% chance thunderstorms

Type of Inspection: Daily:_____ Weekly _____ Special: _____ Reinspection ______

Activity inspected:
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Date: 06/19/13 Time: 1000 Contract Number: W912DY-12-D-0049

Task Order: 0005 Location: Former Camp Croft TCRA

Weather Conditions:

 
subsurface sweep

Keith Covalt Jeff Schwalm

Zapata Incorporated Safety Inspection Log

66-85F 30% chance rain

Type of Inspection: Daily:_____ Weekly _____ Special: _____ Reinspection ______

Activity inspected:

x

Location inspected: team 1 & 4

II.  Inspection Requirement

Excavation Technique x

Satisfactory Unsatisfactory N/A

Subsurface Sweep x
Surface Sweep

Work Practices x
Personal Protection Equipment x

x

Site Control x

x
x

First Aid Equipment x

Explosive Storage  

Fire Fighting Equipment

Overall Inspection Results x

Explosive Transportation x

Disposal Operations
x

       Personnel Involved:
work stopped due to safety violatio                      Yes                                No        x

Yes  ___________ No_____x_______

0600 safety brief.  First aid - sudden illness - breathing difficulty, fainting, and seizures.  Physiological 
monitoring started at 0800.

REMARKS

Subcontractors

Site Safety Officer Sr. UXO Supervisor

       Corrective Measures:
  Reinspection required :

IV.  Signatures:  I acknowledge that I have been briefed on the results of this inspection and will take corrective actions (If required)
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Date: 06/20/13 Time: 1400 Contract Number: W912DY-12-D-0049

Task Order: 0005 Location: Former Camp Croft TCRA

Weather Conditions:

 
subsurface sweep

Keith Covalt Jeff Schwalm
Site Safety Officer Sr. UXO Supervisor

       Corrective Measures:
  Reinspection required :

IV.  Signatures:  I acknowledge that I have been briefed on the results of this inspection and will take corrective actions (If required)

Yes  ___________ No_____x_______

0600 safety brief.  First aid - poisoning.  0900 start physiological monitoring.  Checked on teams at 
1000, 1200 and 1400.

REMARKS

Subcontractors x

       Personnel Involved:
work stopped due to safety violatio                      Yes                                No        x

Overall Inspection Results x

Explosive Transportation x

Disposal Operations x
x

First Aid Equipment x

Explosive Storage  

Fire Fighting Equipment x

Site Control x
Work Practices x
Personal Protection Equipment x
Excavation Technique x

Satisfactory Unsatisfactory N/A

Subsurface Sweep x
Surface Sweep x

Location inspected: team 1 and 4

II.  Inspection Requirement

Zapata Incorporated Safety Inspection Log

66-86F  20% chance rain

Type of Inspection: Daily:_____ Weekly _____ Special: _____ Reinspection ______

Activity inspected:
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Date: 06/21/13 Time: 1000 Contract Number: W912DY-12-D-0049

Task Order: 0005 Location: Former Camp Croft TCRA

Weather Conditions:

 
demolition

Keith Covalt Jeff Schwalm

x

Site Safety Officer Sr. UXO Supervisor

       Corrective Measures:
  Reinspection required :

IV.  Signatures:  I acknowledge that I have been briefed on the results of this inspection and will take corrective actions (If required)

Yes  ___________ No_____x_______

0600 safety brief.  0900 physiological monitoring started.  1000 police on site with explosives.  1145 
shot complete

REMARKS

Subcontractors x

       Personnel Involved:
work stopped due to safety violatio                      Yes                                No        x

Overall Inspection Results x

Explosive Transportation

Disposal Operations
x

x

First Aid Equipment x

Explosive Storage  

Fire Fighting Equipment x
x

Site Control x
Work Practices x
Personal Protection Equipment x
Excavation Technique

Satisfactory Unsatisfactory N/A

Subsurface Sweep
Surface Sweep x

x

Location inspected: team1

II.  Inspection Requirement

Zapata Incorporated Safety Inspection Log

66-87F  sunny

Type of Inspection: Daily:_____ Weekly _____ Special: _____ Reinspection ______

Activity inspected:
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Date: 06/24/13 Time: 1000 Contract Number: W912DY-12-D-0049

Task Order: 0005 Location: Former Camp Croft TCRA

Weather Conditions:

 
subsurface sweep

Keith Covalt Jeff Schwalm

Zapata Incorporated Safety Inspection Log

71-83F  40% chance thunderstorms

Type of Inspection: Daily:_____ Weekly _____ Special: _____ Reinspection ______

Activity inspected:

x

Location inspected: team 1 and 4

II.  Inspection Requirement

Excavation Technique x

Satisfactory Unsatisfactory N/A

Subsurface Sweep x
Surface Sweep

Work Practices x
Personal Protection Equipment x

x

Site Control x

x
x

First Aid Equipment x

Explosive Storage  

Fire Fighting Equipment

Overall Inspection Results x

Explosive Transportation x

Disposal Operations
x

       Personnel Involved:
work stopped due to safety violatio                      Yes                                No        x

Yes  ___________ No_____x_______

0600 safety brief.  Reviewed Backing in vehicle.  0800 start physiological monitoring.  Tag stolen from 
safety vehicle over weekend.  Police report filed at 0750.  Ice to teams at 1030.  1200 lightning hold.  
Unverified because out of area getting police report.  Off at 1230.  1255 lightning hold verified with 
meter no visual.  1325 return to work.  1330 lightning hold 1342 another strike informed SUXOS at 
1301 of weather issue.  1420 teams off lightning hold.  Complained of thunder. on weather hold 1450 

   

REMARKS

Subcontractors

Site Safety Officer Sr. UXO Supervisor

       Corrective Measures:
  Reinspection required :

IV.  Signatures:  I acknowledge that I have been briefed on the results of this inspection and will take corrective actions (If required)
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Date: 06/25/13 Time: 1000 Contract Number: W912DY-12-D-0049

Task Order: 0005 Location: Former Camp Croft TCRA

Weather Conditions:

 
subsurface sweep

Keith Covalt Jeff Schwalm
Site Safety Officer Sr. UXO Supervisor

       Corrective Measures:
  Reinspection required :

IV.  Signatures:  I acknowledge that I have been briefed on the results of this inspection and will take corrective actions (If required)

Yes  ___________ No_____x_______

0600 safety brief.  Review lightning procedures.  0800 physiological monitoring started.  1000 ice to 
teams.  1430 SUXOS called day for heat.  

REMARKS

Subcontractors x

       Personnel Involved:
work stopped due to safety violatio                      Yes                                No        x

Overall Inspection Results x

Explosive Transportation x

Disposal Operations x
x

First Aid Equipment x

Explosive Storage  

Fire Fighting Equipment x

Site Control x
Work Practices x
Personal Protection Equipment x
Excavation Technique x

Satisfactory Unsatisfactory N/A

Subsurface Sweep x
Surface Sweep x

Location inspected: team 1 and 4

II.  Inspection Requirement

Zapata Incorporated Safety Inspection Log

71-88F  40% chance thunderstorms

Type of Inspection: Daily:_____ Weekly _____ Special: _____ Reinspection ______

Activity inspected:
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Date: 06/26/13 Time: 0800 Contract Number: W912DY-12-D-0049

Task Order: 0005 Location: Former Camp Croft TCRA

Weather Conditions:

 
subsurface sweep

Keith Covalt Jeff Schwalm

Zapata Incorporated Safety Inspection Log

71-90F  40% chance thunderstorms

Type of Inspection: Daily:_____ Weekly _____ Special: _____ Reinspection ______

Activity inspected:

x

Location inspected: team 1 and 4

II.  Inspection Requirement

Excavation Technique x

Satisfactory Unsatisfactory N/A

Subsurface Sweep x
Surface Sweep

Work Practices x
Personal Protection Equipment x

x

Site Control x

x
x

First Aid Equipment x

Explosive Storage  

Fire Fighting Equipment

Overall Inspection Results x

Explosive Transportation x

Disposal Operations
x

       Personnel Involved:
work stopped due to safety violatio                      Yes                                No        x

Yes  ___________ No_____x_______

0600 safety brief.  0800 start physiological monitoring.  Intrusive work completed 1100.
REMARKS

Subcontractors

Site Safety Officer Sr. UXO Supervisor

       Corrective Measures:
  Reinspection required :

IV.  Signatures:  I acknowledge that I have been briefed on the results of this inspection and will take corrective actions (If required)
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Date: 06/27/13 Time: 1000 Contract Number: W912DY-12-D-0049

Task Order: 0005 Location: Former Camp Croft TCRA

Weather Conditions:

 
demolition

Keith Covalt Jeff Schwalm

Zapata Incorporated Safety Inspection Log

72-91F 50% chance thunderstorms

Type of Inspection: Daily:_____ Weekly _____ Special: _____ Reinspection ______

Activity inspected:

x
x

Location inspected: team1

II.  Inspection Requirement

Excavation Technique

Satisfactory Unsatisfactory N/A

Subsurface Sweep
Surface Sweep

Work Practices x
Personal Protection Equipment x

x
x

Site Control x

x
x

x

First Aid Equipment x

Explosive Storage  

Fire Fighting Equipment

Overall Inspection Results x

Explosive Transportation x

Disposal Operations
x

       Personnel Involved:
work stopped due to safety violatio                      Yes                                No        x

Yes  ___________ No_____x_______

0600 safety brief.  Clean up on site.  1000 final demo shot.  
REMARKS

Subcontractors

x

Site Safety Officer Sr. UXO Supervisor

       Corrective Measures:
  Reinspection required :

IV.  Signatures:  I acknowledge that I have been briefed on the results of this inspection and will take corrective actions (If required)
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Final 
STATEMENT OF CLEARANCE 

Former Camp Croft TCRA 
Spartanburg, SC 

 
 
The parcel of land at the Former Camp Croft, Spartanburg, SC has been given a careful search by 
DAWSON-ZAPATA JV under contract to the US Army Corps of Engineering and Support 
Center, Huntsville (Contract W912DY-12-D-0049, Task Order 0005). The property was 
subsurface cleared to a depth of six inches of all dangerous and explosive ordnance that was 
reasonably possible to detect on May 02, 2013 through June 26, 2013.  This action has been 
conducted in accordance with Engineering Pamphlet 1110-1-18 and Army Regulation 405-90.  
 
 
This property is part of the former military training area. One hundred seventy-three MEC items 
were disposed of. It is recommended that you consult AR 385-63, DoD 6055.9-STD, and other 
applicable guidance and restrict land use accordingly. 
 
 
SUBMITTED BY:  
 

 
Jeff Schwalm 
Senior UXO Supervisor                 12/18/13 
 
 
 
APPROVED BY: 
 

 
Michael Winningham                       12/18/13 
Vice President Munitions Response Services 
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                                                       Project Control Station 
                                                    Station Name:  CP 1 

Point Information Disclaimer: No expressed or implied warranties are made by USACE for the accuracy, completeness, reliability, usability, or 
suitability of the point data. USACE assumes no responsibility for incorrect results or damages resulting from the use of data. 

 
Project:  Camp Croft, South Carolina Station Sketch 
Zapata Engineering, PA 

 

Station(s) Directly Tied: 
42-286 (2011),  CP 2 
Horizontal Datum:                                                           
NAD 83 - UTM Zone 17 North 
 

County: Spartanburg 
Established By: CDSmuery 
Date Established:  May 2013 

Survey Method 
Horizontal: GPSOBS     Vertical: GPSOBS 

Vertical Datum: NAVD88     
Vertical Adjustment: 1988 
Geoid Model Used: Geoid 12A (Conus) Photo 1 – Station (Monument Detail) 

Meters 
Station Name CP 1 
Northing 3863086.326 
Easting 423094.721 
Elevation 229.981 
Monument Description  
½” Iron Rod with Red CDS/Muery Trav Cap.

Location Map Photo 2 – Station (Area Picture) 



                                                       Project Control Station 
                                                    Station Name:  CP 2 

Point Information Disclaimer: No expressed or implied warranties are made by USACE for the accuracy, completeness, reliability, usability, or 
suitability of the point data. USACE assumes no responsibility for incorrect results or damages resulting from the use of data. 

 
Project:  Camp Croft, South Carolina Station Sketch 
Zapata Engineering, PA 
Station(s) Directly Tied: 
42-286 (2011), CP 1 
Horizontal Datum:                                                           
NAD 83 - UTM Zone 17 North 
 

County: Spartanburg 
Established By: CDSmuery 
Date Established:  May 2013 

Survey Method 
Horizontal: GPSOBS     Vertical: GPSOBS 

Vertical Datum: NAVD88     
Vertical Adjustment: 1988 
Geoid Model Used: Geoid 12A (Conus) Photo 1 – Station (Monument Detail) 

Meters 
Station Name CP 2 
Northing 3862941.903 
Easting 423067.425 
Elevation 231.657 
Monument Description  
½” Iron Rod with Red CDS/Muery Trav Cap.

Location Map Photo 2 – Station (Area Picture) 
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